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UNCLASSIFIED

                                                       Department of the Navy

                                                  FY 2000/2001 Procurement Program                                     Exhibit P-1

 APPROPRIATION: 1506N Aircraft Procurement, Navy                                                                   DATE: February 1999
------------------------------------------------------------------------------------------------------------------------------------
                                                                                   TOA, $ IN MILLIONS
                                             (DOLLARS)   ------------------------------------------------------------------------- S
LINE                                IDENT     FY 2000    -----FY 1998----   -----FY 1999----   -----FY 2000----   -----FY 2001---- E
 NO        ITEM NOMENCLATURE        CODE     UNIT COST   QUANTITY    COST   QUANTITY    COST   QUANTITY    COST   QUANTITY    COST C
----       -----------------        -----    ---------   -------- -------   -------- -------   -------- -------   -------- ------- -

 BUDGET ACTIVITY  01: Combat Aircraft
 -------------------

 Combat Aircraft

  1 0124 AV-8B (V/STOL)Harrier         A    25,103,250       12     304.5       12     295.7       12     301.2        8     244.3 U
    Less: Advance Procurement (PY)                                  -22.8              -17.5              -40.8              -45.6
                                                                  -------            -------            -------            -------
                                                                    281.7              278.2              260.4              198.7

  2 0124 AV-8B (V/STOL)Harrier         A                                                                                           U
    Advance Procurement (CY)                                         17.5               55.5               30.8                  - U
    (FY 1998 for 1999) (MEMO)                                        17.5                  -                  -                  -
    (FY 1999 for 2000) (MEMO)                                           -               40.8                  -                  -
    (FY 1999 for 2001) (MEMO)                                           -               14.7                  -                  -
    (FY 2000 for 2001) (MEMO)                                           -                  -               30.8                  -

  3 0144 F/A-18C/D (Fighter) Hornet    A                      8     272.5                  -                  -                  - U

  4 0145 F/A-18E/F (Fighter) Hornet    B    77,808,556       20   2,256.7       30   2,848.9       36   2,801.1       42   2,894.9 U
    Less: Advance Procurement (PY)                                 -237.8              -87.4             -109.1             -105.5
                                                                  -------            -------            -------            -------
                                                                  2,018.9            2,761.5            2,692.0            2,789.4

  5 0145 F/A-18E/F (Fighter) Hornet    B                                                                                           U
    Advance Procurement (CY)                                         87.4              109.1              162.2              101.2 U
    (FY 1998 for 1999) (MEMO)                                        87.4                  -                  -                  -
    (FY 1999 for 2000) (MEMO)                                           -              109.1                  -                  -
    (FY 2000 for 2001) (MEMO)                                           -                  -              105.5                  -
    (FY 2000 for 2002) (MEMO)                                           -                  -               18.9                  -
    (FY 2000 for 2003) (MEMO)                                           -                  -               18.9                  -
    (FY 2000 for 2004) (MEMO)                                           -                  -               18.9                  -
    (FY 2001 for 2002) (MEMO)                                           -                  -                  -               94.7
    (FY 2001 for 2003) (MEMO)                                           -                  -                  -                3.3
    (FY 2001 for 2004) (MEMO)                                           -                  -                  -                3.3

  6 0164 V-22 (Medium Lift)            B    85,025,400        7     672.5        7     667.8       10     850.3       16   1,167.9 U
    Less: Advance Procurement (PY)                                  -55.9              -60.0              -53.9              -71.0
                                                                  -------            -------            -------            -------
                                                                    616.6              607.9              796.4            1,096.9



                                                            UNCLASSIFIED

                                                       Department of the Navy

                                                  FY 2000/2001 Procurement Program                                     Exhibit P-1

 APPROPRIATION: 1506N Aircraft Procurement, Navy                                                                   DATE: February 1999
------------------------------------------------------------------------------------------------------------------------------------
                                                                                   TOA, $ IN MILLIONS
                                             (DOLLARS)   ------------------------------------------------------------------------- S
LINE                                IDENT     FY 2000    -----FY 1998----   -----FY 1999----   -----FY 2000----   -----FY 2001---- E
 NO        ITEM NOMENCLATURE        CODE     UNIT COST   QUANTITY    COST   QUANTITY    COST   QUANTITY    COST   QUANTITY    COST C
----       -----------------        -----    ---------   -------- -------   -------- -------   -------- -------   -------- ------- -

  7 0164 V-22 (Medium Lift)            B                                                                                           U
    Advance Procurement (CY)                                         60.0               53.9               71.0               80.5 U

    (FY 1998 for 1999) (MEMO)                                        60.0                  -                  -                  -
    (FY 1999 for 2000) (MEMO)                                           -               53.9                  -                  -
    (FY 2000 for 2001) (MEMO)                                           -                  -               71.0                  -
    (FY 2001 for 2002) (MEMO)                                           -                  -                  -               80.5

  8 0165 AH-1W (Helicopter) Sea Cobra  A                                -                  -                2.0                2.4 U

  9 0178 UH-1Y/AH-1Z                                                    -                  -                  -                 .8 U

 10 0182 SH-60R                             30,956,000                  -                  -        7     216.7        9     266.2 U

 11 0195 E-2C (Early Warning) Hawkeye  A    82,733,000        4     314.9        3     233.7        3     248.2        5     361.9 U
    Less: Advance Procurement (PY)                                  -22.2              -18.8              -37.7             -114.2
                                                                  -------            -------            -------            -------
                                                                    292.7              214.9              210.5              247.8

 12 0195 E-2C (Early Warning) Hawkeye  A                                                                                           U
    Advance Procurement (CY)                                         18.8              182.4              172.6               68.1 U
    (FY 1998 for 1999) (MEMO)                                        18.8                  -                  -                  -
    (FY 1999 for 2000) (MEMO)                                           -               37.7                  -                  -
    (FY 1999 for 2001) (MEMO)                                           -               48.1                  -                  -
    (FY 1999 for 2002) (MEMO)                                           -               48.6                  -                  -
    (FY 1999 for 2003) (MEMO)                                           -               48.1                  -                  -
    (FY 2000 for 2001) (MEMO)                                           -                  -               66.1                  -
    (FY 2000 for 2002) (MEMO)                                           -                  -               53.2                  -
    (FY 2000 for 2003) (MEMO)                                           -                  -               53.2                  -
    (FY 2001 for 2002) (MEMO)                                           -                  -                  -               40.6
    (FY 2001 for 2003) (MEMO)                                           -                  -                  -               27.6
                                                                  -------            -------            -------            -------
 TOTAL  Combat Aircraft                                           3,666.2            4,263.4            4,614.6            4,852.0

  * ITEMS UNDER $50,000                                      UNCLASSIFIED



                                                            UNCLASSIFIED

                                                       Department of the Navy

                                                  FY 2000/2001 Procurement Program                                     Exhibit P-1

 APPROPRIATION: 1506N Aircraft Procurement, Navy                                                                   DATE: February 1999
------------------------------------------------------------------------------------------------------------------------------------
                                                                                   TOA, $ IN MILLIONS
                                             (DOLLARS)   ------------------------------------------------------------------------- S
LINE                                IDENT     FY 2000    -----FY 1998----   -----FY 1999----   -----FY 2000----   -----FY 2001---- E
 NO        ITEM NOMENCLATURE        CODE     UNIT COST   QUANTITY    COST   QUANTITY    COST   QUANTITY    COST   QUANTITY    COST C
----       -----------------        -----    ---------   -------- -------   -------- -------   -------- -------   -------- ------- -

 BUDGET ACTIVITY  02: Airlift Aircraft
 -------------------

 Airlift Aircraft

 13 0240 CH-60S                             18,044,385        1      29.7        5     111.1       13     234.6       18     279.1 U
    Less: Advance Procurement (PY)                                      -                  -              -26.1              -73.8
                                                                  -------            -------            -------            -------
                                                                     29.7              111.1              208.5              205.3

 14 0240 CH-60S                                                                                                                    U
    Advance Procurement (CY)                                            -               26.1               73.8               73.8 U
    (FY 1999 for 2000) (MEMO)                                           -               26.1                  -                  -
    (FY 2000 for 2001) (MEMO)                                           -                  -               73.8                  -
    (FY 2001 for 2002) (MEMO)                                           -                  -                  -               73.8

 15 0244 UC-35                         B                                -                  -                  -        2      11.8 U

 16 0246 C-40A                         A    49,029,000                  -                  -        1      49.0                  - U

 17 0248 C-37                          A                                -                  -                  -        1      41.1 U
                                                                  -------            -------            -------            -------
 TOTAL  Airlift Aircraft                                             29.7              137.2              331.3              331.9

  * ITEMS UNDER $50,000                                      UNCLASSIFIED



                                                            UNCLASSIFIED

                                                       Department of the Navy

                                                  FY 2000/2001 Procurement Program                                     Exhibit P-1

 APPROPRIATION: 1506N Aircraft Procurement, Navy                                                                   DATE: February 1999
------------------------------------------------------------------------------------------------------------------------------------
                                                                                   TOA, $ IN MILLIONS
                                             (DOLLARS)   ------------------------------------------------------------------------- S
LINE                                IDENT     FY 2000    -----FY 1998----   -----FY 1999----   -----FY 2000----   -----FY 2001---- E
 NO        ITEM NOMENCLATURE        CODE     UNIT COST   QUANTITY    COST   QUANTITY    COST   QUANTITY    COST   QUANTITY    COST C
----       -----------------        -----    ---------   -------- -------   -------- -------   -------- -------   -------- ------- -

 BUDGET ACTIVITY  03: Trainer Aircraft
 -------------------

 Trainer Aircraft

 18 0338 T-45TS (Trainer) Goshawk      A    22,230,200       15     302.0       15     298.2       15     333.5       15     316.1 U
    Less: Advance Procurement (PY)                                  -25.4               -6.0               -8.0               -9.6
                                                                  -------            -------            -------            -------
                                                                    276.6              292.2              325.5              306.5

 19 0338 T-45TS (Trainer) Goshawk      A                                                                                           U
    Advance Procurement (CY)                                          6.0                8.0                9.6                9.7 U
    (FY 1998 for 1999) (MEMO)                                         6.0                  -                  -                  -
    (FY 1999 for 2000) (MEMO)                                           -                8.0                  -                  -
    (FY 2000 for 2001) (MEMO)                                           -                  -                9.6                  -
    (FY 2001 for 2002) (MEMO)                                           -                  -                  -                9.7

 20 0339 JPATS                         B     5,603,250                  -                  -        8      44.8       24      82.3 U
                                                                  -------            -------            -------            -------
 TOTAL  Trainer Aircraft                                            282.6              300.2              379.9              398.5

  * ITEMS UNDER $50,000                                      UNCLASSIFIED



                                                            UNCLASSIFIED

                                                       Department of the Navy

                                                  FY 2000/2001 Procurement Program                                     Exhibit P-1

 APPROPRIATION: 1506N Aircraft Procurement, Navy                                                                   DATE: February 1999
------------------------------------------------------------------------------------------------------------------------------------
                                                                                   TOA, $ IN MILLIONS
                                             (DOLLARS)   ------------------------------------------------------------------------- S
LINE                                IDENT     FY 2000    -----FY 1998----   -----FY 1999----   -----FY 2000----   -----FY 2001---- E
 NO        ITEM NOMENCLATURE        CODE     UNIT COST   QUANTITY    COST   QUANTITY    COST   QUANTITY    COST   QUANTITY    COST C
----       -----------------        -----    ---------   -------- -------   -------- -------   -------- -------   -------- ------- -

 BUDGET ACTIVITY  04: Other Aircraft
 -------------------

 Other Aircraft

 21 0416 KC-130J                       B                      2     117.1        2     112.1               12.3                4.8 U
                                                                  -------            -------            -------            -------
 TOTAL  Other Aircraft                                              117.1              112.1               12.3                4.8

  * ITEMS UNDER $50,000                                      UNCLASSIFIED



UNCLASSIFIED

                                                       Department of the Navy

                                        FY 2000/2001 Procurement Program - Reserve Component                           Exhibit P-1R

 APPROPRIATION: 1506N Aircraft Procurement, Navy                                                                   DATE: February 1999
------------------------------------------------------------------------------------------------------------------------------------
                                                                                   TOA, $ IN MILLIONS
                                             (DOLLARS)   ------------------------------------------------------------------------- S
LINE                                IDENT     FY 2000    -----FY 1998----   -----FY 1999----   -----FY 2000----   -----FY 2001---- E
 NO        ITEM NOMENCLATURE        CODE     UNIT COST   QUANTITY    COST   QUANTITY    COST   QUANTITY    COST   QUANTITY    COST C
----       -----------------        -----    ---------   -------- -------   -------- -------   -------- -------   -------- ------- -

 BUDGET ACTIVITY  02: Airlift Aircraft
 -------------------

 Airlift Aircraft

  1 0246 C-40A(RESERVE)                A    49,029,000                  -                  -        1      49.0                  - U
                                                                  -------            -------            -------            -------
 TOTAL  Airlift Aircraft                                                -                  -               49.0                  -

  * ITEMS UNDER $50,000                                      UNCLASSIFIED



                                                    Aircraft Procurement, Navy
                                        Program and Financing (in Thousands of dollars)
                                                                                       Budget Plan (amounts for  PROCUREMENT
                                                                                             actions programed)
                                                                                  --------------------------------------------------
 Identification code    17-1506-0-1-051                                           1998 actual    1999 est.    2000 est.    2001 est.
 ------------------------------------------------------------------------------------------------------------------------------------
        Program by activities:
          Direct program:
 00.0101    Combat aircraft                                                         3,666,192    4,263,383    4,614,610    4,852,020
 00.0201    Airlift aircraft                                                           29,684      137,226      331,314      331,931
 00.0301    Trainer aircraft                                                          282,570      300,158      379,854      398,547
 00.0401    Other aircraft                                                            117,143      112,072       12,257        4,799
 00.0501    Modification of aircraft                                                1,473,529    1,594,404    1,504,977    1,193,151
 00.0601    Aircraft spares and repair parts                                          676,710      734,016      871,820      858,349
 00.0701    Aircraft support equipment and facilities                                 342,386      365,098      513,823      372,083
                                                                                  -----------  -----------  -----------  -----------
 00.9101    Total direct program                                                    6,588,214    7,506,357    8,228,655    8,010,880

 01.0101  Reimbursable program                                                            645        7,100        7,100        7,100
                                                                                  -----------  -----------  -----------  -----------
 10.0001    Total                                                                   6,588,859    7,513,457    8,235,755    8,017,980

        Financing:
          Offsetting collections from:
 11.0001    Federal funds(-)                                                             -645       -7,100       -7,100       -7,100
 17.0001  Recovery of prior year obligations
          Unobligated balance available, start of year:
 21.4002    For completion of prior year budget plans
 21.4003    Available to finance new budget plans                                     -29,200
 21.4009    Reprograming from/to prior year budget plans                              -10,785
          Unobligated balance available, end of year:
 24.4002    For completion of prior year budget plans
 25.0001  Unobligated balance expiring                                                 10,785
                                                                                  -----------  -----------  -----------  -----------
 39.0001      Budget authority                                                      6,559,014    7,506,357    8,228,655    8,010,880
 ------------------------------------------------------------------------------------------------------------------------------------
          Budget authority:
 40.0001    Appropriation                                                           6,506,244    7,519,709    8,228,655    8,010,880
 40.1501    Appropriation (emergency)                                                 272,500
 40.7601    Reduction pursuant to P.L. 105-56 (-), 8041                              -118,293
 41.0001    Transferred to other accounts (-)                                        -102,977      -13,352
 42.0001    Transferred from other accounts                                             1,540
                                                                                  -----------  -----------  -----------  -----------
 43.0001      Appropriation (adjusted)                                              6,559,014    7,506,357    8,228,655    8,010,880
 ------------------------------------------------------------------------------------------------------------------------------------



                                                    Aircraft Procurement, Navy
                                        Program and Financing (in Thousands of dollars)
                                                                                                Obligations

                                                                                 --------------------------------------------------
 Identification code    17-1506-0-1-051                                          1998 actual    1999 est.    2000 est.    2001 est.
 ----------------------------------------------------------------------------------------------------------------------------------
        Program by activities:
          Direct program:
 00.0101    Combat aircraft                                                        3,940,615    3,722,295    4,238,565    4,775,206
 00.0201    Airlift aircraft                                                           8,753      125,891      281,089      318,209
 00.0301    Trainer aircraft                                                         333,586      257,612      342,828      388,854
 00.0401    Other aircraft                                                           132,547       95,747       26,573       13,428
 00.0501    Modification of aircraft                                               1,661,628    1,493,805    1,439,302    1,268,011
 00.0601    Aircraft spares and repair parts                                         695,027      575,533      790,446      851,667
 00.0701    Aircraft support equipment and facilities                                366,310      307,118      457,049      392,854
                                                                                 -----------  -----------  -----------  -----------
 00.9101    Total direct program                                                   7,138,466    6,578,001    7,575,852    8,008,229

 01.0101  Reimbursable program                                                         6,737        7,700        7,145        7,100
                                                                                 -----------  -----------  -----------  -----------
 10.0001    Total                                                                  7,145,203    6,585,701    7,582,997    8,015,329

        Financing:
          Offsetting collections from:
 11.0001    Federal funds(-)                                                          -3,591       -7,100       -7,100       -7,100
 17.0001  Recovery of prior year obligations                                         -25,496
          Unobligated balance available, start of year:
 21.4002    For completion of prior year budget plans                             -1,295,981     -757,294   -1,685,050   -2,337,808
 21.4003    Available to finance new budget plans                                    -29,200
 21.4009    Reprograming from/to prior year budget plans
          Unobligated balance available, end of year:
 24.4002    For completion of prior year budget plans                                757,294    1,685,050    2,337,808    2,340,459
 25.0001  Unobligated balance expiring                                                10,785
                                                                                 -----------  -----------  -----------  -----------
 39.0001      Budget authority                                                     6,559,014    7,506,357    8,228,655    8,010,880
 ----------------------------------------------------------------------------------------------------------------------------------
          Budget authority:
 40.0001    Appropriation                                                          6,506,244    7,519,709    8,228,655    8,010,880
 40.1501    Appropriation (emergency)                                                272,500
 40.7601    Reduction pursuant to P.L. 105-56 (-), 8041                             -118,293
 41.0001    Transferred to other accounts (-)                                       -102,977      -13,352
 42.0001    Transferred from other accounts                                            1,540
                                                                                 -----------  -----------  -----------  -----------
 43.0001      Appropriation (adjusted)                                             6,559,014    7,506,357    8,228,655    8,010,880
 ----------------------------------------------------------------------------------------------------------------------------------



                                                    Aircraft Procurement, Navy
                                        Program and Financing (in Thousands of dollars)
                                                                                                Obligations

                                                                                 --------------------------------------------------
 Identification code    17-1506-0-1-051                                          1998 actual    1999 est.    2000 est.    2001 est.
 ----------------------------------------------------------------------------------------------------------------------------------
        Relation of obligations to outlays:
 71.0001  Obligations incurred                                                     7,141,612    6,578,601    7,575,897    8,008,229
 72.1001  From Federal sources:  Receivables and unpaid, unfilled orders, SOY          9,194        1,808        1,808        1,808
 72.4001  Obligated balance, start of year                                         7,927,332    9,066,831    9,045,439    9,495,143
 74.1001  From Federal sources:  Receivables and unpaid, unfilled orders, EOY         -1,808       -1,808       -1,808       -1,808
 74.4001  Obligated balance, end of year                                          -9,066,831   -9,045,439   -9,495,143   -9,948,267
 77.0001  Adjustments in expired accounts (net)                                     -138,715
 78.0001  Adjustments in unexpired accounts                                          -25,496
                                                                                 -----------  -----------  -----------  -----------
 90.0001      Outlays (net)                                                        5,845,287    6,599,993    7,126,193    7,555,105
 ----------------------------------------------------------------------------------------------------------------------------------



                                                    Aircraft Procurement, Navy
                                        Object Classification (in Thousands of dollars)

 ----------------------------------------------------------------------------------------------------------------------------------
 Identification code    17-1506-0-1-051                                          1998 actual    1999 est.    2000 est.    2001 est.
 ----------------------------------------------------------------------------------------------------------------------------------
        Direct obligations:
 125.101  Advisory and assistance services                                            96,932       99,594      105,319      101,865
          Purchases goods/services from Government accounts
 125.303    Purchases from revolving funds                                           516,783      411,403      389,063      331,425
 126.001  Supplies and materials                                                     373,578      323,766      216,775      219,119
 131.001  Equipment                                                                6,151,173    5,743,238    6,864,695    7,355,820
                                                                                 -----------  -----------  -----------  -----------
 199.001  Total Direct obligations                                                 7,138,466    6,578,001    7,575,852    8,008,229

        Reimbursable obligations:
 231.001  Equipment                                                                    6,737        7,700        7,145        7,100
                                                                                 -----------  -----------  -----------  -----------
 299.001  Total Reimbursable obligations                                               6,737        7,700        7,145        7,100

                                                                                 -----------  -----------  -----------  -----------
 999.901  Total obligations                                                        7,145,203    6,585,701    7,582,997    8,015,329



COMPARISON OF FY 1998 PROGRAM REQUIREMENTS AS REFLECTED IN FY 1999 PRESIDENT’S BUDGET
WITH FY 1998 PROGRAM REQUIREMENTS SHOWN IN FY 2000 PRESIDENT’S BUDGET

(In Thousands of Dollars)

Total Program            Total Program             Increase (+)
          Requirements per                  Requirements per                    or

                        FY 1999 Budget                         FY 2000 Budget Decrease (-)

Combat Aircraft ................................................... $ 3,391,481  3,666,192 $ +274,711

Airlift Aircraft ...................................................... 29,684 29,684

Trainer Aircraft .................................................... 284,673 282,570 -2,103

Other Aircraft ....................................................... 117,143  117,143

Modification of Aircraft....................................... 1,468,478 1,473,529 +5,051

Aircraft Spares and Repair Parts.......................... 663,364 676,710  +13,346

Aircraft Support Equipment and Facilities .......... 332,706  342,386 +9,680

Reimbursable Program.........................................         7,100        645        -6,455

  TOTAL FISCAL YEAR PROGRAM............ $ 6,294,629 $ 6,588,859 $+294,230

EXPLANATION BY BUDGET ACTIVITY (B. A.)

Combat Aircraft  (+$274.711 million):

Major changes in this budget activity include the DOD Supplemental for F-18 C/D for procurement of 8 aircraft (+$272.5 million); an unrealized
reprogramming, that had been anticipated in the FY 1999 President’s Budget submission, from the F/A-18 E/F aircraft program to RDT&E
appropriation (+$26 million); a reduction to the F/A-18 E/F aircraft program for the FY 1998 Military Personnel, Navy reprogramming (-$14.855



million); a BTR from P-3 Series to V-22 aircraft to fund target to ceiling costs on prime contract (+6.886 million); a BTR from AV-8 Series to the
AV-8 aircraft program to fund critical support shortfalls (+$7.2 million); and multiple below threshold reprogrammings (BTRs) to execute current
program requirements (-$23.02 million).

Trainer Aircraft (-$2.103 million)

Minor adjustments in this budget activity include a realignment from T-45TS Trainer to Other Production Changes for Government Furnished
Equipment Support (-$.189 million), a BTR from T-45TS Trainer aircraft program to the Trainer Aircraft Series program for the CT-39G
modification program for GPS (-$1.35 million) and various other slight adjustments to effectively accomplish planned program objectives (-$.564
million).

Modification of Aircraft   (+$5.051 million):

Major changes in this budget activity are the following adjustments for unrealized offsets, that had been anticipated in the FY 1999 President’s
Budget, for the FY 1998 Military Personnel, Navy reprogramming: AH-1W Series (+$11 million), H-1 Series (+$2 million), and F-18 Series (+$6
million);  a reduction to the Common Avionics program for the FY 1998 Military Personnel, Navy reprogramming (-$3.5 million); a transfer for
Counter Drug Interdiction support (+$1.54 million); a BTR from AV-8 Series to the AV-8 aircraft program to fund critical support shortfalls (-
$7.2 million); a BTR from P-3 Series to V-22 aircraft to fund target to ceiling costs on prime contract (-$6.886 million) and multiple minor BTR
actions to effectively execute program requirements (+$2.097 million).

Spares  (+$13.346 million):

Changes in this budget activity are a BTR action from various other budget activities to fund Aviation Outfitting shortfalls (+$11.508 million);
and several BTR actions to effectively execute current program requirements including internal realignments within the Spares account to fund
AOA shortfalls, E-6A requirements, and P-3 AIP spares requirements (+$1.838 million).

Aircraft Support Equipment and Facilities (+$9.68 million):

Changes in this budget activity are several BTR actions to fund First Destination Transportation Charges (+$3 million); various BTR actions to
fund Canceled Account Adjustments (+$7.481 million); and several BTR actions to execute current requirements (-$.801 million).

Reimbursable Program  (-$6.455 million):

Actual reimbursable program collections are less than were anticipated in the budget plan.



COMPARISON OF FY 1998 FINANCING AS REFLECTED IN FY 1999 PRESIDENT’S BUDGET
WITH FY 1998 FINANCING SHOWN IN FY 2000 PRESIDENT'S BUDGET

(In Thousands of Dollars)

Financing Financing   Increase (+)
     per FY 1999  per FY 2000        or        
       Budget       Budget  Decrease (-)

Program Requirements (Total)............................ 6,294,629 6,588,859 +294,230
  Program Requirements (Service account) ......................... 6,287,529 6,588,214 +300,685
  Program Requirements (Reimbursable) ............................ 7,100 645 -6,455

Less:
  Anticipated Reimbursements............................. 7,100 645 +6,455
    Available to finance new budget plans............ 24,000 29,200 -5,200
     Unobligated balance expiring.......................... 10,785 -10,785
     Transferred from other account..................... 1,540 -1,540
     Appropriation (emergency)............................. 272,500 -272,500
Add:
   Transferred to other accounts.......................... 129,622 102,977 -26,645
   Appropriation Rescinded  (unoblig. balance).. 24,000 -24,000
   Reduction pursuant P.L. 105-56....................... 118,293 118,293
   Reprogrammings from/to prior year budgets.               10,785 +10,785
   Appropriation ..................................................... 6,535,444 6,506,244 -29,200

EXPLANATION OF CHANGES IN FINANCING

      The change in program financing of $294,230,000 is due to increased program account needs (+$300,685,000) explained previously plus
fewer actual orders than anticipated in the reimbursable account (-$6,455,000).

     Financing changes reduce the appropriation by the new amount of -$29,200,000.  Financing adjustments include transfers of -$26,645,000,
-$24,000,000 relating to unobligated balances, and +$10,785,000 for reprogrammings associated with prior year budget plans.  These were offset
by +$6,455,000 anticipated reimbursables, -$5,200,000 funds to finance new budget plans, -$10,785,000 unobligated balances expiring, -
$1,540,000 transferred from other accounts, and -$272,500,000 for an emergency supplemental appropriation.



COMPARISON OF FY 1999 PROGRAM REQUIREMENTS AS REFLECTED IN FY 1999 PRESIDENT’S BIENNIAL BUDGET
WITH FY 1999 PROGRAM REQUIREMENTS SHOWN IN FY 2000 PRESIDENT’S BUDGET

(In Thousands of Dollars)

Total Program  Total Program Increase (+)
Requirements per     Requirements per or

            FY 1999 Budget                          FY 2000 Budget Decrease (-)

Combat Aircraft ................................................... $ 4,289,737 $ 4,263,383  $ -26,354

Airlift Aircraft ......................................................  132,187 137,226 +5,039

Trainer Aircraft .................................................... 342,826 300,158 -42,668

Other Aircraft .......................................................  0  112,072 +112,072

Modification of Aircraft....................................... 1,594,602 1,594,404 -198

Aircraft Spares and Repair Parts.......................... 727,838 734,016 + 6,178

Aircraft Support Equipment and Facilities .......... 379,544 365,098 - 14,446

Reimbursable Program.........................................         7,100           7,100         -     
   TOTAL FISCAL YEAR PROGRAM........... $7,473,834 $ 7,513,457  $+ 39,623

EXPLANATION BY BUDGET ACTIVITY

Combat Aircraft (-$26.354 million):

Major changes in this budget activity include Congressional action to reduce the AV-8B (VSTOL) Harrier aircraft program (-$3.2 million) and
the F/A-18 E/F (Fighter) Hornet program (-$15 million); the following Congressional reductions: Revised Economic Assumptions (-$12.445
million) and Advisory and Assistance Services (-$5.209 million); and a BTR action from the E-2C modification program to the E-2C aircraft
program for a propeller engineering change proposal (+$9.5 million).



Airlift Aircraft (+$5.039 million):

Major changes in this budget activity include Congressional action only to procure 1 CH-60 helicopter (+$19 million); the following
Congressional reductions: Revised Economic Assumptions (-$.44 million), and Advisory and Assistance Services (-$.169 million); and a
reprogramming from the CH-60 helicopter aircraft program to the CH-60 Research, Development, Test and Evaluation (RDT&E) program within
the RDT&E appropriation (-$13.352 million).

Trainer Aircraft (-$42.668 million):

Major changes in this budget activity include Congressional action to increase T-45TS Trainer aircraft funding (+$10.9 million) and reduce the T-
45TS Advanced Procurement program due to disapproval of the Multiyear acquisition strategy (-$52.159 million); and the following
Congressional reductions: Revised Economic Assumptions (-$.878 million), and Advisory and Assistance Services (-$.531 million).

Other Aircraft (+$112.072 million):

Major changes in this budget activity include Congressional action to procure 2 KC-130J aircraft for the Marine Corps  ($112.4 million); and a
Congressional reduction for Revised Economic Assumptions (-$.328 million).

Modification of Aircraft (-$.198 million)

Major changes in this budget activity include Congressional action to the following modification programs:  Common Avionics Changes (-$2
million), AH-1 Series (+$.5.5 million), H-1 Series (+$8 million), AV-8 Series (-$12.6 million), P-3 Series ($23 million), EP-3 Series (+$2
million), ES-3 Series (-$5.172 million), EA-6 Series (+$20 million), E-2 Series (+$2 million), F-14 Series (-$7.3 million), F-18 Series (-$3.9
million), and Common ECM Equipment (-$.3 million);  the following Congressional reductions:  Revised Economic Assumptions (-$4.72
million), and Advisory and Assistance Services (-$6.906 million); a BTR action from E-2C Series to the E-2C aircraft program (-$9.5 million);
and a few BTRs within this budget activity to meet current program requirements.

Aircraft Spares and Repair Parts (+$6.178 million):

Changes in this budget activity consist of a Congressional reduction for Revised Economic Assumptions (-$2.122 million); and a few BTRs
within this budget activity to meet current program requirements.

Aircraft Support Equipment and Facilities (-$14.446 million):

Major changes in this budget activity include the following Congressional actions: a reduction to Common Ground Equipment (-$9 million);  a
reduction from the Aircraft Industrial Facilities (-$1.8 million) and the following Congressional reductions: Revised Economic Assumptions
(-$1.067 million), and Advisory and Assistance Services (-$2.579 million).



COMPARISON OF FY 1999 FINANCING AS REFLECTED IN FY 1999 BIENNIAL BUDGET
WITH FY 1999 FINANCING SHOWN IN FY 2000 PRESIDENT’S BUDGET

(In Thousands of Dollars)

Financing Financing Increase (+)
    per FY 1999 per FY 2000        or        

  Budget    Budget  Decrease (-)

Program Requirements (Total)............................ 7,473,834 7,513,457 +39,623
   Program Requirements (Service account) ..................... 7,466,734 7,506,357 +39,623
   Program Requirements (Reimbursable)........................ 7,100 7,100

Less:
   Anticipated Reimbursements............................ 7,100 7,100

Add:
Transferred to other accounts .............................               13,352 +13,352
Appropriation ........................................................ 7,466,734 7,519,709 +52,975

EXPLANATION OF CHANGES IN FINANCING

     The change in program requirements of $39,623,000 is the result of specific Congressional increases of $226,200,000 and specific reductions
of -$135,831,000 which were offset by Congressionally directed decreases for Revised Economic Assumptions (-$22,000,000), Advisory and
Assistance Services (-$15,394,000), and a Departmental reprogramming of (-$13,352,000), as previously explained.

A financing change increases the appropriation to the new amount of $52,975,000.  The only financing adjustment is a transfer of $13,352,000.



AIRCRAFT PROCUREMENT, NAVY

     For construction, procurement, production, modification and modernization of aircraft, equipment, including ordnance, spare parts, and
accessories therefore; specialized equipment; expansion of public and private plants, including the land necessary therefore, and such lands and
interests therein, may be acquired, and construction prosecuted thereon prior to approval of title; and procurement and installation of equipment,
appliances, and machine tools in public and private plants; reserve plant and Government and contractor-owned equipment layaway;
$8,228,655,000 to remain available for obligation until September 30, 2002.

FINANCING

     FY 2000 budget plan of $8,228,655,000 for the Aircraft Procurement, Navy appropriation is to be financed by new obligational authority.

      



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:  (Amended)

P-40 February 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy  AV-8B Remanufacture (MYP)
Program Element for Code B Items: Other Related Program Elements

  
Prior ID To Total
Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Program

QUANTITY 16 12 12 12 12 8 72

Net P-1 Cost ($M) 463.236 A 330.786 281.670 278.230 260.444 230.730 1845.096

Advance Proc ($M) 51.759 A 22.832 17.505 55.524 30.832 178.452

Wpn Sys Cost ($M) 514.995 A 353.618 299.175 333.754 291.276 230.730 2023.548

Initial Spares ($M) 14.856 A 5.076 24.724 24.373 16.456 8.376 93.861

Proc Cost ($M) 529.851 358.694 323.899 358.127 307.732 239.106 2117.409

Unit Cost ($M) 33.116 29.891 26.992 29.844 25.644 29.888  29.408

Description:

 
  P-1 SHOPPING LIST CLASSIFICATION:
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MISSION:  The AV-8B meets the Marine Corps requirements for a light attack aircraft to provide responsive offensive air power that can operate from austere forward bases in direct support  
of ground forces.

DESCRIPTION:  The AV-8B Remanufacture program converts older AV-8B day attack configured aircraft to the most recent production radar/night attack Harrier II Plus configuration.  The 
AV-8B (Harrier II) is a second generation, vertical/short takeoff and landing (V/STOL), light attack jet aircraft utilized by the USMC.  The AV-8B is a responsive, versatile, and dispersable  
aircraft capable of being operated from air-capable ships and/or ashore in support of marine operations.

BASIS FOR REQUEST:  This budget requests funds for procurement of 12 aircraft in FY 2000.  The multiyear contract is fully funded with separately identified advance procurement dollars to 
fund economic order quantities (EOQ).



FY00 President’s Budget (Amended)
P-5 Cost Sheet

AIRCRAFT COST ANALYSIS Date:  February 1999

Aircraft model:      AV-8B       $ in thousands

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001
Prior Years Qty: 12 Qty: 12 Qty: 12 Qty: 12 Qty: 8
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost

1 Airframe CFE 330,018,324 16,104,605 193,255,264 15,101,469 181,217,624 14,922,244 179,066,923 15,199,044 182,388,534 15,480,843 123,846,745
2 CFE Electronics
3 GFE Electronics 8,266,206 717,422 8,609,061 606,716 7,280,595 651,212 7,814,543 659,810 7,917,719 683,156 5,465,245
4 Engines/Eng Acc 67,291,080 4,039,998 48,479,975 4,220,980 50,651,755 3,965,351 47,584,217 3,692,363 44,308,357 3,825,622 30,604,977
5 Armament
6 Other GFE 877,924 748,821 8,985,856 869,146 10,429,748 817,218 9,806,612 881,484 10,577,805 843,303 6,746,428
7 Rec Flyaway ECO
8 Rec Flyaway Cost 406,453,534 21,610,846 259,330,156 20,798,310 249,579,722 20,356,025 244,272,295 20,432,701 245,192,415 20,832,924 166,663,395

9 Non-Recur Cost 16,361,163 6,781,148 6,465,468  2,085,824
10 Ancillary Equip
11   
12 Total Flyaway 422,814,697 22,175,942 266,111,304 21,337,099 256,045,190 20,356,025 244,272,295 20,432,701 245,192,415 21,093,652 168,749,219

13 Airframe PGSE 10,005,509 10,219,614 5,399,500 7,221,000 10,143,438 13,248,166
14 Engine PGSE 1,515,578 2,678,191 1,807,600 910,000 1,942,547 1,027,553
15 Avionics PGSE 20,651,968 30,023,680 10,393,240 15,240,000 11,814,427 13,348,278
16 Pec Trng Eq 8,173,270 12,196,067 493,982 5,750,000 5,002,795 21,467,569
17 Pub/Tech Eq 5,498,659 4,738,630 2,819,301 2,674,000 2,723,346 8,072,780
18 Prod Eng Supt 18,607,051 18,975,916 19,946,477 16,336,735 16,647,924 35,269,269
19 ILS/REL Dem 6,146,674 7,424,598 7,596,710 3,331,455 7,771,956 15,108,318
20
21 Support Cost 70,598,709 86,256,696 48,456,810 51,463,190 56,046,433 107,541,933

22 Gross P-1 Cost 493,413,406 352,368,000 304,502,000 295,735,485 301,238,848 276,291,152
23 Adv Proc Credit -30,177,100 -21,582,000 -22,832,000 -17,505,485 -40,794,848 -45,561,152
24 Net P-1 Cost 463,236,306 330,786,000 281,670,000 278,230,000 260,444,000 230,730,000
25 Adv Proc CY 51,759,100 22,832,000 17,505,485 55,524,000 30,832,000
26 Weapon System Cost 514,995,406 353,618,000 299,175,485 333,754,000 291,276,000 230,730,000
27 Initial Spares 14,856,000 5,076,000 24,724,000 24,373,000 16,456,000 8,376,000
28 Procurement Cost 529,851,406 358,694,000 323,899,485 358,127,000 307,732,000 239,106,000
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FY00 President’s Budget (Amended) Date:  February 1999
COST ANALYSIS P-5 Cost Sheet

 
Aircraft model:  AV-8B    $ in thousands

FY 2002 FY 2003 FY 2004 FY 2005 To
Prior Years Qty: 0 Qty: 0 Qty: 0 Qty: 0 Complete TOTAL 
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Cost COST

1 Airframe CFE 0 0 0 0 0 0 0 0 0 1,189,793,414
2 CFE Electronics 0 0 0 0 0 0 0 0 0 0
3 GFE Electronics 0 0 0 0 0 0 0 0 45,353,369
4 Engines/Eng Acc 0 0 0 0 0 0 0 0 0 288,920,361
5 Armament 0 0 0 0 0 0 0 0 0
6 Other GFE 0 0 0 0 0 0 0 0 0 47,424,373
7 Rec Flyaway ECO 0 0 0 0 0 0 0 0 0 0
8 Rec Flyaway Cost 0 0 0 0 0 0 0 0 0 1,571,491,517

0
9 Non-Recur Cost 0 0 0 0 0 0 0 0 0 31,693,603
10 Ancillary Equip 0 0 0 0 0 0 0 0 0 0
11 0
12 Total Flyaway 0 0 0 0 0 0 0 0 0 1,603,185,120

0
13 Airframe PGSE 0 0 0 0 0 56,237,227
14 Engine PGSE 0 0 0 0 0 9,881,469
15 Avionics PGSE 0 0 0 0 0 101,471,593
16 Pec Trng Eq 0 0 0 0 0 53,083,683
17 Pub/Tech Eq 0 0 0 0 0 26,526,716
18 Other ILS 0 0 0 0 0 125,783,372
19 Prod Eng Supt 0 0 0 0 0 47,379,711
20       
21 Support Cost 0 0 0 0 0 420,363,771

 
22 Gross P-1 Cost 0 0 0 0 0 2,023,548,891
23 Adv Proc Credit 0 0 0 0 0 (178,452,585)
24 Net P-1 Cost 0 0 0 0 0 1,845,096,306
25 Adv Proc CY 0 0 0 0 0 178,452,585
26 Weapon System Cost 0 0 0 0 0 2,023,548,891
27 Initial Spares 0 0 0  0 0 93,861,000
28 Procurement Cost 0 0 0 0 0 2,117,409,891
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE  (Amended)          

     AV-8B  February 1999
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy BUDGET ACTIVITY 1   AV-8B REMANUFACTURE AIRFRAME (MYP)    U1CC/U1AK
                                    

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?

 

Regular/ 1998 12 15,101        NAVAIR Nov-96 SS/FFP Boeing, St. Louis 1/98 11/99 YES N/A

Advance/ 1998 NAVAIR Oct-97 SS/AAC Boeing, St. Louis 7/98  

Regular / 1999 12 14,922        NAVAIR MYP/FFP Boeing, St. Louis 2/99* 10/00 YES N/A

Advance / 1999 NAVAIR Jan-98 MYP/AAC Boeing, St. Louis 3/99

Regular / 2000 12 15,199        NAVAIR MYP/FFP Boeing, St Louis 10/99 10/01 YES N/A

Advance / 2000   NAVAIR Jan-98 MYP/AAC Boeing, St. Louis 3/00
  

D.    REMARKS

    *Liability funding obligated 12/98; multiyear procurement (MYP) in negotiations; contract award anticipated 2/99.
 
     Boeing contract priced at the OSD directed Foreign Exchange Rate ($1.65)  for British Sterling. (FY99-FY01)
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE         

     AV-8B  February 1999
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy BUDGET ACTIVITY 1   AV-8B REMANUFACTURE ENGINE    U1CC/U1AK
                                  

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?
 

Regular / 1998 12 4,221      NAVAIR Apr-96 SS/FFP Rolls Royce, Bristol UK 1/98 5/99 YES N/A

Advance/ 1998   NAVAIR Jun-98 SS/AAC Rolls Royce, Bristol UK 9/98

Regular / 1999 12 3,965      NAVAIR SS/FFP Rolls Royce, Bristol UK 3/99 4/00 YES N/A

Advance / 1999 NAVAIR Jun-98 SS/AAC Rolls Royce, Bristol UK 4/99

Regular / 2000 12 3,692      NAVAIR SS/FFP Rolls Royce, Bristol UK 10/99 4/01 YES N/A

Advance/ 2000 NAVAIR Jun-98 SS/AAC Rolls Royce, Bristol UK 4/00

 

D.    REMARKS

     Unit cost includes amoritized Private Venture Non-recurring Recoupment (PVNR) costs through the sixth unit of the FY 99 buy.
     Rolls Royce contract priced at the OSD directed Foreign Exchange Rate ($1.56)  for British Sterling.
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT NAVY AV-8B AV-8B AIRFRAME

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AV-8B REMANUFACTURE Boeing, St Louis  8 12 24 0 5 32 37
 

                                  FISCAL YEA 1998 FISCAL YEAR   1999

ITEM / MANUFACTURER F S Q D B  97 CALENDAR YEAR  1998 CALENDAR YEAR  1999
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FY 96 REMANUFACTURE 96 N 8 0 8 1 1 2 1 2   1  

FY 97 REMANUFACTURE 97 N 12 0 12 1 1 1 1 1 2 1 1 1 1 1

        

FISCAL YEAR   2000 FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B  99 CALENDAR YEAR   CALENDAR YEAR  
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FY 97 REMANUFACTURE 97 N 12 11 1 1
 
FY 98 REMANUFACTURE 98 N 12 0 12 1 1 1 1 1 1 1 1 1 1 1 1

FY 99 REMANUFACTUIRE 99 N 12 0 12 1 1 1 1 1 1 1 1 1 1 1 1  

FY 00 REMANUFACTURE 00 N 12 0 12 12
      

FY 01 REMANUFACTURE 01 N 8 0 8 8
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY AV-8B  AV-8B AIRFRAME

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AV-8B REMANUFACTURE Boeing, St Louis  8 12 24 0 5 32 37
 

                                  FISCAL YEA 2002 FISCAL YEAR   2003

ITEM / MANUFACTURER F S Q D B  01 CALENDAR YEAR  2002 CALENDAR YEAR  2003
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FY 00 REMANUFACTURE 00 N 12 0 12 1 1 1 1 1 1 1 1 1 1 1 1             

FY 01 REMANUFACTURE 01 N 8 0 8 1 1 1 1 1 1 1 1  

        

FISCAL YEAR   2000 FISCAL YEAR  

ITEM / MANUFACTURER F S Q D B  CALENDAR YEAR   CALENDAR YEAR  
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE  February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY AV-8B AV-8B ENGINES

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AV-8B REMANUFACTURE ROLLS-ROYCE, LTD 8 8 20 9 7 24 31
  ENGINES BRISTOL, ENGLAND

                                  FISCAL YEAR   1998 FISCAL YEAR   1999

ITEM / MANUFACTURER F S Q D B  97 CALENDAR YEAR  1998 CALENDAR YEAR  1999
Y V

C
T
Y

E
L
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FY 96 INSTALLS 96 N 8 4 4   1 1 1 1
FY 96 SPARES 96 N 2 1 1 1
      
FY 97 INSTALLS 97 N 12 0 12 1 1 1 1 2 2 1 1 1 1
FY 97 SPARES 97 N 1 0 1 1

FY 98 INSTALLS 98 N 12 0 12     1 1 1 1 1 7
FY 98 SPARES 98 N 5 0 5   1 1 1 1 1

FISCAL YEAR   2000 FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B  99 CALENDAR YEAR   2000 CALENDAR YEAR  2001
Y V
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FY 98 INSTALLS 98 N 12 5 7 2 2 1 1 1

FY 99 INSTALLS 99 N 12 0 12    1 1 1 1 1 1 1 1 1 1 1 1
FY 99 SPARES 99 N 6 0 6 2 2 2

FY 00 INSTALLS 00 N 12 0 12    1 1 1 1 1 1 6
FY 00 SPARES 00 N 4 0 4    1 1 1 1
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE  Feb-99
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY AV-8B AV-8B ENGINES

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AV-8B REMANUFACTURE ROLLS-ROYCE, LTD 8 8 20 9 7 24 31 MONTHS
  ENGINES BRISTOL, ENGLAND

                                  FISCAL YEAR    2002 FISCAL YEAR   2003

ITEM / MANUFACTURER F S Q D B  01 CALENDAR YEAR  2002 CALENDAR YEAR  2003
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FY 00 INSTALLS 00 N 12 6 6 1 1 1 1 1 1  
 
FY 01 INSTALLS 01 N 8 0 8    1 1 1 1 1 1 1 1
FY 01 SPARES 01 N 2 0 2     1 1     
 

 
 

FISCAL YEAR    FISCAL YEAR    

ITEM / MANUFACTURER F S Q D B   CALENDAR YEAR    CALENDAR YEAR   
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EXHIBIT P-43 DATE:  Feb-99 (Amended)

SIMULATOR AND TRAINING DEVICE JUSTIFICATION  
Appropriation/P-1 Line Item Weapon System IOC Date

     AIRCRAFT PROCUREMENT, NAVY  AV-8B REMANUFACTURE  Aug-97
Training Ready for Average
Device Delivery Training Student Prior Years FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Complete Total
by Type Site Date Date Throughput Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

HARDWARE COSTS

Aircrew Trainer 
 2F149/WST    
    Radar Upgrade YUMA  Aug-99 10,209 10,209
   Visual Sys Upgrade YUMA  Jan-00 5,200 5,200
    

 
Aircrew Trainer    
 NAWST 2F150
   Computer Rehost CHPT  Jun-98 3,562 3,562
    
RNAWST/2F150A
   Visual Sys Upgrade CHPT Nov-01 4,500 4,500
   Computer Rehost CHPT Jan-99 3,562 1,200 4,762
 
Avionics Maint    
  Trainer 11H94
    Radar Upgrade CHPT  Dec-02 14,535 14,535
    Rehost CHPT  Oct-01 5,175 5,175
    
    
TOTAL HARDWARE 7,124 11,409 5,200 4,500 19,710 47,943

SUPPORT COSTS   
  

 Technical support/ NAWC   
     field   TSD 1,049 787 493 550 503 1,758 5,140

  
TOTAL COST    8,173 12,196 493 5,750 5,003 21,468 53,083
          
  
    
Description    
    
     Aircrew Simulators/Training Devices: OFT 2F133, WST 2F149-1, WST 2F149-2, NAWST 2F 150, TNAWST 2F 150A
     Maintenance Trainers: 11H943, 11H156
 
  
  

 
Item No. 1 Page No 10

EXHIBIT P-43, Simulator Training Device Justification



 

CLASSIFICATION: UNCLASSIFIED

Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:  (Amended)
 February 1999

P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

 AV-8B REMANUFACTURE Two months  32 months

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Buy Summary 12 12 12 12 8
Unit Cost $29.892 $26.992 $29.842 $25.642 $29.888

Total Cost 358.7$    $323.9 $358.1 $307.7 $239.1

Asset Dynamics
Beginning Asset Position 6 14 27 39 52 64 72 72

Deliveries from all prior year funding 8 13 1 1

Deliveries from FY 1998 funding  11

Deliveries from FY 1999 funding  12

Deliveries from FY 2000 funding  12

Deliveries from subsequent years’ funding  8

Other Gains
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc.
End oy Year Asset Position 6 14 27 39 52 64 72 72

Inventory Objective or Current Authorized Allowance 72 72 72 72 72 72 72 72

Aircraft: AV-8B Remarks:
TOAI: 72
PAA: 72
TAI 5
Attrition Res: 0
BAI 0
Inactive Inv: 0
Storage: 0

 
  P-1 SHOPPING LIST CLASSIFICATION:
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  UNCLASSIFIED

  *AV-8B Remanufacture is a capabilities improvement program whereby selected day attack AV-8B’s are "remanufactured" into the radar/night attack AV-8B 
configuration with no increase in total AV-8B inventory.



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40   February 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1)    ADVANCE PROCUREMENT AV-8B REMANUFACTURE (MYP)
Program Element for Code B Items: Other Related Program Elements

0604214N
Prior ID To

Years Code FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Total

COST  
(In Millions) $74.591 A $17.505 $55.524 $30.832 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $178.452
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  CLASSIFICATION:

UNCLASSIFIED

MISSION AND DESCRIPTION: This line item funds long-lead requirements for the AV-8B production program. The advance procurement for Airframe/CFE in FY 00 is required for
Economic Order of Quantity (EOQ). The Engine requirements are calculated on a termination liabilitybasis, reflecting contractor’s funding requirements for procurement of long lead
parts and materials necessary to protect the delivery schedule. Other government furnished equipment (GFE) reflects procurement of long-lead quantities needed to protect the
production schedule.
 

BASIS FOR  FY 2000 BUDGET REQUEST:   The FY 2000 request is required to cover EOQ for multiyear procurement for the Airframe/CFE. 

 



Exhibit P-10 Advance Procurement Requirements Analysis Date: Feb-99
(Page 1 - Funding)
Appropriation (Treas) Code/CC/BA/BSA/Item Control Number P-1 Line Item Nomenclature
  Aircraft Procurement, Navy,  BA-1, Combat Aircraft  AV-8B AP

Weapon System First System (BY1) Award Date Interval Between Systems
  AV-8B Remanufacture  Oct-99  1 month

 
($ in Millions)

When Prior To 
PLT Rqd Years FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY2005 Complete Total

End Item Qty 28 12 12 12 8 0 0 0 0 0 72

CFE - Airframe* 32 32 42.1 8.679 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 50.779
GFE - Engine 24 24 24.5 7.900 8.486 4.600 0.000 0.000 0.000 0.000 0.000 0.000 45.486
GFE EMUs 23 23 1.6 0.326 0.300 0.300 0.000 0.000 0.000 0.000 0.000 0.000 2.526
GFE Other FLIR’s 19 19 5.6 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 5.600
GFE Other NADEP 35 35 0.6 0.600 0.600 0.543 0.000 0.000 0.000 0.000 0.000 0.000 2.343
EOQ** 0.000 46.138 25.389 0.000 0.000 0.000 0.000 0.000 0.000 71.527

 
Total AP 74.4 17.505 55.524 30.832 0.000 0.000 0.000 0.000 0.000 0.000 178.261

Application of AP
AP for 00  31.338 31.338
AP for 01 14.800 25.389 40.189

Total AP  46.138 25.389 71.527

Description: 

P-1 Shopping List Item No. 2
Exhibit P-10, Advance Procurement Requirements Analysis

 Private venture non-recurring costs ($600,000/unit) for Rolls Royce is amortized over engine procurements thru the sixth unit of the FY 99 buy.
* FY 98 advanced procurement represents an award of a single year contract.  
** EOQ represents dollars necessary for prime contractor (Boeing) to order/procure items in advance of year required so that multiyear savings can be achieved.
PRICES BASED ON THE OSD DIRECTED FOREIGN EXCHANGE RATE ($1.56) FOR BRITISH STERLING.



Exhibit P-10 Advance Procurement Requirements Analysis Date:  
(Page 2 - Budget Justification) Feb-99
Appropriation (Treasury) Code/CC/BA/BSA/Item Control Number Weapon System P-1 Line Item Nomenclature
  Aircraft Procurement, Navy, BA-01, Combat Aircraft    AV-8B Remanufacture    AV-8B Advance Procurement

(TOA, $ in Millions)

FY2001 UNIT
FY 2000 For 

FY 2001
FY 2000     
Contract

FY 2000 
Total Cost 

FY 2001 For FY 
2002

FY 2001       
Contract FY 2001 Total

PLT QPA COST Qty Forecast Date Request Qty Forecast Date Cost Request
End Item  8  

CFE Airframe 32 1 14.7  * *  
GFE Engine 24 1 3.9 8 Apr-00 4.6  
GFE EMUs 23 1 0.7 5 Jan-00 0.3
GFE Other NADEP 35 1 0.7 VARIOUS Jan-00 0.5    
TERM LIABILITY   
EOQ 8 Mar-00 25.4
  

  
Total Advance Proc 30.8 0.0

Description:

P-1 Shopping List  Item No. 2 Exhibit P-10, Advance Procurement Funding

 
   * CFE Airframe reflected in EOQ line.
PRICES BASED ON THE OSD DIRECTED FOREIGN EXCHANGE RATE ($1.56) FOR BRITISH STERLING.



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 FEBRUARY 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) F/A-18C/D (FIGHTER) HORNET
Program Element for Code A Items: Other Related Program Elements

0204136N APN-5:  0204136N;  RDT&E,N:   0204136N
Prior ID          To Total
Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Program

QUANTITY 1,021 6 8 0 0 0 0 0 0 0 0 1,035

Net P-1 Cost ($M) $29,464.050 A $272.042 272.500$    $30,008.591

Advance Proc ($M) $2,540.443 A 0.00 0.00 $2,540.443

Wpn Sys Cost ($M) $32,004.493 A $272.042 272.500$    $32,549.034

Initial Spares ($M) $1,640.408 A $9.586 0.00 $1,649.994

Proc Cost ($M) $33,644.901 A $281.628 272.500$    $34,199.028

Unit Cost ($M)  $46.938 34.063$      $33.043
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 CLASSIFICATION:

UNCLASSIFIED

DESCRIPTION:
The F/A-18 Naval Strike Fighter is a twin-engine, mid-wing, multimission tactical aircraft. F/A-18 can be missionized through selected use of external equipment to accomplish specific fighter or
attack missions. This capability allows the Operational Commander more flexibility in employing his tactical aircraft in a dynamic scenario. The primary design mission for the F/A-18 is a strike
fighter which includes the traditional applications, such as fighter escort and fleet air defense, combined with the attack applications, such as interdiction and close air support. Since the same
airframe systems are used on attack missions as well as fighter missions, excellent fighter and self defense capability is retained.

The FY1998 Supplemental Appropriations Act provided $272.5M for the procurement of eight F/A-18D aircraft for the Marine Corps. This funding was provided as an emergency requirement as
defined in the Balanced Budget and Emergency Deficit Control Act of 1985. The eight F/A-18D aircraft being procured were originally Thailand FMS aircraft. The USN bought out the aircraft from
Thailand.  USN funding was applied to the contract in June 1998.

                                                  



CLASSIFICATION: UNCLASSIFIED
WEAPONS SYSTEM COST ANALYSIS Weapon System: DATE:

P-5 F/A-18C/D FEBRUARY 1999
  APPROPRIATION/BUDGET ACTIVITY  ID Code P-1 ITEM NOMENCLATURE/SUBHEAD  

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) A F/A-18C/D (FIGHTER) HORNET
TOTAL COST IN DOLLARS

COST ELEMENT OF COST ID Prior FY 1997 FY 1998 FY 1999 FY 2000 FY 2001
CODE Code Years

Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost

Quantity 6 8 0 0 0

1 Airframe/CFE A 14,677,486,000 20,705,667 124,234,000 20,591,000 164,728,000 0 0 0 0 0 0

2 CFE Electronics A 2,884,239,000 4,791,333 28,748,000 4,830,000 38,640,000 0 0 0 0 0 0

3 GFE Electronics A 862,147,000 2,008,000 12,048,000 1,073,000 8,584,000 0 0 0 0 0 0

4 Engines/Eng Acc A 3,871,666,000 3,942,000 23,652,000 4,544,375 36,355,000 0 0 0 0 0 0

5 Armament A 20,382 0 0 12,125 97,000 0 0 0 0 0 0

6 Other GFE A 177,886,000 732,500 4,395,000 475,000 3,800,000 0 0 0 0 0 0

7 Rec Flyaway ECO A 4,405,000 109,000 654,000 0 0 0 0 0 0 0 0

8 Rec Flyaway Cost A 22,498,211,000 32,288,667 193,732,000 31,525,500 252,204,000 0 0 0 0 0 0

       

9 Non-Recur Cost A 1,027,020,000 0 0 0 0 0 0 0 0 0 0

10 Ancillary Equip A 2,958,547,000 3,437,833 20,627,000 1,649,500 13,196,000 0 0 0 0 0 0

11  A 0 0 0 0 0 0 0 0 0 0 0

12 Total Flyaway A 26,483,778,000 35,726,500 214,359,000 33,175,000 265,400,000 0 0 0 0 0 0

       

13 Airframe PGSE A 2,265,153,000 1,130,000 0 0 0 0

14 Engine PGSE A 105,450,000 359,000 0 0 0 0

15 Avionics PGSE A 469,910,000 1,444,000 0 0 0 0

16 Pec Trng Eq A 730,305,000 3,656,000 0 0 0 0

17 Pub/Tech Data A 393,221,000 9,428,000 0 0 0 0

18 Fac Mgmt/Fld Act A 904,653,000 31,747,000 0 0 0 0

19 ILS/Rel Dem A 652,023,000 9,919,000 0 0 0 0

20 Spares* A 0 0 7,100,000 0 0 0

21 Support Cost A 5,520,715,000 57,683,000 7,100,000 0 0 0

       

22 Gross P-1  Cost A 32,004,493,000 272,042,000 272,500,000 0 0 0

23 Adv Proc Credit A -2,540,443,000 0 0 0 0 0

24 Net P-1 Cost A 29,464,050,000 272,042,000 272,500,000 0 0 0

25 Adv Proc CY A 2,540,443,000 0 0 0 0 0

26 Weapon System Cost A 32,004,493,000 272,042,000 272,500,000 0 0 0

27 Initial Spares A 1,640,408,000 9,586,000 0 0 0 0

28 Procurement Cost A 33,644,901,000 281,628,000 272,500,000 0 0 0
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CLASSIFICATION: UNCLASSIFIED
WEAPONS SYSTEM COST ANALYSIS Weapon System DATE:

P-5 F/A-18C/D FEBRUARY 1999
  APPROPRIATION/BUDGET ACTIVITY ID Code P-1 ITEM NOMENCLATURE/SUBHEAD  

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) A F/A-18C/D (FIGHTER) HORNET
TOTAL COST IN DOLLARS

COST ELEMENT OF COST FY 2002 FY 2003 FY 2004 FY 2005 To Complete Total

CODE Costs Costs
Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost

Quantity 0 0 0                        0 1,035

1 Airframe/CFE 0 0 0 0 0 0 0 0 0 14,966,448,000

2 CFE Electronics 0 0 0 0 0 0 0 0 0 2,951,627,000

3 GFE Electronics 0 0 0 0 0 0 0 0 0 882,779,000

4 Engines/Eng Acc 0 0 0 0 0 0 0 0 0 3,931,673,000

5 Armament 0 0 0 0 0 0 0 0 0 20,479,000

6 Other GFE 0 0 0 0 0 0 0 0 0 186,081,000

7 Rec Flyaway ECO 0 0 0 0 0 0 0 0 0 5,059,000

8 Rec Flyaway Cost 0 0 0 0 0 0 0 0 0 22,944,146,000

  

9 Non-Recur Cost 0 0 0 0 0 0 0 0 0 1,027,020,000

10 Ancillary Equip 0 0 0 0 0 0 0 0 0 2,992,370,000

11  0 0 0 0 0 0 0 0 0 0

12 Total Flyaway 0 0 0 0 0 0 0 0 0 26,963,536,000

       

13 Airframe PGSE 0 0 0 0 0 2,266,283,000

14 Engine PGSE 0 0 0 0 0 105,809,000

15 Avionics PGSE 0 0 0 0 0 471,354,000

16 Pec Trng Eq 0 0 0 0 0 733,961,000

17 Pub/Tech Data 0 0 0 0 0 402,649,000

18 Fac Mgmt/Fld Act 0 0 0 0 0 936,400,000

19 ILS/Rel Dem 0 0 0 0 0 661,942,000

20 Spares* 0 0 0 0 0 7,100,000

21 Support Cost 0 0 0 0 0 5,585,498,000

      

22 Gross P-1  Cost 0 0 0 0 0 32,549,034,000

23 Adv Proc Credit 0 0 0 0 0 -2,540,443,000

24 Net P-1 Cost 0 0 0 0 0 30,008,591,000

25 Adv Proc CY 0 0 0 0 0 2,540,443,000

26 Weapon System Cost 0 0 0 0 0 32,549,034,000

27 Initial Spares 0 0 0 0 0 1,649,994,000

28 Procurement Cost 0 0 0 0 0 34,199,028,000
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

F/A-18C/D FEBRUARY 1999
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) F/A-18C/D (FIGHTER) HORNET Y1CA

CONTRACT DATE OF SPECS IF YES
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST AVAILABLE WHEN
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY NOW AVAILABLE

(000)

 

AIRFRAME/CFE

 

FY 1997 6 25,497.000 NAVAIR N/A SS/FFP MDA, St Louis, MO. Sep-97 Feb-99 Yes

FY 1998 8 25,421.000 NAVAIR N/A SS/FFP MDA, St Louis, MO. Jun-98 Oct-98 Yes
(NOTE 1)

 

D.    REMARKS

NOTE 1:  THE AWARD DATE REFLECTED FOR THE FY 1998 AIRCRAFT IS BASED ON WHEN USN FUNDING WAS APPLIED TO THE CONTRACT.
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

F/A-18C/D FEBRUARY 1999
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) F/A-18C/D (FIGHTER) HORNET Y1CA

CONTRACT DATE OF SPECS IF YES
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST AVAILABLE WHEN
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY NOW AVAILABLE

(000)

 

F-414-GE-400 ENGINE

(2 PER A/C)        
   

   
FY 1997 12 1,971.000 NAVAIR N/A SS/FFP G.E.  LYNN, MA Sep-97 Apr-98 Yes

FY 1998 16 2,272.188 NAVAIR N/A SS/FFP G.E.  LYNN, MA Jun-98 Jun-98 Yes
(NOTE 1)

D.    REMARKS

NOTE 1:  THE AWARD DATE REFLECTED FOR THE FY 1998 AIRCRAFT IS BASED ON WHEN USN FUNDING WAS APPLIED TO THE CONTRACT.
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 FY 2000/2001 Budget Production Schedule, P-21 Date FEBRUARY 1999
Appropriation/Budget Activity  Weapon System P-1 Item Nomenclature

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) F/A-18C/D F/A-18C/D (FIGHTER) HORNET
PRODUCTION RATE Procurement Leadtimes

Manufacturer’s ALT Prior ALT After Initial Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

F/A-18C/D McDonnell Douglas Aerospace 3 16 55 7 9 27 36 45 Each
McDonnell Douglas Corp. (Boeing)

St. Louis, MO.   63165

FISCAL YEAR  1998 FISCAL YEAR  1999

ITEM / MANUFACTURER F S Q D B CALENDAR YEAR 1998 CALENDAR YEAR  1999
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

F/A-18C 96 N 10 0 10 4 1 1 1 1 2 0
F/A-18D 96 N 8 0 8 1 1 1 1 1 1 1 1 0

F/A-18C  (NOTE 1) 97 N 1 0 1 1 0
F/A-18D 97 N 6 0 6 1 1 1 1 1 1 0

F/A-18D  (NOTE 2) 98 N 8 0 8 8

FISCAL YEAR  2000                                   FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B CALENDAR YEAR 2000  CALENDAR YEAR  2001
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

F/A-18C 96 N 10 10 0 0

F/A-18D 96 N 8 8 0 0

F/A-18C  (NOTE 1) 97 N 1 1 0 0

F/A-18D 97 N 6 6 0 0

F/A-18D  (NOTE 2) 98 N 8 0 8 1 1 1 1 1 1 1 1 0

Remarks:
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Exhibit P-21, Production Schedule

NOTE 1:  ONE F/A-18C IS BEING DELIVERED BY MDA IN FY 1999 AS A NO COST REPLACEMENT AIRCRAFT  TO ONE CRASHED IN 1996 WHILE BEING LEASED  FROM THE NAVY.
NOTE 2:  THE EIGHT F/A-18D AIRCRAFT BEING PROCURED IN FY 1998 WERE ORIGINALLY THAILAND FMS AIRCRAFT.   THE USN BOUGHT OUT THE AIRCRAFT FROM THAILAND.  USN 
FUNDING WAS APPLIED TO THE CONTRACT IN JUNE 1998. 



 FY 2000/2001 Budget Production Schedule, P-21 Date FEBRUARY 1999
Appropriation/Budget Activity  Weapon System P-1 Item Nomenclature

Foreign Military Sales (FMS) F/A-18C/D F/A-18C/D (FIGHTER) HORNET
PRODUCTION RATE Procurement Leadtimes

Manufacturer’s ALT Prior ALT After Initial Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

F/A-18C/D McDonnell Douglas Aerospace 3 16 55 7 9 27 36 45 Each
McDonnell Douglas Corp. (Boeing)

St. Louis, MO.   63165

FISCAL YEAR  1998 FISCAL YEAR  1999

ITEM / MANUFACTURER F S Q D B CALENDAR YEAR 1998 CALENDAR YEAR  1999
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

F/A-18C - Finland 95 FMS 11 0 11 1 1 1 1 1 1 1 1 1 1 1 0

F/A-18C - Finland 96 FMS 17 0 17 1 1 1 2 1 2 1 2 1 2 1 2 0

F/A-18C - Finland 97 FMS 18 0 18 1 17

FISCAL YEAR  2000                                   FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B CALENDAR YEAR 2000  CALENDAR YEAR  2001
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

F/A-18C - Finland 95 FMS 11 11 0 0

F/A-18C - Finland 96 FMS 17 17 0 0

F/A-18C - Finland 97 FMS 18 1 17 2 1 2 1 2 1 2 1 2 1 2 0

Remarks:
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) F/A-18C/D F/A-18C/D (FIGHTER) HORNET
Production Rate Procurement Leadtimes

Manufacturer’s ALT Prior   ALT After      Initial   Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1     Oct 1    Mfg PLT Mfg PLT Total Measure

F404-GE-402 ENGINE GENERAL ELECTRIC  CO 0 10 30 7 5 13 13 18 Each
(F/A-18 AIRCRAFT) LYNN, MA

FISCAL YEAR  1998 FISCAL YEAR  1999

ITEM / MANUFACTURER F S Q D B 1997 CALENDAR YEAR 1998 CALENDAR YEAR  1999

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

INSTALLS - FY96 96 N 36 17 19 3 3 3 3 3 3 1 0

INSTALLS - FY97  (NOTE 1) 97 N 14 0 14 4 4 4 2 0

INSTALLS - FY98 98 N 16 0 16 2 1 3 5 2 3 0
SPARES 98 N 2 0 2 1 1 0

FISCAL YEAR  2000                                   FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B 1999 CALENDAR YEAR 2000 CALENDAR YEAR  2001

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Remarks:    NOTE 1:  ONE F/A-18C IS BEING DELIVERED BY MDA IN FY 1999 AS A REPLACEMENT AIRCRAFT FOR ONE CRASHED IN 1996 WHILE BEING LEASED FROM THE NAVY.
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE

Foreign Military Sales (FMS) F/A-18C/D F/A-18C/D (FIGHTER) HORNET
Production Rate Procurement Leadtimes

Manufacturer’s ALT Prior   ALT After      Initial   Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1     Oct 1    Mfg PLT Mfg PLT Total Measure

F404-GE-402 ENGINE GENERAL ELECTRIC  CO 0 10 30 7 5 13 13 18 Each
(F/A-18 AIRCRAFT) LYNN, MA

FISCAL YEAR  1998 FISCAL YEAR  1999

ITEM / MANUFACTURER F S Q D B 1997 CALENDAR YEAR 1998 CALENDAR YEAR  1999

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

INSTALLS - Finland 96 FMS 34 2 32 2 3 3 3 3 3 3 3 3 3 3 0

INSTALLS - Finland 97 FMS 36 0 36 3 3 3 3 3 3 3 3 3 3 3 3 0

FISCAL YEAR  2000                                   FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B 1999 CALENDAR YEAR 2000 CALENDAR YEAR  2001

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Remarks:
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CLASSIFICATION: UNCLASSIFIED

Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) FEBRUARY 1999
P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

F/A-18C/D (FIGHTER) HORNET 9 Months  27 Months

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Buy Summary 6 8 0 0 0 0 0 0 0
Unit Cost $46.938 $34.063 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000
Total Cost $281.628 $272.500 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000
Asset Dynamics
Beginning Asset Position 806 813 803 803 793 783 769 756 742
Deliveries from all prior year funding 17 17 1 0 0 0 0 0 0
Deliveries from FY 1997 funding  (Note 1) 0 0 7 0 0 0 0 0 0
Deliveries from FY 1998 funding 0 0 8 0 0 0 0 0 0
Deliveries from FY 1999 funding 0 0 0 0 0 0 0 0 0
Deliveries from FY 2000 funding 0 0 0 0 0 0 0 0 0
Deliveries from FY 2001 funding 0 0 0 0 0 0 0 0 0
Deliveries from subsequent years’ funding 0 0 0 0 0 0 0 0 0
Other Gains 0 0 0 0 0 0 0 0 0
Combat Losses/Usage 0 0 0 0 0 0 0 0 0
Training Losses/Usage 0 0 0 0 0 0 0 0 0
Test Losses/Usage 0 0 0 0 0 0 0 0 0
Other Losses/Usage 0 0 0 0 0 0 0 0 0
Disposals/Retirements/Attritions/etc. 10 27 16 10 10 14 13 14 17
End of Year Asset Position 813 803 803 793 783 769 756 742 725
Inventory Objective or Current Authorized Allowance 816 821 824 818 812 802 784 753 716

Aircraft: F/A-18C/D Remarks:
TOAI: 719

PAA: 645 NOTE 1:  ONE F/A-18C IS BEING DELIVERED BY MDA IN FY99 AS A NO COST REPLACEMENT AIRCRAFT TO THE ONE CRASHED IN 

TAI 698 1996 WHILE BEING LEASED FROM THE NAVY.

Attrition Res: 0

BAI 44

Inactive Inv: 29

Storage: 29
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CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 FEBRUARY 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) F/A-18E/F (FIGHTER) HORNET (MYP)
Program Element for Code B Items: Other Related Program Elements

0204136N
Prior ID          To Total
Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Program

QUANTITY 0 12 20 30 36 42 48 48 48 48 216 548

Net P-1 Cost ($M) $0.000 B $1,798.741 $2,018.932 $2,761.509 $2,691.989 $2,789.386 $2,984.356 $3,018.157 $3,153.742 $3,253.430 $14,291.617 $38,761.860

Advance Proc ($M) $233.633 B $239.356 $87.430 $109.119 $162.240 $101.208 $89.352 $87.090 $88.903 $90.793 $341.806 $1,630.930

Wpn Sys Cost ($M) $233.633 B $2,038.097 $2,106.362 $2,870.628 $2,854.229 $2,890.594 $3,073.708 $3,105.247 $3,242.645 $3,344.223 $14,633.424 $40,392.790

Initial Spares ($M) $0.000 B $80.920 $80.246 $101.087 $69.543 $129.531 $125.744 $51.403 $54.330 $79.650 $243.749 $1,016.203

Proc Cost ($M) $233.633 B $2,119.017 $2,186.608 $2,971.715 $2,923.772 $3,020.125 $3,199.452 $3,156.650 $3,296.975 $3,423.873 $14,877.173 $41,408.992

Unit Cost ($M)  $176.585 $109.330 $99.057 $81.216 $71.908 $66.655 $65.764 $68.687 $71.331 $68.876 $75.564
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 CLASSIFICATION:

UNCLASSIFIED

DESCRIPTION:
The F/A-18 Naval Strike Fighter is a twin-engine, mid-wing, multimission tactical aircraft. F/A-18 can be missionized through selected use of external equipment to accomplish specific fighter or
attack missions. This capability allows the Operational Commander more flexibility in employing his tactical aircraft in a dynamic scenario. The primary design mission for the F/A-18 is a strike
fighter which includes the traditional applications, such as fighter escort and fleet air defense, combined with the attack applications, such as interdiction and close air support. Since the same
airframe systems are used on attack missions as well as fighter missions, excellent fighter and self defense capability is retained.  

BASIS FOR FY 2000 BUDGET REQUEST:
Funding is requested to procure 36 aircraft. This is the first year of a planned five year (FY00-FY04) multiyear procurement (MYP). This MYP is fully funded with separately identified advance
procurement dollars which will be utilized for economic order quantities (EOQ).

* $11.0 million in FY 1999 is available for reprogramming as a result of a delay in production award for the Multifunction Information Distribution System (MIDS).



2/10/99 2:32 PM

CLASSIFICATION: UNCLASSIFIED
Exhibit P-5 Cost Analysis Weapon System: DATE:
(Page 1) F/A-18E/F FEBRUARY 1999
  APPROPRIATION/BUDGET ACTIVITY ID Code P-1 ITEM NOMENCLATURE/SUBHEAD  

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) B F/A-18E/F (FIGHTER) HORNET (MYP)
TOTAL COST IN DOLLARS

COST ELEMENT OF COST ID Prior FY 1997 FY 1998 FY 1999 FY 2000 FY 2001

CODE Code Years

Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost

Quantity 12 20 30 36 42

1 Airframe/CFE B 0 96,200,224 1,154,402,691 65,763,957 1,315,279,132 52,103,403 1,563,102,104 40,032,758 1,441,179,299 36,424,042 1,529,809,778

2 CFE Electronics B 0 4,914,417 58,973,000 5,827,400 116,548,000 5,892,713 176,781,388 5,236,598 188,517,513 5,360,592 225,144,862

3 GFE Electronics B 0 994,082 11,928,978 2,905,248 58,104,955 3,092,843 92,785,303 2,636,667 94,920,006 2,853,643 119,853,016

4 Engines/Eng Acc B 0 12,590,295 151,083,537 10,318,818 206,376,356 8,952,298 268,568,925 8,618,413 310,262,874 8,263,260 347,056,914

5 Armament B 0 25,626 307,516 32,350 647,000 32,886 986,593 33,419 1,203,069 33,975 1,426,959

6 Other GFE B 0 425,667 5,108,001 415,912 8,318,241 383,196 11,495,873 389,621 14,026,349 405,515 17,031,634

7 Rec Flyaway ECO B 0 1,897,061 22,764,730 3,536,731 70,734,628 1,794,582 53,837,450 905,387 32,593,936 835,693 35,099,093

8 Rec Flyaway Cost B 0 117,047,371 1,404,568,453 88,800,416 1,776,008,312 72,251,921 2,167,557,636 57,852,862 2,082,703,046 54,176,720 2,275,422,256

       

9 Non-Recur Cost B 0 16,669,937 200,039,240 8,170,966 163,419,326 6,062,243 181,867,284 2,976,774 107,163,847 549,440 23,076,492

10 Ancillary Equip B 0 5,143,937 61,727,240 2,484,835 49,696,697 4,893,422 146,802,657 2,764,497 99,521,874 6,522,573 273,948,058

11  B 0 0 0 0 0 0 0 0 0 0 0

12 Total Flyaway B 0 138,861,244 1,666,334,933 99,456,217 1,989,124,335 83,207,586 2,496,227,577 63,594,132 2,289,388,767 61,248,733 2,572,446,806

       

13 Airframe PGSE B 0 33,499,000 13,608,000 32,118,000 97,576,925 47,899,760

14 Engine PGSE B 0 12,914,000 15,776,000 18,214,000 21,223,581 23,933,919

15 Avionics PGSE B 0 28,418,000 3,886,000 6,642,000 54,960,689 49,942,802

16 Pec Trng Eq B 0 89,256,000 37,756,000 72,123,000 115,497,994 13,048,335

17 Pub/Tech Eq B 0 48,181,000 11,494,000 53,485,000 38,586,240 41,997,084

18 Prod Eng Supt B 0 50,304,833 89,643,157 87,131,423 91,035,873 52,352,692

19 Other ILS B 0 103,466,000 97,000,508 82,998,000 92,837,931 93,293,602

20 B 0 0 0 0 0 0

21 Support Cost B 0 366,038,833 269,163,665 352,711,423 511,719,233 322,468,194

       

22 Gross P-1  Cost B 0 2,032,373,766 2,258,288,000 2,848,939,000 2,801,108,000 2,894,915,000

23 Adv Proc Credit B 0 -233,633,000 -239,356,000 -87,430,000 -109,119,000 -105,529,000

24 Net P-1 Cost B 0 1,798,740,766 2,018,932,000 2,761,509,000 2,691,989,000 2,789,386,000

25 Adv Proc CY B 233,633,000 239,356,000 87,430,000 109,119,000 162,240,000 101,208,000

26 Wpn Syst Cost B 233,633,000 2,038,096,766 2,106,362,000 2,870,628,000 2,854,229,000 2,890,594,000

27 Initial Spares B 0 80,920,000 80,246,000 101,087,000 69,543,000 129,531,000

28 Procurement Cost B 233,633,000 2,119,016,766 2,186,608,000 2,971,715,000 2,923,772,000 3,020,125,000
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CLASSIFICATION: UNCLASSIFIED
Exhibit P-5 Cost Analysis Weapon System DATE:
(Page 2) F/A-18E/F FEBRUARY 1999
  APPROPRIATION/BUDGET ACTIVITY ID Code P-1 ITEM NOMENCLATURE/SUBHEAD  

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) B F/A-18E/F (FIGHTER) HORNET (MYP)
TOTAL COST IN DOLLARS

COST ELEMENT OF COST FY 2002 FY 2003 FY 2004 FY 2005 To Complete Total

CODE Costs Costs

Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost

Quantity 48 48 48                           48 548

1 Airframe/CFE 33,284,316 1,597,647,168 32,166,833 1,544,007,962 31,530,301 1,513,454,450 31,853,829 1,528,983,800 6,935,202,411 20,123,068,795

2 CFE Electronics 5,252,781 252,133,470 6,559,788 314,869,822 6,869,397 329,731,042 7,764,713 372,706,234 1,784,600,789 3,820,006,120

3 GFE Electronics 2,820,932 135,404,746 2,805,052 134,642,496 2,812,124 134,981,949 2,833,698 136,017,499 644,871,939 1,563,510,887

4 Engines/Eng Acc 8,017,938 384,861,019 7,902,265 379,308,713 7,860,370 377,297,745 7,785,528 373,705,363 1,705,912,953 4,504,434,399

5 Armament 34,595 1,660,540 35,293 1,694,040 36,034 1,729,615 36,790 1,765,937 8,422,119 19,843,388

6 Other GFE 337,685 16,208,892 352,524 16,921,138 359,533 17,257,582 432,397 20,755,035 86,383,692 213,506,437

7 Rec Flyaway ECO 770,742 36,995,612 774,532 37,177,556 767,994 36,863,709 792,371 38,033,801 174,396,064 538,496,579

8 Rec Flyaway Cost 50,518,988 2,424,911,447 50,596,286 2,428,621,727 50,235,752 2,411,316,092 51,499,326 2,471,967,669 11,339,789,967 30,782,866,605

  

9 Non-Recur Cost 1,086,950 52,173,609 1,104,219 53,002,510 501,110 24,053,267 362,737 17,411,384 92,697,535 914,904,494

10 Ancillary Equip 7,414,331 355,887,871 8,186,250 392,939,976 8,886,878 426,570,162 9,879,542 474,218,037 1,745,561,437 4,026,874,009

11  0 0 0 0 0 0 0 0 0 0

12 Total Flyaway 59,020,269 2,832,972,927 59,886,754 2,874,564,213 59,623,740 2,861,939,521 61,741,606 2,963,597,090 13,178,048,939 35,724,645,108

       

13 Airframe PGSE 16,941,589 12,186,960 12,443,523 5,312,678 160,745,032 432,331,467

14 Engine PGSE 13,380,130 6,270,651 4,818,708 1,917,253 25,537,525 143,985,767

15 Avionics PGSE 46,764,205 42,217,404 42,123,422 39,075,202 55,816,184 369,845,908

16 Pec Trng Eq 8,723,832 25,062,695 98,853,117 88,487,675 63,245,098 612,053,746

17 Pub/Tech Eq 34,508,800 33,276,252 31,174,435 29,402,512 153,908,779 476,014,102

18 Prod Eng Supt 49,579,959 39,176,466 112,842,882 115,212,986 601,460,261 1,288,740,532

19 Other ILS 95,067,558 96,922,359 98,804,392 99,327,604 485,454,058 1,345,172,012

20 0 0 0 0 0 0

21 Support Cost 264,966,073 255,112,787 401,060,479 378,735,910 1,546,166,937 4,668,143,534

      

22 Gross P-1  Cost 3,097,939,000 3,129,677,000 3,263,000,000 3,342,333,000 14,724,215,876 40,392,788,642

23 Adv Proc Credit -113,583,000 -111,520,000 -109,258,000 -88,903,000 -432,598,463 -1,630,930,463

24 Net P-1 Cost 2,984,356,000 3,018,157,000 3,153,742,000 3,253,430,000 14,291,617,413 38,761,858,179

25 Adv Proc CY 89,352,000 87,090,000 88,903,000 90,793,000 341,806,463 1,630,930,463

26 Wpn Syst Cost 3,073,708,000 3,105,247,000 3,242,645,000 3,344,223,000 14,633,423,876 40,392,788,642

27 Initial Spares 125,744,000 51,403,000 54,330,000 79,650,000 243,748,686 1,016,202,686

28 Procurement Cost 3,199,452,000 3,156,650,000 3,296,975,000 3,423,873,000 14,877,172,562 41,408,991,328
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

F/A-18E/F FEBRUARY 1999
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) F/A-18E/F (FIGHTER) HORNET (MYP) Y1CF

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

($000) NOW ?

 

AIRFRAME/CFE

 

FY96 for FY97 ADV PROC NAVAIR Jan-96 SS/CPIF MDA, St Louis, MO Apr-96 Yes

FY 1997 12 101,114.641 NAVAIR N/A SS/CPIF MDA, St Louis, MO May-97 Jan-99 Yes

FY97 for FY98 ADV PROC NAVAIR May-97 SS/FPIF MDA, St Louis, MO Jun-97 Yes

FY 1998 20 71,591.357 NAVAIR N/A SS/FPIF MDA, St Louis, MO Apr-98 Jan-00 Yes

FY98 for FY99 ADV PROC NAVAIR May-97 SS/FPIF MDA, St Louis, MO Apr-98 Yes

FY 1999 30 57,996.116 NAVAIR N/A SS/FPIF MDA, St Louis, MO Feb-99 Nov-00 Yes
 

FY99 for FY00 ADV PROC NAVAIR Jan-99 SS/FPIF MDA, St Louis, MO Feb-99 No Jan-99

FY 2000 36 45,269.356 NAVAIR N/A SS/MYP MDA, St Louis, MO Apr-00 Oct-01 No Jan-99
 

FY00 for FY01 ADV PROC NAVAIR N/A SS/MYP MDA, St Louis, MO Apr-00 No Jan-99

 

D.    REMARKS
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

F/A-18E/F FEBRUARY 1999
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) F/A-18E/F (FIGHTER) HORNET Y1CF

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

($000) NOW ?

 

F-414-GE-400 ENGINE

(2 PER A/C)        
   

FY96 for FY97 ADV PROC NAVAIR Feb-95 SS/CPIF G.E.  LYNN, MA Apr-96 Yes
   

FY 1997 24 6,295.148 NAVAIR N/A SS/CPIF G.E.  LYNN, MA Aug-97 Jul-98 Yes

FY97 for FY98 ADV PROC NAVAIR Jun-97 SS/FPIF G.E.  LYNN, MA Jun-97 Yes

FY 1998 40 5,159.409 NAVAIR N/A SS/FPIF G.E.  LYNN, MA May-98 Aug-99 Yes

FY98 for FY99 ADV PROC NAVAIR Jun-97 SS/FPIF G.E.  LYNN, MA Apr-98 Yes

FY 1999 60 4,476.149 NAVAIR N/A SS/FPIF G.E.  LYNN, MA Feb-99 Jun-00 Yes

FY99 for FY00 ADV PROC NAVAIR Mar-99 SS/FFP G.E.  LYNN, MA May-99 Yes

FY 2000 72 4,309.207 NAVAIR N/A SS/FFP G.E.  LYNN, MA Jun-00 May-01 Yes

FY00 for FY01 ADV PROC NAVAIR N/A SS/FFP G.E.  LYNN, MA Jun-00 Yes

D.    REMARKS
SPARES NOT INCLUDED.
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 FY 2000/2001 Budget Production Schedule, P-21 Date FEBRUARY 1999
Appropriation/Budget Activity  Weapon System P-1 Item Nomenclature

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) F/A-18E/F F/A-18E/F (FIGHTER) HORNET (MYP)
PRODUCTION RATE Procurement Leadtimes

Manufacturer’s ALT Prior ALT After Initial Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

F/A-18E/F McDonnell Douglas Aerospace 3 16 55 0 4 33 32 36 Each
McDonnell Douglas Corp. (Boeing)

St. Louis, MO.   63165

FISCAL YEAR  1998 FISCAL YEAR  1999

ITEM / MANUFACTURER F S Q D B CALENDAR YEAR 1998 CALENDAR YEAR  1999
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

F/A-18E 97 N 8 0 8 1 1 1 1 1 3
F/A-18F 97 N 4 0 4 1 1 1 1 0

F/A-18E 98 N 8 0 8 8
F/A-18F 98 N 12 0 12 12

F/A-18E 99 N 14 0 14 14
F/A-18F 99 N 16 0 16 16

FISCAL YEAR  2000                                   FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B CALENDAR YEAR 2000  CALENDAR YEAR  2001
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

F/A-18E 97 N 8 5 3 1 1 1 0

F/A-18F 97 N 4 4 0 0

F/A-18E 98 N 8 0 8 1 1 1 1 1 1 2 0

F/A-18F 98 N 12 0 12 1 1 2 1 2 1 2 1 1   0

F/A-18E 99 N 14 0 14 1 1 1 2 1 2 1 2 1 2 0

F/A-18F 99 N 16 0 16 1 2 1 2 1 2 1 2 1 2 1 0

Remarks:
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 FY 2000/2001 Budget Production Schedule, P-21 Date FEBRUARY 1999
Appropriation/Budget Activity  Weapon System P-1 Item Nomenclature

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1 F/A-18E/F F/A-18E/F (FIGHTER) HORNET (MYP)
Production Rate Procurement Leadtimes

Manufacturer’s ALT Prior ALT After Initial Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

F/A-18E/F McDonnell Douglas Aerospace 3 16 55 0 4 33 32 36 Each
McDonnell Douglas Corp. (Boeing)

St. Louis, MO.   63165

FISCAL YEAR  2002 FISCAL YEAR  2003

ITEM / MANUFACTURER F S Q D B 2001 CALENDAR YEAR 2002 CALENDAR YEAR  2003

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B
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F/A-18E 00 N 15 0 15 1 2 1 2 1 2 1 1 1 1 1 1 0
F/A-18F 00 N 21 0 21 2 1 2 1 2 1 2 2 2 2 2 2 0

F/A-18E 01 N 14 0 14 1 1 1 1 1 1 2 1 1 2 1 1 0
F/A-18F 01 N 28 0 28 2 2 2 2 2 2 2 3 3 2 3 3 0

F/A-18E 02 N 33 0 33 33
F/A-18F 02 N 15 0 15 15

FISCAL YEAR  2004                                   FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B 2003 CALENDAR YEAR 2004 CALENDAR YEAR  2005
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F/A-18E 01 N 14 14 0 0
F/A-18F 01 N 28 28 0  0

F/A-18E 02 N 33 0 33 3 3 3 2 3 3 2 3 3 2 3 3 0
F/A-18F 02 N 15 0 15 1 1 1 2 1 1 2 1 1 2 1 1 0

F/A-18E 03 N 31 0 31 3 3 3 3 3 3 3 2 2 2 2 2 0
F/A-18F 03 N 17 0 17 1 1 1 1 1 1 1 2 2 2 2 2 0

Remarks:
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 FY 2000/2001 Budget Production Schedule, P-21 Date FEBRUARY 1999
Appropriation/Budget Activity  Weapon System P-1 Item Nomenclature

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1 F/A-18E/F F/A-18E/F (FIGHTER) HORNET (MYP)
Production Rate Procurement Leadtimes

Manufacturer’s ALT Prior ALT After Initial Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

F/A-18E/F McDonnell Douglas Aerospace 3 16 55 0 4 33 32 36 Each
McDonnell Douglas Corp. (Boeing)

St. Louis, MO.   63165

FISCAL YEAR  2006 FISCAL YEAR  2007

ITEM / MANUFACTURER F S Q D B 2005 CALENDAR YEAR 2006 CALENDAR YEAR  2007
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L

F/A-18E 03 N 31 31 0 0
F/A-18F 03 N 17 17 0 0

F/A-18E 04 N 31 0 31 3 3 3 3 3 3 3 2 2 2 2 2 0
F/A-18F 04 N 17 0 17 1 1 1 1 1 1 1 2 2 2 2 2 0

F/A-18E 05 N 16 0 16 2 2 2 2 1 1 1 1 1 1 1 1 0
F/A-18F 05 N 32 0 32 2 2 2 2 3 3 3 3 3 3 3 3 0

FISCAL YEAR  2008 FISCAL YEAR  2009

ITEM / MANUFACTURER F S Q D B 2007 CALENDAR YEAR 2008 CALENDAR YEAR 2009
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0
0

0
0

0
0

Remarks:
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1 F/A-18E/F F/A-18E/F (FIGHTER) HORNET (MYP)
Production Rate Procurement Leadtimes

Manufacturer’s ALT Prior   ALT After      Initial   Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1     Oct 1    Mfg PLT Mfg PLT Total Measure

F414-GE-400 ENGINE GENERAL ELECTRIC  CO 0 10 30 0 5 27 24 29 Each
(F/A-18 AIRCRAFT) LYNN, MA

FISCAL YEAR  1998 FISCAL YEAR  1999

ITEM / MANUFACTURER F S Q D B 1997 CALENDAR YEAR 1998 CALENDAR YEAR  1999

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C
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N
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E
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M
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M
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N
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U
L

A
U
G

S
E
P

B
A
L

INSTALLS - FY97 97 N 24 0 24 2 2 2 2 2 2 2 2 2 2 2 2 0
SPARES 97 N 3 0 3 1 1 1 0

INSTALLS - FY98 98 N 40 0 40 4 4 32
SPARES 98 N 4 0 4 4

INSTALLS - FY99 99 N 60 0 60  60
SPARES 99 N 5 0 5  5

FISCAL YEAR  2000                                   FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B 1999 CALENDAR YEAR 2000 CALENDAR YEAR  2001
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M
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P
R
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U
L

A
U
G

S
E
P

B
A
L

INSTALLS - FY98 98 N 40 8 32 4 4 4 4 4 4 4 4 0
SPARES 98 N 4 0 4 1 1 1 1 0

INSTALLS - FY99 99 N 60 0 60 5 5 5 5 5 5 5 5 5 5 5 5 0
SPARES 99 N 5 0 5 1 1 1 1 1 0

INSTALLS - FY00 00 N 72 0 72 6 6 6 6 6 42
SPARES 00 N 5 0 5 5

Remarks:
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1 F/A-18E/F F/A-18E/F (FIGHTER) HORNET (MYP)
Production Rate Procurement Leadtimes

Manufacturer’s ALT Prior   ALT After      Initial   Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1     Oct 1    Mfg PLT Mfg PLT Total Measure

F414-GE-400 ENGINE GENERAL ELECTRIC  CO 0 10 30 0 5 27 24 29 Each
(F/A-18 AIRCRAFT) LYNN, MA

FISCAL YEAR  2002 FISCAL YEAR  2003

ITEM / MANUFACTURER F S Q D B 2001 CALENDAR YEAR 2002         2002 CALENDAR YEAR  2003

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

INSTALLS - FY00 00 N 72 30 42 6 6 6 6 6 6 6 0
SPARES 00 N 5 0 5 1 1 1 1 1 0

INSTALLS - FY01 01 N 84 0 84  6 6 6 6 6 6 8 8 8 8 8 8 0
SPARES 01 N 12 0 12 2 2 2 1 1 1 1 1 1  0

INSTALLS - FY02 02 N 96 0 96 8 8 8 8 8 56
SPARES 02 N 13 0 13 1 1 11

FISCAL YEAR  2004                                   FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B 2003 CALENDAR YEAR 2004         2004 CALENDAR YEAR  2005
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L

INSTALLS - FY02 02 N 96 40 56 8 8 8 8 8 8 8 0
SPARES 02 N 13 2 11 1 2 2 2 2 2 0

INSTALLS  - FY03 03 N 96 0 96  8 8 8 8 8 8 8 8 8 8 8 8 0
SPARES 03 N 6 0 6 1 1 1 1 1 1 0

INSTALLS  - FY04 04 N 96 0 96  8 8 8 8 8 56
SPARES 04 N 7 0 7 1 1 1 1 3

Remarks:
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1 F/A-18E/F F/A-18E/F (FIGHTER) HORNET (MYP)
Production Rate Procurement Leadtimes

Manufacturer’s ALT Prior   ALT After      Initial   Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1     Oct 1    Mfg PLT Mfg PLT Total Measure

F414-GE-400 ENGINE GENERAL ELECTRIC  CO 0 10 30 0 5 27 24 29 Each
(F/A-18 AIRCRAFT) LYNN, MA

FISCAL YEAR  2006 FISCAL YEAR  2007

ITEM / MANUFACTURER F S Q D B 2005 CALENDAR YEAR 2006 CALENDAR YEAR  2007
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INSTALLS  - FY04 04 N 96 40 56 8 8 8 8 8 8 8 0
SPARES 04 N 7 4 3 1 1 1 0

INSTALLS  - FY05 05 N 96 0 96  8 8 8 8 8 8 8 8 8 8 8 8 0
SPARES 05 N 10 0 10 1 1 1 1 1 1 1 1 1 1 0

FISCAL YEAR  2008 FISCAL YEAR  2009

ITEM / MANUFACTURER F S Q D B 2007 CALENDAR YEAR 2008 CALENDAR YEAR 2009
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Remarks:
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EXHIBIT P-43 DATE:

SIMULATOR AND TRAINING DEVICE JUSTIFICATION FEBRUARY 1999
Appropriation/P-1 Line Item Weapon System IOC Date

F/A-18E/F (FIGHTER) HORNET (MYP) F/A-18E/F 1999
Training Ready for Average
Device Delivery Training Student Prior Years FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 2004 2005 To Complete Total
by Type Site Date Date Throughput Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

WTT Lemoore Jan-99 Jun-99 200 27.458 0.734 28.192
  

WTT Lemoore Jun-03 Sep-03 200 20.283 10.500 29.831 5.630 66.244
  

OFT Lemoore Jun-02 Sep-02 200 10.024 0.998 5.972 0.994 30.696 48.684

OFT Lemoore Mar-99 Sep-99 200 1 14.528 3.523 5.972 1 24.023
 

PTT Lemoore Mar-99 Sep-99 200 4.523 4.411 4.000 1.992 7.947 22.873
  

MTS Lemoore Jun-99 Sep-99 600 1 39.874 14.303 10.000 14.916 1.987 1 81.080
 

TTS Lemoore 2.873 23.504 6.316 0.863 0.364 0.408 7.947 42.275

MTT Lemoore 14.252 12.529 6.500 3.417 2.042 4.370 4.787 47.897

WTT Oceana Mar-02 Oct-02 200 10.500 5.630 16.130
  

WTT Oceana Jun-03 Sep-03 200 5.630 5.630
   

OFT Oceana Mar-02 Oct-02 200 1 10.000 22.374 23.021 1 55.395
   

OFT Oceana Jun-02 Sep-02 200 5.972 0.994 6.966
   

PTT Oceana Mar-02 Sep-02 200 4.000 1.992 5.992
  

MTS Oceana Jun-02 Sep-02 600 1 55.998 14.916 1 70.914

TTS Oceana 2.360 . 0.364 3.280 6.004

MTT Oceana 4.000 5.410 1.970 2.369 6.761 20.510

VAR. TBD 63.245 63.245

TOTALS 2 89.256 37.756 72.123 2 115.498 13.048 8.724 25.063 98.853 88.488 63.245 4 612.054

Description
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CLASSIFICATION: UNCLASSIFIED
Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) FEBRUARY 1999
P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

F/A-18E/F (FIGHTER) HORNET (MYP) 4 Month  32 Months

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Buy Summary 12 20 30 36 42 48 48 48 48
Unit Cost $176.585 $109.330 $99.057 $81.216 $71.908 $66.655 $65.764 $68.687 $71.331
Total Cost $2,119.017 $2,186.608 $2,971.715 $2,923.772 $3,020.125 $3,199.452 $3,156.650 $3,296.975 $3,423.873
Asset Dynamics
Beginning Asset Position 0 0 0 9 30 61 96 136 182
Deliveries from all prior year funding 0 0 0 0 0 0 0 0 0
Deliveries from FY 1997 funding 0 0 9 3 0 0 0 0 0
Deliveries from FY 1998 funding 0 0 0 18 2 0 0 0 0
Deliveries from FY 1999 funding 0 0 0 0 30 0 0 0 0
Deliveries from FY 2000 funding 0 0 0 0 0 36 0 0 0
Deliveries from subsequent years’ funding 0 0 0 0 0 0 42 48 48
Other Gains 0 0 0 0 0 0 0 0 0
Combat Losses/Usage 0 0 0 0 0 0 0 0 0
Training Losses/Usage 0 0 0 0 0 0 0 0 0
Test Losses/Usage 0 0 0 0 0 0 0 0 0
Other Losses/Usage 0 0 0 0 0 0 0 0 0
Disposals/Retirements/Attritions/etc. 0 0 0 0 1 1 2 2 4
End of Year Asset Position 0 0 9 30 61 96 136 182 226
Inventory Objective or Current Authorized Allowance 0 0 18 40 72 98 147 200 243

Aircraft: F/A-18E/F Remarks:
TOAI: 226
PAA: 211
TAI 226
Attrition Res: 0
BAI 15
Inactive Inv: 0
Storage: 0
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Date: February 1999

Exhibit MYP-1, Multiyear Procurement Criteria

Program: F/A-18E/F (FIGHTER) HORNET

P-1 Shopping List - Item No. 4

Exhibit MYP-1, Multiyear Procurement Criteria
(MYP, page 1 of 13)

1.  Multiyear Procurement Description:

This proposed multiyear procurement (MYP) covers the purchase of 222 F/A-18E/F aircraft in FY 2000 through FY 2004 under a
single, five year fixed price incentive fee type contract.   These aircraft constitute the first five years of full rate production (FRP) of
the F/A-18E/F, following three years of low rate initial production (LRIP) (FY 1997-1999) during which 62 F/A-18E/F aircraft will be
produced. This MYP strategy has been structured to achieve significant savings ($706M) while providing unprecedented quantity
flexibility for emergent requirements.

The MYP up front investment costs for (1) non-recurring start-up expenses and producibility savings initiatives (NR) and (2)
economic order quantities (EOQ) will be funded under termination liability.  This MYP, however, does carry an unfunded cancellation
ceiling.  Should the MYP be cancelled in any of the first four years of the contract, additional funding in the range of $7M to $28M
must be added to the program’s budget to cover termination costs.

A unique feature of this MYP is its allowance for quantity flexibility.  The government will have the right to vary the quantity by +/- 6
aircraft in any year (after the first year) at the time of initial funding for that year.  Although aircraft deletions will erode some of the
savings resulting from economies of scale and contractor cost reductions realized from vendors, planning, and supplier management,
this provision provides unprecedented ability for the government to address emergency funding demands without totally forgoing the
MYP savings.  The ability to increase quantities also benefits the government by providing an ability to procure emergent requirements
for more aircraft, including foreign military sales customers, again without breaking the MYP or disturbing the savings already
established in the baseline.



Date: February 1999

Exhibit MYP-1, Multiyear Procurement Criteria

Program: F/A-18E/F (FIGHTER) HORNET

P-1 Shopping List - Item No. 4

Exhibit MYP-1, Multiyear Procurement Criteria
(MYP, page 2 of 13)

2.  Benefit to the Government:

a.  Substantial Savings:

Implementation of this proposed multiyear procurement will yield significant opportunity for cost avoidance through the term
of the contract.  Specifically, total savings/cost avoidance for fiscal years 2000 through 2004 attributable to this multiyear
strategy are estimated at $706M (TY$).

Cost savings will be generated as a result of investment in program specific and capital equipment and processes that would
not meet the contractor’s Internal Rate of Return objectives under a single year procurement of 36 to 48 aircraft and also
Economic Order Quantity (EOQ).  Some examples of capital investments and process improvement initiatives under
consideration by the prime contractor and subcontractors that can only be accomplished in a multiyear procurement
environment include:

• Acquisition of robotic painting equipment for the airframe and airframe assemblies.  The use of robotic painting equipment
provides a more precise and consistent application of paint to the product when compared to the conventional method of paint
application.  This will virtually eliminate rework caused by human error during paint application and will reduce the total
work-hours needed to arrive at a usable end product.  In addition, savings can also be achieved due to a corresponding
reduction in the number of quality control/inspection check points that are required with a robotic process.  This is one example
of robotics initiatives being considered by Boeing and its subcontractors.  The contractors are not capable of making this
investment under a single year procurement strategy because the estimated per unit savings would not recoup the investment
expenses within a single year procurement quantity of between 36 and 48 aircraft.

 



Date: February 1999

Exhibit MYP-1, Multiyear Procurement Criteria

Program: F/A-18E/F (FIGHTER) HORNET

P-1 Shopping List - Item No. 4

Exhibit MYP-1, Multiyear Procurement Criteria
(MYP, page 3 of 13)

• An investment to convert the two-dimensional product definition database to a three-dimensional solid computer model.  This
new electronic database on the assembly line allows the worker to see a three dimensional picture of the part being installed
and eliminates the use of blueprints on the assembly line.  This process will find tolerance build-up problems prior to assembly,
thereby reducing assembly costs.  It will also allow for more accurate and timely updates to technical blueprints when/if
necessitated by safety-related changes to the airframe, future producibility process enhancements, etc.  These technical drawing
updates will be done in a more cost effective manner than current updates and will facilitate assembly line workers
implementing them correctly the first time.  Currently, design changes on the assembly line are difficult to institute because of
the time needed to print and replace existing blueprints.  This revised process will enable engineering changes to be
implemented more quickly and at less cost to the government.  The contractor is not able to make this type of investment under
a single year procurement contract because the payback from the initial $30M investment in this process improvement will not
be achieved until 120 units are produced by the contractor.

With these types of investment in the most current state-of-the-art manufacturing technologies at the beginning of full rate
production, the government will not only receive the benefits for the aircraft built under this contract, but will also continue to
realize lower costs/prices throughout the F/A-18E/F production program.

In addition to the cost savings generated through these investments and initiatives, procuring at economic order quantities will
also yield savings.  Procuring select components at economic order quantities will reduce costs by reducing the number of
production set-ups, reducing administrative costs, receiving price breaks for raw materials and components, and through
stability related savings.  In addition to the cost savings generated through these investments and initiatives, procuring at
economic order quantities will also yield savings by passing on multiyear provisions to suppliers.

• Reducing the number of setups can provide significant savings when producing components or materials with high setup to run
ratios and the dollar value of the component is low.  Sheet metal procurement and low value castings and forgings are
examples of areas in which lower prices can be negotiated with suppliers based on reduced setup costs associated with larger
quantity procurements.
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Program: F/A-18E/F (FIGHTER) HORNET

P-1 Shopping List - Item No. 4

Exhibit MYP-1, Multiyear Procurement Criteria
(MYP, page 4 of 13)

• Administrative costs are reduced since there is only one proposal, negotiation, and purchase order instead of a string of five
single year procurement actions.  These costs are reduced to the prime contractor, since they have only one contract to negotiate
with the government vice five.  Prime contractor costs will also be reduced as subcontracts at all tiers will only be entered into
once.  Since some suppliers include proposal preparation and negotiation as a direct charge to the purchase order, there will be
a dollar for dollar reduction in these cases and the savings will not get lost in overhead rates.  Another administrative reduction
is realized in production planning.  Savings will be gained as production line administrative processes will only be performed
once, rather than five times under single year procurement.

• Many electronics components have minimum buy quantities which may not be met under single year procurements, driving up
unit costs as the total cost is artificially high.  Multiyear procurement quantities will allow the prime contractor and
subcontractors at all tiers to exceed minimum order quantities and capture savings on these components.  Typically suppliers
will provide price discounts to lock in business.  Given a five year contract, suppliers will have greater total business and
greater stability.  Therefore, they will be capable of finding innovative processes and be able to justify capital investments
necessary to reduce costs.  Some of these cost reductions will be passed on to the customer in the form of price reductions.  In
addition, to these types of process innovations and capital investments, competition is expected to be greater based on larger
purchase volumes.
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Program: F/A-18E/F (FIGHTER) HORNET
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Exhibit MYP-1, Multiyear Procurement Criteria
(MYP, page 5 of 13)

b.  Stability of Requirement:

The requirement for the F/A-18E/F was closely scrutinized during recent preparation for review by the Defense Acquisition
Board (DAB).  The Joint Requirements Oversight Council (JROC) revalidated the F/A-18E/F requirement on 7 March 1997.
Additionally, the criticality of F/A-18E/F to the overall DoD aviation plan was emphasized by the Quadrennial Defense
Review (QDR), which recommended a quantity of between 548 and 785 F/A-18E/F aircraft at a maximum sustained
production rate of 48 per year starting in FY 2002.  The recently released Defense Planning Guidance (DPG) reiterates the
conclusions of the QDR and sets the total F/A-18E/F quantity at 548 aircraft at a maximum production rate of 48 per year.
These documents emphasize the criticality of the F/A-18E/F to overall DoD aviation planning and demonstrate the
Department’s commitment to properly fund this weapons system to the quantities proposed in the multiyear plan.

The F/A-18F has been identified by the Navy as the platform to take on the mission requirements previously conducted by the
F-14 aircraft and will substantially reduce operating and support costs as compared to the F-14.  Therefore, inventory objective
and planned production rates are expected to remain stable throughout the term of the proposed multiyear procurement and
likely through the end of the production phase.

c.  Stability of Funding:

The Navy has demonstrated its commitment to a stable funding stream for the F/A-18E/F multiyear through every step of this
year’s PPBS process.  The Navy has shown its commitment to support the F/A-18E/F multiyear plan by fully funding the
requirements during the POM-00 process.  This commitment was reaffirmed by top level Navy leadership through its support
in the final SPP.  In addition, the Secretary has reviewed the multiyear proposal and is in agreement with the funding profile
provided in this exhibit.
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Additionally, the Quadrennial Defense Review and Defense Planning Guidance have fixed the total program and FYDP
production quantities as well as the maximum yearly production rate.  These documents emphasize the criticality of the F/A-
18E/F to overall DoD aviation planning and demonstrate the Department’s commitment to properly fund this weapons system
to the quantities proposed in the multiyear plan.

d.  Stable Configuration:

Currently, the F/A-18E/F aircraft has completed more than 4,000 hours of flight testing, successfully completed initial sea
trials, and gained approval for the production of 62 LRIP aircraft from FY 1997 through FY 1999.  The Engineering and
Manufacturing Development (E&MD) contracts are 97.9% and 99.0% complete for the airframe and engine, respectively.  At
the time of the advanced acquisition contract award for full rate production, scheduled for the second quarter of FY 1999, the
F/A-18E/F flight test program will have: completed all Developmental Testing (DT) through DT-IIC and close to one half of
TECHEVAL; cleared 100% of the clean aircraft flight test envelope and greater than 80% of weapons testing; completed OT-
IIB and initial preparations for OPEVAL.

Although the contractor efforts utilizing this advanced acquisition funding will begin prior to completion of OPEVAL, they
will be based on the substantial testing completed to date and the related knowledge of the final aircraft configuration.  Also,
the vast majority of long lead items are related to structural components, such as bulkheads and brackets.  These types of items
are typically identified as problem areas early in the flight test process rather than during OPEVAL.  Most of the changes
derived from OPEVAL will be related to operator interfaces and software performance as opposed to structural changes to the
aircraft.  These types of items are included later in the production process and are not at issue when discussing advance
procurement funding.  Also, the prime contractor has stated that since any changes generated during OPEVAL are expected to
be minor, they could be made with minimal impact to the production process.
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The full rate production decision milestone is scheduled for the second quarter of FY 2000, with the resultant contract to be
awarded within weeks of that decision.  At that time, OPEVAL will have been completed for close to five months, allowing
ample time for the Navy/contractor team to incorporate OPEVAL discrepancies into the final aircraft configuration prior to
contract award.  Additionally, the contractor and program office have a pre-planned roadmap to incorporate emerging systems
into the aircraft during the years covered by the multiyear contract.

In conclusion, the F/A-18E/F will have a stable configuration and a planned roadmap of pre-planned avionics changes prior to
the commencement of efforts related to the full rate production contract.  The contractors’ unrivaled technical success,
production and field experience garnered from the F/A-18A/B/C/D program, and substantial knowledge gained over the first
two and a half years of F/A-18E/F flight testing provide a technically mature configuration with which to enter a multiyear
procurement.

e.  Realistic Cost Estimate:

The NAVAIR Cost Analysis group participated in the validation of the contractor multiyear proposal.  This group also
prepared the service cost estimate that was independently verified by the Cost Analysis Improvement Group (CAIG) in
preparation for the March, 1997 DAB.  The CAIG not only validated the F/A-18E/F cost estimate, but also the methodology
and assumptions used to derive the estimate.

The cost savings proposed by the contractor were evaluated for reasonableness using other Boeing multiyear proposals as a
basis for comparison.  Specifically, the projected cost savings of 7.4% were compared favorably to the savings generated by
other aviation programs, including the C-17 multiyear procurement.

Based on the fidelity of the original F/A-18E/F estimate at 1000 aircraft using a single year procurement strategy, the
significant production history provided by the F/A-18A/B/C/D program, and the savings achieved by another Boeing multiyear
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plan, it is reasonable to assume a high degree of confidence in the F/A-18E/F cost estimate and the associated savings from the
proposed multiyear procurement.

f.  National Security:
The Quadrennial Defense Review and Defense Planning Guidance have set the total program and FYDP production quantities
as well as the maximum yearly production rate.  These documents emphasize the criticality of the F/A-18E/F to overall
National Security Strategy and demonstrate the Department’s commitment to properly fund this weapons system to the
quantities proposed in the multiyear plan.

The National Security implications are two-fold, first is maintaining the industrial base for carrier launched aircraft, the second
is providing a creditable fleet asset until the procurement of the Joint Strike Fighter.  The F/A-18E/F line is the only active line
capable of building carrier based fighter aircraft.  The second National Security implication is that until the Joint Strike Fighter
is built and completes EMD in approximately 8-10 years, the F/A-18E/F will be the premier Naval fighter aircraft.  The F/A-
18F replaces the  F-14, with the F/A-18E replacing the F/A-18C.
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3.  Source of Savings

$ in Millions
Inflation 22.566
Vendor Procurement 483.263
Manufacturing 153.113
Design/Engineering 47.163
Tool Design 0.00
Support Equipment 0.00
Other 0.00
           Total 706.105

4.  Advantages of the MYP
This MYP strategy has been structured to achieve significant savings ($706M), while avoiding the normal early years’ drain on
obligation authority for up front investment and providing unprecedented quantity flexibility for emergent requirements.   The other
unique feature of our MYP is the allowance for quantity flexibility.  The government will have the right to vary the quantity by +/- 6
aircraft in any year (after the first year) at the time of initial funding for that year.  Although aircraft deletions will erode some of the
savings resulting from economies of scale and contractor cost reductions realized from vendors, planning, and supplier management,
this provision provides unprecedented ability for the government to address emergency funding demands without totally forgoing the
MYP savings.  The ability to increase quantities also benefits the government by providing an ability to procure emergent requirements
for more aircraft, including foreign military sales customers, again without breaking the MYP or disturbing the savings already
established in the baseline



Date: February 1999

Exhibit MYP-1, Multiyear Procurement Criteria

Program: F/A-18E/F (FIGHTER) HORNET

P-1 Shopping List - Item No. 4

Exhibit MYP-1, Multiyear Procurement Criteria
(MYP, page 10 of 13)

5.  Impact on Industrial Base:

Implementation of this proposed MYP will also yield a favorable impact on the industrial base.  The stability afforded by the use of a
multiyear procurement will allow the prime contractor to enter into long term agreements with suppliers, at every tier, which provide
substantial cost avoidance.  Such long term agreements incentivize both the prime and the subcontractors to invest in process
improvements such as those previously cited, which will yield long term benefits in terms of product quality and cost.  The stability of
the prime multiyear contract will also foster improved competition at the sub contractor level, as the offer of a longer term business
arrangement will encourage more aggressive pursuit of a contract award. The contractor  and subcontractors will be at a reduced risk
when implementing production process improvements, facility improvements, tooling design improvements, and fabrication process
improvements.  The ability for the government and industry to enter into a long-term agreement will allow industry the opportunity to
place capital investments upfront, which reduces the overall cost and improves the quality of the F/A-18E/F.

6.  Multiyear Procurement Summary:
Annual MYP

Contracts Alternate
Quantity 222 222
Total Contract Price $9,546.900 $8,840.795
Cancellation Ceiling (highest point)
    Funded
    Unfunded $28.000
$ Cost Avoidance Over Annual $706.105
% Cost Avoidance Over Annual 7.4%



Exhibit MYP-2, Total Program Funding Plan Date
FEBRUARY 1999

Appropriation/Budget Activity P-1 Line Item Nomenclature
Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) F/A-18E/F (FIGHTER) HORNET (MYP)

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Total
Procurement Quantity 36 42 48 48 48 222

Annual Procurement
Gross Cost 3,021.885 3,051.364 3,241.392 3,231.378 3,346.726 15,892.745
Less PY Adv Procurement -109.119 -88.990 -91.416 -89.352 -87.090 -465.967
Net Procurement (=P-1) 2,912.766 2,962.374 3,149.976 3,142.026 3,259.636 15,426.778
Plus CY Adv Procurement 109.119 88.990 91.416 89.352 87.090 465.967

Weapon System Cost 109.119 3,001.756 3,053.790 3,239.328 3,229.116 3,259.636 15,892.745

Multiyear Procurement
Gross Cost (P-1) 2,801.110 2,894.914 3,097.939 3,129.677 3,263.000 15,186.640
Less PY Adv Procurement -109.119 -105.529 -113.583 -111.520 -109.258 -549.009
Net Procurement (=P-1) 2,691.991 2,789.385 2,984.356 3,018.157 3,153.742 14,637.631
Advance Procurement

For FY 2000 109.119 109.119
For FY 2001 105.529 105.529
For FY 2002 18.904 94.679 113.583
For FY 2003 18.903 3.265 89.352 111.520
For FY 2004 18.904 3.264 87.090 109.258

Total  Adv Procurement 109.119 162.240 101.208 89.352 87.090 549.009
Weapon System Cost 109.119 2,854.231 2,890.593 3,073.708 3,105.247 3,153.742 15,186.640

 
Multiyear Savings ($) 147.525 163.197 165.620 123.869 105.894 706.105

Cancellation Ceiling - Funded
Cancellation Ceiling - Unfunded 28.000 21.000 14.000 7.000

OUTLAYS
Annual 17.459 522.292 1,678.982 2,655.544 2,931.055 3,105.294 2,710.189 1,473.019 444.710 236.855 117.346 15,892.745
Multiyear 17.459 498.688 1,596.074 2,519.301 2,786.134 2,972.091 2,608.081 1,419.414 427.387 228.477 113.534 15,186.640
Savings 23.604 82.908 136.243 144.921 133.203 102.108 53.605 17.323 8.378 3.812 706.105

Remarks

P-1 Shopping List - Item No. 4
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Exhibit MYP-3, Contract Funding Plan Date
FEBRUARY 1999

Appropriation/Budget Activity P-1 Line Item Nomenclature
Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) F/A-18E/F (FIGHTER) HORNET - Air Vehicle

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Total
Procurement Quantity 36 42 48 48 48 222

Annual Procurement
Gross Cost 1,857.472 1,918.404 2,000.233 1,907.879 1,862.912 9,546.900
Less PY Adv Procurement -85.687 -69.967 -74.669 -69.106 -67.836 -367.265
Net Procurement (=P-1) 1,771.785 1,848.437 1,925.564 1,838.773 1,795.076 9,179.635
Plus CY Adv Procurement 85.687 69.967 74.669 69.106 67.836 367.265

Contract Price 85.687 1,841.752 1,923.106 1,994.670 1,906.609 1,795.076 9,546.900

Multiyear Procurement
Gross Cost (P-1) 1,636.697 1761.955 1,856.781 1,806.178 1,779.184 8,840.795
Less PY Adv Procurement -85.687 -86.506 -96.836 -91.274 -90.004 -450.307
Net Procurement (=P-1) 1,551.010 1,675.449 1,759.945 1,714.904 1,689.180 8,390.488
Advance Procurement

For FY 2000 85.687 85.687
For FY 2001 86.506 86.506
For FY 2002 18.904 77.932 96.836
For FY 2003 18.903 3.265 69.106 91.274
For FY 2004 18.904 3.264 67.836 90.004

Total  Adv Procurement 85.687 143.217 84.461 69.106 67.836 450.307
Contract Price 85.687 1,694.227 1,759.910 1,829.051 1,782.740 1,689.180 8,840.795

 
Multiyear Savings ($) 147.525 163.196 165.619 123.869 105.896 706.105
Multiyear Savings (%) 7.4%

Cancellation Ceiling - Funded
Cancellation Ceiling - Unfunded 28.000 21.000 14.000 7.000

OUTLAYS
Annual 13.710 327.670 1,044.020 1,650.704 1,805.596 1,849.870 1,562.523 835.892 257.238 135.056 64.621 9,546.900
Multiyear 13.710 304.066 961.111 1,514.461 1,660.675 1,716.667 1,460.414 782.287 239.915 126.678 60.811 8,840.795
Savings 23.604 82.909 136.243 144.921 133.203 102.109 53.605 17.323 8.378 3.810 706.105

Remarks

P-1 Shopping List - Item No. 4
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Exhibit MYP-4, Present Value Analysis Date
FEBRUARY 1999

Appropriation/Budget Activity P-1 Line Item Nomenclature
Aircraft Procurement Navy/Combat Aircraft, (BA-1) F/A-18E/F (FIGHTER) HORNET - Air Vehicle

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Total

Annual Proposal
Then Year Cost 13.710 327.670 1,044.020 1,650.704 1,805.596 1,849.870 1562.523 835.892 257.238 135.056 64.621 9,546.900
Constant Year Cost 13.932 328.204 1,039.420 1,627.814 1,753.326 1,766.523 1474.670 784.343 242.713 126.591 59.933 9,217.469
Present Value 14.419 328.204 1,004.270 1,519.582 1,581.399 1,539.423 1241.633 638.064 190.771 96.135 43.975 8,197.875

Multiyear Procurement
Then Year Cost 13.710 304.066 961.111 1,514.461 1,660.675 1,716.667 1,460.414 782.287 239.915 126.678 60.811 8,840.795
Constant Year Cost 13.932 304.600 956.939 1,493.501 1,612.475 1,639.043 1378.071 733.907 226.329 118.735 56.397 8,533.929
Present Value 14.419 304.600 924.579 1,394.200 1,454.360 1,428.331 1160.299 597.034 177.892 90.169 41.381 7,587.264

Difference
Then Year Cost 23.604 82.909 136.243 144.921 133.203 102.109 53.605 17.323 8.378 3.810 706.105
Constant Year Cost 23.604 82.481 134.313 140.851 127.480 96.599 50.436 16.384 7.856 3.536 683.540
Present Value 23.604 79.691 125.382 127.039 111.092 81.334 41.030 12.879 5.966 2.594 610.611

Remarks

P-1 Shopping List - Item No. 4
Exhibit MYP-4, Present Value Analysis
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CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 FEBRUARY 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) F/A-18E/F ADVANCE PROCUREMENT (MYP)
Prior ID To

Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Total

COST   
(In Millions) $233.633 B $239.356 $87.430 $109.119 $162.240 $101.208 $89.352 $87.090 $88.903 $90.793 $341.806 $1,630.929
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 CLASSIFICATION:

UNCLASSIFIED

MISSION AND DESCRIPTION:
The F/A-18 Naval Strike Fighter is a twin-engine, mid-wing, multimission tactical aircraft. F/A-18 can be missionized through selected use of external equipment to accomplish specific fighter or attack
missions. This capability allows the Operational Commander more flexibility in employing his tactical aircraft in a dynamic scenario. The primary design mission for the F/A-18 is a strike fighter which
includes the traditional applications, such as fighter escort and fleet air defense, combined with the attack applications, such as interdiction and close air support. Since the same airframe systems are
used on attack missions as well as fighter missions, excellent fighter and self defense capability is retained.  

BASIS FOR  FY 2000 BUDGET REQUEST:
The FY 2000 request covers Airframe Contractor Furnished Equipment (CFE) MYP EOQ requirements, engine termination liability, and long lead items for Government Furnished Equipment (GFE). 



Exhibit P-10 Advance Procurement Requirements Analysis Date:  
(Page 1 - Funding) FEBRUARY 1999
Appropriation (Treas) Code/CC/BA/BSA/Item Control Number: P-1 Line Item Nomenclature:  

Aircraft Procurement, Navy/APN-1, Fighter/Attack Aircraf F/A-18E/F ADVANCE PROCUREMENT (MYP)
Weapon System First System (BY1) Award Date:   Interval between Systems

F/A-18E/F Feb-99 Monthly
($ in Millions)

PLT
When
Rqd

Prior 
Years FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005

To 
Complete Total

End Item Qty 12 20 30 36 42 48 48 48 48 216 548

CFE- Airframe T.L. 32 383.0 68.5 85.7 69.5 70.9 236.2 913.8

EOQ/Long lead
     FOR FY 2000 0.0
     FOR FY 2001 86.5 86.5
     FOR FY 2002 18.9 77.9 96.8
     FOR FY 2003 18.9 3.3 69.1 91.3
     FOR FY 2004 18.9 3.3 67.8 90.0
TOTAL EOQ/Long Lead Var. Var. 0.0 0.0 0.0 143.2 84.5 69.1 67.8 0.0 0.0 0.0 364.6

GFE - F414 Eng.- T.L. 24 24 85.0 16.0 21.9 17.8 15.7 18.9 18.0 18.3 18.7 102.1 332.4

GFE - Other Var. Var. 5.0 2.9 1.5 1.2 1.0 1.4 1.3 1.1 1.2 3.5 20.1

Total AP 473.0 87.4 109.1 162.2 101.2 89.4 87.1 88.9 90.8 341.8 1630.9

Description: 

NARRATIVE DESCRIPTION:

P-1 Shopping List Item No. 5 PAGE NO.  2 

Exhibit P-10, Advance Procurement Requirements Analysis

This line item funds EOQ requirements for the MYP and long-lead requirements for the F/A-18 E/F production program.  Airframe /CFE and engine 
requirements are calculated on a termination liability basis through 31 October of the following fiscal year, reflecting the contractor’s funding requirements
the procurement of long-lead parts and material necessary to protect the delivery schedule.  Other Government Furnished Equipment (GFE) requirements 
are determined on a fully loaded basis, procuring the long-lead quantity needed to protect the production schedule.



Exhibit P-10 Advance Procurement Requirements Analysis Date:
(Page 2 - Budget Justification) FEBRUARY 1999
Appropriation (Treasury) Code/CC/BA/BSA/Item Control Number Weapon System P-1 Line Item Nomenclature

Aircraft Procurement, Navy/APN-1, Fighter/Attack Aircraft F/A-18E/F F/A-18E/F ADVANCE PROCUREMENT (MYP)

(TOA, $ in Millions)

PLT QPA Unit Cost

FY 2000/       
FY 2001        

Qty

 FY 2000 
Contract 

Forecast Date

FY 2000        
Total Cost 
Request

FY 2001          
Qty

FY 2001       
Contract Forecast 

Date

FY 2001        
Total Cost 
Request

End Item N/A N/A

EOQ/Long Lead 32 N.A. MYP Apr-00 143.2 MYP Nov-00 84.5
GFE - Engine - T.L. 24 N.A. T.L. Jun-00 17.8 T.L. Nov-00 15.7
GFE - Other Var. Var. N.A. Var. Var. 1.2 Var. Var. 1.0

TOTAL AP 162.2 101.2

Description: 

P-1 Shopping List  Item No.  5 PAGE NO.  3

Exhibit P-10, Advance Procurement Funding

Contract dates and advance procurement funding support the MYP.



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy LI 6/V-22 
Program Element for Code B Items: Other Related Program Elements

0604262N 1110011F/Proj 643752, 1160404BB/Proj 643752 
Prior ID To Total
Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Program

QUANTITY B 5 7 7 10 16 20 30 30 30 253 408

Net P-1 Cost ($M) 231.400 596.577 616.615 607.861 796.392 1,096.891 1,198.277 1,549.705 1,560.390 1,537.154 12,297.856 22,089.118

Advance Proc ($M) 46.369 55.879 59.971 53.862 71.044 80.531 168.977 228.657 180.537 153.367 792.054 1,891.248

Wpn Sys Cost ($M) 277.769 652.456 676.586 661.723 867.436 1,177.422 1,367.254 1,778.362 1,740.927 1,690.521 13,089.910 23,980.366

Initial Spares ($M) 57.443 21.397 30.365 68.910 132.846 183.764 55.326 54.739 52.108 339.398 996.296

Proc Cost ($M) 277.769 709.899 697.983 692.088 936.346 1,310.268 1,551.018 1,833.688 1,795.666 1,742.629 13,429.308 24,976.662

Unit Cost ($M) 141.980 99.712 98.870 93.635 81.892 77.551 61.123 59.856 58.088 53.080 61.217

Description:

 
  P-1 SHOPPING LIST CLASSIFICATION:
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6 1  UNCLASSIFIED

The V-22 is a tilt-rotor, vertical takeoff and landing aircraft currently being developed for joint service application.  The program is being designed to provide an aircraft to meet the 
amphibious/vertical assault needs of the Marine Corps, the strike rescue needs of the Navy, and supplement USSOCOM special mission aircraft.  The aircraft will be capable of flying 2,100 
miles with one refueling, giving the Services the advantage of a Vertical/Short Takeoff and Landing (V/STOL) aircraft that could rapidly self-deploy to any location in the w

The current procurement objective is 458:  360 MV-22 Marine Corps aircraft,  48 HV-22 Navy aircraft, and 50 CV-22 aircraft for USSOCOM (funded by USSOCOM and the Air Force).  The 
program is planning for four Low Rate Initial Production lots prior to a Milestone III decision in FY2001.  IOC, defined as 12 aircraft in the training squadron at New River, NC, is anticipated in 
FY2001. 

Basis for Request:  FY2000 procures 10 V-22’s with support.



Date:  February 1999
AIRCRAFT COST ANALYSIS P-5 Cost Sheet

Aircraft model:                 V-22 $ in thousands

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001
Prior Years Qty: 5 Qty: 7 Qty: 7 Qty: 10 Qty: 16
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost

1 Airframe CFE 99,582.272 497,911.360 80,347.836 562,434.851 75,115.270 525,806.893 60,787.289 607,872.889 52,537.200 840,595.205
2 CFE Electronics
3 GFE Electronics 192.140 960.700 241.891 1,693.239 232.804 1,629.629 237.272 2,372.725 605.482 9,687.704
4 Engines/Eng Acc 4,637.380 23,186.900 4,040.000 28,280.000 3,786.000 26,502.000 3,702.000 37,020.000 3,660.000 58,560.000
5 Armament
6 Other GFE

Rec Flyaway ECO 541.088 2,570.440 2,119.044 14,833.310 2,493.243 17,452.700 3,098.183 30,981.835 1,587.175 25,394.800
8 Rec Flyaway Cost 104,952.880 524,629.400 86,748.771 607,241.400 81,627.317 571,391.222 67,824.744 678,247.449 58,389.857 934,237.709

9 Non-Recur Cost 231,400.000 12,790.880 63,954.400 2,920.714 20,445.000 2,571.429 18,000.000 1,939.200 19,392.000 5,062.350 80,997.595
10 Ancillary Equip
11
12 Total Flyaway 231,400.000 117,743.760 588,583.800 89,669.485 627,686.400 84,198.746 589,391.222 69,763.944 697,639.449 63,452.207 1,015,235.304

13 Airframe PGSE 6,114.600 8,206.800 21,257.300 37,392.000 36,182.200
14 Engine PGSE 227.400 151.000 116.200 150.500 360.800
15 Avionics PGSE 850.200 3,100.000 4,433.500 6,287.100 24,783.100
16 Pec Trng Eq 36,189.800 12,789.900 10,492.900 34,951.500 19,891.000
17 Pub/Tech Eq 21,500.000 22,887.500 11,483.700
18 Other ILS 8,850.500 10,769.100 11,838.700 20,563.200 28,521.400
19 Prod Eng Supt 2,129.700 9,790.800 8,802.200 30,382.800 31,477.500
20
21 Support Cost 54,362.200 44,807.600 78,440.800 152,614.600 152,699.700

22 Gross P-1 Cost 231,400.000 642,946.000 672,494.000 667,832.022 850,254.049 1,167,935.004
23 Adv Proc Credit -46,369.000 -55,879.000 -59,971.000 -53,862.000 -71,044.000
24 Net P-1 Cost 231,400.000 596,577.000 616,615.000 607,861.022 796,392.049 1,096,891.004
25 Adv Proc CY 46,369.000 55,879.000 59,971.000 53,862.000 71,044.000 80,531.000
26 Weapon System Cos 277,769.000 652,456.000 676,586.000 661,723.022 867,436.049 1,177,422.004
27 Initial Spares 57,443.000 21,397.000 30,365.000 68,910.000 132,846.000
28 Procurement Cost 277,769.000 141,979.800 709,899.000 99,711.857 697,983.000 98,869.717 692,088.022 93,634.605 936,346.049 81,891.750 1,310,268.004
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Date:  February 1999
AIRCRAFT COST ANALYSIS P-5 Cost Sheet

Aircraft model:                  V-22 $ in thousands

FY 2002 FY 2003 FY 2004 FY 2005 To
Prior Years Qty: 20 Qty: 30 Qty: 30 Qty: 30 Complete TOTAL 
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Cost COST

1 Airframe CFE 47,787.324 955,746.473 41,680.274 1,250,408.220 40,725.306 1,221,759.177 39,471.729 1,184,151.878 10,356,208.349 18,002,895.295
2 CFE Electronics
3 GFE Electronics 616.519 12,330.389 628.957 18,868.713 642.165 19,264.956 655.651 19,669.520 183,033.271 269,510.846
4 Engines/Eng Acc 3,664.000 73,280.000 3,666.000 109,980.000 3,746.655 112,399.659 3,829.082 114,872.451 1,073,968.635 1,658,049.645
5 Armament
6 Other GFE
7 Rec Flyaway ECO 958.124 19,162.474 798.630 23,958.913 814.506 24,435.183 789.435 23,683.037 207,124.168 389,596.860
8 Rec Flyaway Cost 53,025.967 1,060,519.336 46,773.861 1,403,215.846 45,928.632 1,377,858.975 44,745.897 1,342,376.886 11,820,334.423 20,320,052.646

9 Non-Recur Cost 3,032.366 60,647.311 1,100.197 33,005.900 527,842.206
10 Ancillary Equip 434.484 8,689.675 347.952 10,438.566 369.405 11,082.140 359.798 10,793.940 94,562.676 135,566.997
11
12 Total Flyaway 56,492.817 1,129,856.322 48,222.010 1,446,660.312 46,298.037 1,388,941.115 45,105.695 1,353,170.826 11,914,897.099 20,983,461.849

13 Airframe PGSE 36,409.800 75,966.100 166,615.800 157,294.100 254,349.552 799,788.252
14 Engine PGSE 245.300 501.000 512.000 261.600 3,940.910 6,466.710
15 Avionics PGSE 5,570.200 82,591.000 116,565.500 100,261.900 253,648.789 598,091.289
16 Pec Trng Eq 28,316.700 30,889.200 28,331.300 25,160.200 150,424.068 377,436.568
17 Pub/Tech Eq 18,420.000 18,557.900 21,819.400 18,415.000 87,648.781 220,732.281
18 Other ILS 29,014.400 30,831.400 34,893.100 32,922.000 332,154.549 540,358.349
19 Prod Eng Supt 30,975.200 32,685.100 31,368.700 30,205.400 246,213.979 454,031.379
20
21 Support Cost 148,951.600 272,021.700 400,105.800 364,520.200 1,328,380.628 2,996,904.828

22 Gross P-1 Cost 1,278,807.922 1,718,682.012 1,789,046.915 1,717,691.026 13,243,277.727 23,980,366.677
23 Adv Proc Credit -80,531.000 -168,977.000 -228,657.000 -180,537.000 -945,421.552 -1,891,248.552
24 Net P-1 Cost 1,198,276.922 1,549,705.012 1,560,389.915 1,537,154.026 12,297,856.175 22,089,118.125
25 Adv Proc CY 168,977.000 228,657.000 180,537.000 153,367.000 792,054.552 1,891,248.552
26 Weapon System Cost 1,367,253.922 1,778,362.012 1,740,926.915 1,690,521.026 13,089,910.727 23,980,366.677
27 Initial Spares 183,764.000 55,326.000 54,739.000 52,108.000 339,398.052 996,296.052
28 Procurement Cost 77,550.896 1,551,017.922 61,122.934 1,833,688.012 59,855.531 1,795,665.915 58,087.634 1,742,629.026 13,429,308.779 24,976,662.729

  P-1 SHOPPING LIST

ITEM NO  PAGE NO  
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

V-22 February 1999
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy LI 6/V-22 AP:   U1CV 
Reg:  U1CW

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

($M) NOW?

 
Airframe:
FY1997 Adv Procurement NAVAIR Option SS/AAC Bell-Boeing, Patuxent River MD Apr97 Yes

FY1998 Airframe 7 $80.3 NAVAIR SS/AAC CPIF Bell-Boeing, Patuxent River MD Mar98 Apr00 Yes

FY1998 Adv Procurement NAVAIR Option SS/AAC Bell-Boeing, Patuxent River MD Mar98 Yes

FY1999 Airframe 7 $75.1 NAVAIR SS/AAC CPIF Bell-Boeing, Patuxent River MD Mar99 Mar01 Yes

FY1999 Adv Procurement NAVAIR New Contract SS/AAC Bell-Boeing, Patuxent River MD Mar99 Yes

FY2000 Airframe 10 $60.8 NAVAIR SS/AAC FPI Bell-Boeing, Patuxent River MD Feb00 Dec01 Yes

FY2000 Adv Procurement NAVAIR Option SS/AAC Bell-Boeing, Patuxent River MD Feb00 Yes

D.    REMARKS
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

     V-22 February 1999
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy LI 6/V-22 AP:   U1CV 
Reg:  U1CW

CONTRACT DATE OF TECH Date
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA Revisions
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE Available

($M) NOW?

 
Engine:

FY1997 Adv Procurement NAVAIR SS Allison Engine Co May98 Yes
AAC Indianapolis, IN

FY1998 Engine 14 $2.0 NAVAIR Option SS Allison Engine Co May98 Sep99 Yes
FFP Indianapolis, IN

FY1999 Engine 14 $1.9 NAVAIR Option SS Allison Engine Co Nov98* Jul00 Yes
FFP Indianapolis, IN

FY2000 Engine 20 $1.9 NAVAIR Option SS Allison Engine Co Nov99* Apr01 Yes
FFP Indianapolis, IN

D.    REMARKS
*  Contract Options to be executed in November requires minimal Termination Liability be provided prior to Acquisition Decision Memorandum Production Approval
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 FY 2000 PRESIDENT’S BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy V-22 LI 6/V-22

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

Airframe Bell-Boeing 4 12 24 5 6 35 33 39 Each
Patuxent River, MD

                                  FISCAL YEAR  1999 FISCAL YEAR  2000

ITEM / MANUFACTURER F S Q D B         1998 CALENDAR YEAR  1999 CALENDAR YEAR 2000

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

FY1997 Airframe 5 5 1 1 1 1 1

FY1998 Airframe 7 7 1 1 1 1 3

        

FISCAL YEAR  2001 FISCAL YEAR  2002

ITEM / MANUFACTURER F S Q D B         2000 CALENDAR YEAR  2001 CALENDAR YEAR 2002

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

FY1998 Airframe 7 4 3 1 1 1

FY1999 Airframe 7 7 1 1 1 1 1 1 1

FY2000 Airframe 10 10 1 1 1 1 1 1 1 1 2

FY2001 Airframe 16

FY2002 Airframe       20

FY2003 Airframe 30
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 FY 2000 PRESIDENT’S BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy V-22 LI 6/V-22

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

Airframe Bell-Boeing 4 12 24 5 6 35 33 39 Each
Patuxent River, MD

                                  FISCAL YEAR  2003 FISCAL YEAR  2004

ITEM / MANUFACTURER F S Q D B         2002 CALENDAR YEAR  2003 CALENDAR YEAR 2004

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

FY2001 Airframe 16 16 1 2 1 1 1 2 1 2 1 1 1 2

FY2002 Airframe 20 20 2 1 2 1 2 2 2 2 1 2 1 2

        

FISCAL YEAR  2005 FISCAL YEAR  2006

ITEM / MANUFACTURER F S Q D B         2004 CALENDAR YEAR  2005 CALENDAR YEAR 2006

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

FY2003 Airframe 30 30 2 2 3 2 2 3 2 3 3 2 3 3

FY2004 Airframe 30 30 2 2 3 2 3 3 2 3 3 1 3 3

FY2005 Airframe 30 30 30
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 FY 2000 PRESIDENT’S BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy V-22 LI 6/V-22

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

Engine Allison Engine Co 8 12 5 1 28 17 18 Each
Indianapolis, IN

                                  FISCAL YEAR  1998 FISCAL YEAR  1999

ITEM / MANUFACTURER F S Q D B 1997 CALENDAR YEAR  1998 CALENDAR YEAR 1999

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

FY1997 Engine 10 10 2 2 2 2 2

FY1998 Engine 14 12 2 12

        

FISCAL YEAR  2000 FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B         1999 CALENDAR YEAR  2000 CALENDAR YEAR 2001

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

FY1998 Engine 14 2 12 2 2 2 2 2 2

FY1999 Engine 14 14 2 2 2 2 2 2 2

FY2000 Engine 20 20 2 2 2 2 2 10

FY2001 Engine 32 32 32

FY2002 Engine 40      40  40

FY2003 Engine 60 60 60

Remarks:
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 FY 2000 PRESIDENT’S BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy V-22 LI 6/V-22

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

Engine Allison Engine Co 8 12 5 1 28 17 18 Each
Indianapolis, IN

                                  FISCAL YEAR  2002 FISCAL YEAR  2003

ITEM / MANUFACTURER F S Q D B         2001 CALENDAR YEAR  2002 CALENDAR YEAR 2003

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

FY2000 Engine 20 10 10 2 2 2 2 2

FY2001 Engine 32 32 2 2 2 2 4 2 2 4 2 2 4 4

FY2002 Engine 40 40 2 4 2 4 4 4 20

        

FISCAL YEAR  2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B         2003 CALENDAR YEAR  2004 CALENDAR YEAR 2005

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

FY2002 Engine 40 20 20 4 2 4 2 4 4

FY2003 Engine 60 60 4 4 6 4 4 6 6 6 4 6 6 4

FY2004 Engine 60 60 4 4 6 4 6 6 30

FY2005 Engine 60 60 60
      

Remarks:
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EXHIBIT P-43 DATE:

SIMULATOR AND TRAINING DEVICE JUSTIFICATION February 1999
Appropriation/P-1 Line Item Weapon System IOC Date

Aircraft Procurement, Navy/P-1 LI 6 V-22 FY2001
Training Ready for Average
Device BY1 Delivery Training Student Prior Years FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Complete Total
by Type Site Date Date Throughput Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

FFS MCAS FY03 FY03 59 1 35,930 1 17,500 1 13,500 1 13,500 2 27,000 6 107,430
New River,NC

FTD MCAS 28 1 11,864 2 19,200 3 28,800 2 19,200 1 9,600 7 67,200 16 155,864
New River, NC

Other 259 926 10,493 17,452 6,391 9,117 2,089 9,131 2,060 56,225 114,143
   Curriculum
   Interactive Courseware
   Gov’t Field Support
   Advisory & Assistance Services

Total 1 36,189 1 12,790 10,493 1 34,952 1 19,891 2 28,317 3 30,889 2 28,331 2 25,160 9 150,425 22 377,437

Description

FFS:  Full Flight Simulator
FTD:  Flight Training Device

P-1 Shopping List Item No. 6 Page No 10

EXHIBIT P-43, Simulator Training Device Justification



CLASSIFICATION: UNCLASSIFIED

Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:
Aircraft Procurement, Navy/BA-1 February 1999

P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

   LI 6/V-22 6 Months  33 Months

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Buy Summary 5 7 7 10 16 20 30 30 30
Unit Cost $141.980 $99.712 $98.870 $93.635 $81.892 $77.551 $61.123 $59.856 $58.088
Total Cost $709.899 $697.983 $692.088 $936.346 $1,310.268 $1,551.018 $1,833.688 $1,795.666 $1,742.629
Asset Dynamics
Beginning Asset Position 2 9 18 29 45 65
Deliveries from all prior year funding (FY1997) 2 3
Deliveries from FY 1998 funding 4 3
Deliveries from FY 1999 funding 6 1
Deliveries from FY 2000 funding 10
Deliveries from subsequent years’ funding) 16 20 30
Other Gains
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc.
End oy Year Asset Position 0 0 2 9 18 29 45 65 95
Inventory Objective or Current Authorized Allowance 2 9 18 29 45 65 95

Aircraft: V-22 Remarks:
TOAI: 408
PAA: 364
TAI 381
Attrition Res:
BAI
Inactive Inv:
Storage:

 
  P-1 SHOPPING LIST CLASSIFICATION:
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FY1999 is the first V-22 aircraft delivery; therefore, Losses/Usage data is not applicable.



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40  February 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1)  LI 7/V-22 Advance Procurement
Program Element for Code B Items: Other Related Program Elements

0604262N 1110011F/Proj 643752, 1160404BB/Proj 643752

Prior ID To

Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Total

COST   
(In Millions) $46.369 B $55.879 $59.971 $53.862 $71.044 $80.531 $168.977 $228.657 $180.537 $153.367 $792.054 $1,891.248

 

DD Form 2454, JUN 86   P-1 SHOPPING LIST ITEM NO. PAGE NO.    
 7-1 CLASSIFICATION:

UNCLASSIFIED

MISSION AND DESCRIPTION:
The V-22 is a tilt-rotor, vertical takeoff and landing aircraft currently being developed for joint service application. The program is being designed to provide an aircraft to meet the amphibious/vertical assault needs of the

Marine Corps, the strike rescue needs of the Navy, and supplement USSOCOM special mission aircraft. The aircraft will be capable of flying 2,100 miles with one refueling, giving the Services the advantage of a
Vertical/Short Takeoff and Landing (V/STOL) aircraft that could rapidly self-deploy to any location in the world.

BASIS FOR  FY 2000 BUDGET REQUEST:
This line item funds long-lead requirements for the V-22 production program. Airframe/CFE requirements are calculated on a termination liability basis, reflecting contractor’s funding requirements for procurement  of long 
lead parts and materials necessary to protect the delivery schedule.  Other government furnished equipment (GFE) requirements are determined on a fully funded basis.



Exhibit P-10 Advance Procurement Requirements Analysis Date: February 1999
(Page 1 - Funding)
Appropriation (Treas) Code/CC/BA/BSA/Item Control Number P-1 Line Item Nomenclature
Aircraft Procurement, Navy/APN-1, Tilt-Rotor Aircraft (BA-1) LI 7/V-22 Advance Procurement

Weapon System First System (BY1) Award Date Interval Between Systems (BY1)

V-22 FY1999 Advance Procurement for FY00 Production: Mar 99 1 Month
FY2000 Regular Production: Feb 00

($ in Millions)
BY1 When Prior To 
PLT Rqd Years FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY2005 Complete Total

End Item Qty 12 7 10 16 20 30 30 30 30 223 408

CFE - Airframe 33 Dec 01 93.846 59.819 53.862 70.392 79.702 167.713 227.365 179.219 152.021 783.731 1867.670
GFE - Engine 8.281 8.281
ALE-47 0.121 0.121
AAR-47 0.152 0.152
ARD ADF Antenna 30 6Mos 0.123 0.156 0.239 0.243 0.248 0.253 1.352 2.614
Notch Filter 18 18Mos 0.006 0.008 0.009 0.012 0.012 0.012 0.078 0.137
ARN-147 15 12Mos 0.244 0.310 0.473 0.483 0.493 0.503 3.210 5.716
AN/ASQ-215 18 18Mos 0.279 0.355 0.543 0.554 0.565 0.578 3.683 6.557

Total AP 102.248 59.971 53.862 71.044 80.531 168.977 228.657 180.537 153.367 792.054 1891.248

Description: 

P-1 Shopping List Item No.
7 - 2 Exhibit P-10, Advance Procurement Requirements Analysis

This line item funds long-lead requirements for the V-22 production program.  Airframe/CFE requirements are calculated on a termination 
liability basis,  reflecting contractor’s funding requirements for procurement of long lead parts and materials necessary to protect the delivery schedule.
Other government furnished equipment (GFE) requirements are determined on a fully funded basis.  



Exhibit P-10 Advance Procurement Requirements Analysis Date: February 1999
(Page 2 - Budget Justification)
Appropriation (Treasury) Code/CC/BA/BSA/Item Control Number Weapon System P-1 Line Item Nomenclature
Aircraft Procurement, Navy/APN-1, Tilt-Rotor Aircraft (BA-1) V-22 LI 7/V-22 Advance Procurement

(TOA, $ in Millions)

FY 2001 UNIT
FY 2000    

For FY 2001
FY 2000   
Contract

FY 2000 
Total Cost

FY 2001        
For FY 2002 FY 2001 Contract FY 2001 Total

PLT QPA COST Qty Forecast Date Request Qty Forecast Date Cost Request
End Item

CFE - Airframe 33 54.1 TL for 16 Feb 2000 70.4 TL for 20 Feb 2001 79.7

GFE:
      ARD ADF Antenna 30 0.007 0.1 0.1
      Notch Filter 18 0.002
      ARN-147 15 0.015 0.2 0.3
      AN/ASQ-215 18 0.018 0.3 0.4

Total Advance Proc 71.0 80.5

Description:

P-1 Shopping List  Item No. Exhibit P-10, Advance Procurement Funding
7 - 3

Advance Procurement requirements are calculated on a termination liability basis considering dollars required to procure long lead parts and material necessary to build 
component systems for the V-22 aircraft.   GFE is fully funded.



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy  AH-1W SEA COBRA
Program Element for Code B Items: Other Related Program Elements

  
Prior ID To Total
Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Program

QUANTITY 258 A 258

Net P-1 Cost ($M) 1,492.3 2.0 2.4 1.0 1,496.6

Advance Proc ($M) 49.0 49.0

Wpn Sys Cost ($M) 1,541.3 2.0 2.4 1.0 1,545.6

Initial Spares ($M) 100.5 100.5

Proc Cost ($M) 1,641.7 2.0 2.4 1.0 1,646.0

Unit Cost ($M) 6 6

Description:
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 MISSION:  THE AH-1W IS A HELICOPTER GUNSHIP WHOSE MISSION IS THE ENROUTE ESCORT AND PROTECTION OF TROOP ASSAULT HELICOPTERS, LANDING ZONE 
PREPARATION IMMEDIATELY PRIOR TO THE ARRIVAL OF ASSAULT HELICOPTERS, LANDING ZONE FIRE SUPPRESSION DURING THE ASSAULT PHASE, AND FIRE SUPPORT 
DURING GROUND ESCORT OPERATIONS.  THE AH-1W HAS ADDITIONALLY BEEN TASKED WITH THE MISSION OF ENEMY ARMOR DESTRUCTION, WHICH REQUIRES 
OPERATIONS BOTH AT SEA LEVEL AND IN HIGH/HOT ENVIRONMENTS.  THIS MISSION HAS REQUIRED THE INCORPORATION OF THE HELLFIRE MISSILE SYSTEM PLUS THE 
INCORPORATION OF THE IMPROVED T700-GE-401 ENGINES.

DESCRIPTION:  THE AH-1W IS A TANDEM SEAT, TWO PLACE (PILOT AND GUNNER/CO-PILOT) ATTACK HELICOPTER DESIGNED AND BUILT TO PROVIDE  HIGH SPEED AND 
MANEUVERABILITY REQUIRED BY THE ATTACK MISSION.  THE ARMAMENT OF THE AH-1W INCLUDES THE SIDEWINDER, TOW AND THE HELLFIRE MISSILE SYSTEMS, A
CHIN-MOUNTED 20 MM TURRET GUN, AND WIDE VARIETY OF FORWARD FIRING AND DROPABLE EXTERNAL STORES.  NIGHT TARGETING SYSTEM (NTS) PROVIDES A 
NIGHT/ADVERSE WEATHER TOW AND AUTONOMOUS HELLFIRE CAPABILITY.  NTS ALSO PROVIDES ENHANCED CONVENTIONAL WEAPONS DELIVERY BY UTILIZING THE 
SYSTEMS LASER RANGING SYSTEM.

BASIS FOR REQUEST:  FUNDING IS REQUESTED IN FY 2000 THROUGH  FY 2002 TO FINANCE NON-RECURRING EFFORTS ASSOCIATED WITH PRODUCTION SHUTDOWN.



Date:  February 1999
AIRCRAFT COST ANALYSIS P-5 Cost Sheet

Aircraft model:  AH-W SEA COBRA                  $ in thousands

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001
Prior Years Qty: Qty: Qty: Qty: Qty:
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost

1 Airframe CFE 822,293,792
2 CFE Electronics
3 GFE Electronics 39,388,071
4 Engines/Eng Acc 152,604,763
5 Armament 130,653,772
6 Other GFE 13,683,912
7 Rec Flyaway ECO 5,650,597
8 Rec Flyaway Cost 1,164,274,907

9 Non-Recur Cost 56,863,470 1,961,000 2,350,000
10 Ancillary Equip
11
12 Total Flyaway 1,221,138,377 1,961,000 2,350,000

13 Airframe PGSE 55,993,114
14 Engine PGSE 4,933,105
15 Avionics PGSE 17,938,313
16 Pec Trng Eq 85,699,255
17 Pub/Tech Eq 34,578,303
18 Fac  Mgmt/Fld Act 60,260,271
19 ILS/Rel Dem 15,895,596
20 Other 44,835,045
21 Support Cost 320,133,002

22 Gross P-1 Cost 1,541,271,379 1,961,000 2,350,000
23 Adv Proc Credit (48,973,769) 0 0
24 Net P-1 Cost 1,492,297,610 1,961,000 2,350,000
25 Adv Proc CY 48,973,769 0 0
26 Weapon System Cost 1,541,271,379 1,961,000 2,350,000
27 Initial Spares 100,462,030 0 0
28 Procurement Cost 1,641,733,409 1,961,000 2,350,000

  P-1 SHOPPING LIST
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                                        AIRCRAFT COST ANALYSIS Date:  February 1999
P-5 Cost Sheet

 
Aircraft model:  AH-1W SEA COBRA                   $ in thousands

FY 2002 FY 2003 FY 2004 FY 2005 To
Qty:  Qty:  Qty:  Qty:  Complete TOTAL 

Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Cost COST

1 Airframe CFE 822,293,792
2 CFE Electronics 0
3 GFE Electronics 39,388,071
4 Engines/Eng Acc 152,604,763
5 Armament 130,653,772
6 Other GFE 13,683,912
7 Rec Flyaway ECO 5,650,597
8 Rec Flyaway Cost 1,164,274,907

9 Non-Recur Cost 978,000 61,174,470
10 Ancillary Equip 0
11
12 Total Flyaway 978,000 1,225,449,377

13 Airframe PGSE 55,993,114
14 Engine PGSE 4,933,105
15 Avionics PGSE 17,938,313
16 Pec Trng Eq 85,699,255
17 Pub/Tech Eq 34,578,303
18 Fac Mgmt/Fld Act 60,260,271
19 ILS/Rel Dem 15,895,596
20 Other 44,835,045
21 Support Cost 320,133,002

22 Gross P-1 Cost 978,000 1,545,582,379
23 Adv Proc Credit 0 (48,973,769)
24 Net P-1 Cost 978,000 1,496,608,610
25 Adv Proc CY 0 48,973,769
26 Weapon System Cost 978,000 1,545,582,379
27 Initial Spares 0 100,462,030
28 Procurement Cost 978,000 1,646,044,409

  P-1 SHOPPING LIST
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CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/BA 1 SH-60R Remanufacture
Program Element for Code B Items: Other Related Program Elements

PE 0204243N  
Prior ID To Total
Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Program

QUANTITY B 7 9 18 22 26 27 76 185

Net P-1 Cost ($M) B 216.692 266.223 395.261 464.156 555.778 552.769 1,487.112 3,937.991

Advance Proc ($M) B

Wpn Sys Cost ($M) B 216.692 266.223 395.261 464.156 555.778 552.769 1,487.112 3,937.991

Initial Spares ($M) B 13.372 23.062 37.297 42.246 115.977

Proc Cost ($M) B 230.064 289.285 432.558 506.402 555.778 552.769 1,487.112 4,053.968

Unit Cost ($M) B 32.866 32.143 24.031 23.018 21.376 20.473 19.567 21.913

Description:

 
CLASSIFICATION:

DD Form 2454, JUN 86

  UNCLASSIFIED

 
Mission Description:  The Block II Upgrade improves the capability of the LAMPS MK III Weapons System to provide battle group protection and to add significant capability in coastal littorals  
and regional conflicts.  The Block II Upgrade represents a significant avionics modification to the H-60 series helicopters by enhancing primary mission areas of Anti-Submarine Warfare (ASW) 
and Anti-Surface Warfare (ASUW).  Airborne Low Frequency Sonar (ALFS) will be added to enhance the existing acoustic suite.  An added multi-mode radar includes an inverse synthetic  
aperture radar mode (permits stand-off classification of hostile threats).  An improved electronics surveillance measures system (ESM) will enable passive detection and targeting of radar 
sources not currently detectable.  H-60 airframes will be remanufactured to the SH-60R configuration.  The remanufacturing scope includes the avionics upgrade, service life extension, 
standard Depot Level Maintenance, and incorporation of Engineering Change Proposals.

Basis for Request: This request provides FY00 funding for the remanufacture of H-60 series helicopters. 

P-1 SHOPPING LIST ITEM NO. 10
PAGE 1 OF 8



Date:  FEBRUARY 1999
AIRCRAFT COST ANALYSIS P-5 Cost Sheet

Aircraft model: SH-60R Remanufacture $ in thousands

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001
Prior Years Qty: 0 Qty: 0 Qty: 0 Qty: 7 Qty: 9
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost

1 Airframe CFE 16,989 118,920 17,145 154,308
2 CFE Electronics 0 0 0 0
3 GFE Electronics 3,413 23,889 3,470 31,226
4 Engines/Eng Acc 0 0 0 0
5 Armament 0 0 0 0
6 Other GFE 0 0 0 0
7 Rec Flyaway ECO 1,019 7,135 686 6,172
8 Rec Flyaway Cost 21,421 149,944 21,301 191,706

9 Non-Recur Cost 607 4,250 444 3,999
10 Ancillary Equip 0 0 0 0
11
12 Total Flyaway 22,028 154,194 21,745 195,705

13 Airframe PGSE 0 0
14 Engine PGSE 0 0
15 Avionics PGSE 16,562 16,358
16 Pec Trng Eq 25,158 36,724
17 Pub/Tech Eq 6,826 3,369
18 Weapon System 792 802
19 Field Activities 7,284 7,064
20 ILS/LSA/MES 5,876 6,201
21 Support Cost 62,498 70,518

22 Gross P-1 Cost 216,692 266,223
23 Adv Proc Credit 0 0
24 Net P-1 Cost 216,692 266,223
25 Adv Proc CY 0 0
26 Weapon System Cost 216,692 266,223
27 Initial Spares 13,372 23,062
28 Procurement Cost 230,064 289,285

Dollars may not add due to rounding

  P-1 SHOPPING LIST ITEM NO. 10
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                                        AIRCRAFT COST ANALYSIS Date:  FEBRUARY 1999
P-5 Cost Sheet

 
Aircraft model: SH-60R Remanufacture $ in thousands

FY 2002 FY 2003 FY 2004 FY 2005 To
Prior Years Qty: 18 Qty: 22 Qty: 26 Qty: 27 Complete TOTAL 
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Cost COST

1 Airframe CFE 14,127 254,281 13,583 298,824 12,941 336,455 12,847 346,863 999,843 2,509,494
2 CFE Electronics 0 0 0 0 0 0
3 GFE Electronics 3,459 62,259 3,445 75,796 3,494 90,848 3,567 96,311 281,280 661,609
4 Engines/Eng Acc 0 0 0 0 0 0
5 Armament 0 0 0 0 0 0
6 Other GFE 0 0 0 0 0 0
7 Rec Flyaway ECO 283 5,086 272 5,976 259 6,729 257 6,937 19,998 58,033
8 Rec Flyaway Cost 17,868 321,626 17,300 380,596 16,694 434,032 16,671 450,111 1,301,121 3,229,136

9 Non-Recur Cost 0 0 1,710 44,470 916 24,724 0 77,443
10 Ancillary Equip 0 0 0 0 0 0
11
12 Total Flyaway 17,868 321,626 17,300 380,596 18,404 478,502 17,586 474,835 1,301,121 3,306,579

13 Airframe PGSE 0 0 0 0 0 0
14 Engine PGSE 0 0 0 0 0 0
15 Avionics PGSE 31,875 54,492 27,674 23,894 13,023 183,878
16 Pec Trng Eq 24,950 13,959 32,959 31,277 74,634 239,661
17 Pub/Tech Eq 3,676 1,975 2,795 3,304 8,881 30,826
18 Weapon System 823 846 869 5,883 28,375 38,390
19 Fld Activities 6,169 5,003 5,558 5,971 27,274 64,323
20 ILS/LSA/MES 6,142 7,285 7,421 7,605 33,804 74,334
21 Support Cost 73,635 83,560 77,276 77,934 185,991 631,412

22 Gross P-1 Cost 395,261 464,156 555,778 552,769 1,487,112 3,937,991
23 Adv Proc Credit 0 0 0 0 0 0
24 Net P-1 Cost 395,261 464,156 555,778 552,769 1,487,112 3,937,991
25 Adv Proc CY 0 0 0 0 0 0
26 Weapon System Cost 395,261 464,156 555,778 552,769 1,487,112 3,937,991
27 Initial Spares 37,297 42,246 0 0 0 115,977
28 Procurement Cost 432,558 506,402 555,778 552,769 1,487,112 4,053,968

Dollars may not add due to rounding

  

P-1 SHOPPING LIST ITEM NO. 10
PAGE 3 OF 8



CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

SH-60R Remanufacture February 1999
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy/BA 1  SH-60R Remanufacture TBD
                                  

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?

 

Airframe/FY00 7 16,989 NAVAIR JUN 99 SS/FFP Lockheed Martin Fed Sys DEC 99 JAN 02 NO TBD

Owego, NY

D.    REMARKS

DD Form 2446-1, JUL 87
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 FY 2000 BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy BA1     SH-60R Remanufacture

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
Airframe Lockheed Martin Fed Sys 6 30 30 12 2 26 23 28  
 Owego, NY

                                  FISCAL YEAR   2002 FISCAL YEAR   2003

ITEM / MANUFACTURER F S Q D B  2001 CALENDAR YEAR  2002 CALENDAR YEAR  2003

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Airframe 00 N 7 0 7 1 1 1 1 2 1 0

Airframe 01 N 9 0 9 1 1 1 1 1 1 1 1 1 0

        

FISCAL YEAR   2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B  2003 CALENDAR YEAR   2004 CALENDAR YEAR  2005

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Airframe 02 N 18 0 18 2 1 1 2 1 1 2 1 2 2 1 2 0

Airframe 03 N 22 0 22             2 2 2 2 2 2 2 2 1 2 2 1
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 FY 2000 BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999

APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy BA1     SH-60R Remanufacture
Production Rate Procurement Leadtimes

Manufacturer’s ALT Prior ALT After Initial Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

Airframe Lockheed Martin Fed Sys 6 30 30 12 2 26 23 28 EACH
 Owego, NY

                                  FISCAL YEAR   2006 FISCAL YEAR   2007

ITEM / MANUFACTURER F S Q D B  2005 CALENDAR YEAR  2006 CALENDAR YEAR  2007

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y
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U
N

J
U
L

A
U
G

S
E
P

O
C
T
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O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Airframe 03 N 22 21 1 1             0

Airframe 04 N 26 0 26 3 2 2 3 2 2 3 2 2 1 2 2            0

Airframe 05 N 27 0 27 2 2 1 2 2 3 2 3 2 3 2 3 0

        

FISCAL YEAR   2008 FISCAL YEAR  2009

ITEM / MANUFACTURER F S Q D B  2007 CALENDAR YEAR   2008 CALENDAR YEAR  2009

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T
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O
V

D
E
C

J
A
N
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B
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A
R
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R
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Y
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L
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U
G

S
E
P

B
A
L
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EXHIBIT P-43 DATE:  February 1999

SIMULATOR AND TRAINING DEVICE JUSTIFICATION  
Appropriation/P-1 Line Item Weapon System IOC Date:  FY02

Aircraft Procurement, Navy SH-60R Remanufacture  
Training Ready for Average
Device Delivery Training Student Prior Years FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Complete Total
by Type Site Date Date Throughput Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

WST #3 North Island MAR 02 JUN 02 88 1 9,658 19,777 1 29,435
VET #1 North Island APR 02 AUG 02 43 1 14,000 1 14,000
PTT #1 North Island APR 02 AUG 02 62 1 1,500 1 1,500
AMT #1 North Island JAN 03 JUN 03 93 1 16,947 1 16,947
AMT #2 Mayport DEC 03 FEB 04 91 1 11,170 1 11,170
VET #2 Mayport FEB 03 JUN 03 62 1 1,000 1 1,000
PTT #2 ATSUGI FEB 03 JUN 03 88 1 300 1 300
WST #2 Mayport SEP 03 OCT 03 85 1 7,920 11,559 1 19,479
PTT #3 Mayport MAR 04 JUL 04 85 1 300 1 300
WST #1 North Island MAY 04 JUN 04 173 1 4,560 2,100 6,999 1 13,659
PTT #4 North Island MAR 05 JUL 05 156 1 300 1 300
TU TOFT North Island OCT 05 NOV 05 183 1 13,659 1 13,659
SH-60R Post FRS -TOFT ATSUGI OCT 05 NOV 05 178 1 3,659 1 3,659
SH-60F to SH-60R Conversion North Island MAY 05 AUG 05 163 1 12,000 13,659 1 25,659
PTT #5 Jacksonville SEP 05 JAN 06 163 1 300 1 300
Embedded Training North Island FEB 04 FEB 04 85 1 13,660 1 13,660

Various Trainers Beyond FY05 5 74,634 5 74,634

Total 3 25,158 1 36,724 5 24,950 1 13,959 3 32,959 3 31,277 5 74,634 21 239,661

Description
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CLASSIFICATION: UNCLASSIFIED

Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:
Aircraft Procurement, Navy/BA 1 February 1999

P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

SH-60R Remanufacture  2 Months   26 Months

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Buy Summary 7 9 18 22 26 27
Unit Cost 30,956 29,580 21,959 21,098 21,376 20,473
Total Cost 216,692 266,223 395,261 464,156 555,778 552,769
Asset Dynamics 0 0 0 0 0 0
Beginning Asset Position 0 0 0 6 16 32
Deliveries from all prior year funding 0 0 0 0 0 0
Deliveries from FY 1998 funding 0 0 0 0 0 0
Deliveries from FY 1999 funding 0 0 0 0 0 0
Deliveries from FY 2000 funding 0 0 6 1 0 0
Deliveries from subsequent years’ funding 0 0 0 9 16 23
Other Gains
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc.
End of Year Asset Position 0 0 6 16 32 55
Inventory Objective or Current Authorized Allowance 0 0 6 16 32 55

Aircraft:  Remarks:
TOAI: 185
PAA:  
TAI 185
Attrition Res:
BAI
Inactive Inv:
Storage:

 
CLASSIFICATION:

DD Form 2454, JUN 86

  UNCLASSIFIED

  Amounts may be off due to rounding
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UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/BA-1, Combat Aircraft  E-2C (MYP)
Program Element for Code B Items: Other Related Program Elements

  
Prior ID To Total
Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Program

QUANTITY 7 A 4 4 3 3 5 5 5  36

Net P-1 Cost ($M) 406.295 273.225 292.740 214.865 210.462 247.769 224.602 211.730 0.000 0.000 0.000 2,081.688

Advance Proc ($M) 129.388 22.176 18.829 182.413 172.554 68.148 36.389 629.897

Wpn Sys Cost ($M) 535.683 295.401 311.569 397.278 383.016 315.917 260.991 211.730 0.000 0.000 0.000 2,711.585

Initial Spares ($M) 3.217 2.007 6.017 16.978 12.497 4.968 7.617 10.114 63.415

Proc Cost ($M) 538.900 297.408 317.586 414.256 395.513 320.885 268.608 221.844 0.000 0.000 0.000 2,775.000

Unit Cost ($M) 76.986 74.352 79.397 138.085 131.838 64.177 53.722 44.369 77.083
 

  

 
  P-1 Shopping List - Item No 11-1 Page No.

DD Form 2454, JUN 86 Exhibit P-40, Budget Item Justification
(Exhibit P-40, page 1 of 1)

 Description:

   The E-2C Hawkeye is an all weather, carrier-based, airborne early warning and command and control aircraft.  It extends task force defense perimeters by providing early warning of 
approaching enemy units and by vectoring interceptors into attack position.  Additionally, the Hawkeye provides strike control, radar surveillance, search and rescue assistance, 
communications relay and automatic tactial data exchange.

   Previously the Navy had planned to upgrade the older Group 0 E-2Cs to the Group II configuration in lieu of continued production.  Economic analyses, however, shows that it is more cost 
effective to procure new aircraft than to upgrade old aircraft.

   Non-recurring for a new propeller qualification is included in this budget.

Basis for Request:

   The FY2000 budget is part of a multiyear procurement (MYP) of 21 airframes starting in FY99 and ending in FY03 which is fully funded in each year under a single five year firm fixed price 
contract.  These 21 airframes buy out the remaining E-2C inventory requirement.



REAL $

AIRCRAFT MODEL: E-2C

FY 2000/2001 President’s Budget

POPULAR NAME: HAWKEYE

DATE: February 1999

MANUFACTURER: NORTHROP GRUMMAN

MULTIYEAR MULTIYEAR MULTIYEAR MULTIYEAR MULTIYEAR MULTIYEAR
PRIOR YEARS FY97 4 FY98 4 FY99 3 FY00 3 FY01 5

ITEM Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost

1.  Airframe/CFE 249,544,938 37,274,400 149,097,600 38,656,800 154,627,199 39,330,928 117,992,785 39,507,521 118,522,562 36,676,464 183,382,318
2. CFE Mission Electronics 149,232,485 22,845,600 91,382,400 23,692,877 94,771,509 19,084,075 57,252,226 19,169,761 57,509,284 17,796,081 88,980,406
3. GFE Electronics 14,467,832 2,092,938 8,371,753 2,188,772 8,755,088 2,282,353 6,847,058 7,399,022 22,197,065 7,153,742 35,768,708
4.  Engines/Acces 38,486,151 7,095,050 28,380,200 5,939,284 23,757,134 6,638,988 19,916,965 6,651,627 19,954,881 6,241,346 31,206,728
5. Armanent 0 0 0 0 0 0 0 0 0 0 0
6.  Other GFE 1,533,097 185,747 742,986 266,370 1,065,481 345,115 1,035,346 349,383 1,048,149 350,781 1,753,904
        Subtotal GFE 54,487,080 9,373,735 37,494,939 8,394,426 33,577,703 9,266,456 27,799,368 14,400,032 43,200,095 13,745,868 68,729,341
7.  Rec Flyaway ECO 0 0 0 0 0 0 0 0 0 0 0
8.  Recurr Flyaway Cost 453,264,503 69,493,735 277,974,939 70,744,103 282,976,411 67,681,460 203,044,379 73,077,314 219,231,941 68,218,413 341,092,065

9.   Nonrecurring Cost 0 1,500,000 11,904,061 9,327,018 6,963,458 1,371,157
10.  Ancillary Equipment 0 0 0 0 0 0
11. 0 0 0 0 0 0
12.  Total Flyaway Cost 453,264,503 69,868,735 279,474,939 73,720,118 294,880,472 70,790,466 212,371,397 75,398,466 226,195,399 68,492,644 342,463,222

13.  Airframe PGSE 3,630,722 4,800,000 1,750,954 2,539,244 2,597,128 2,340,295
14. Engine PGSE 91,000 0 0 0 0 0
15. Avionics PGSE 1,122,600 409,050 401,052 216,391 221,324 199,437
16.  Pec Training Equipment 4,449,238 3,714,000 1,290,016 1,435,731 1,468,460 1,323,242
17.  Pubs/Tech Data 3,172,185 2,500,000 2,003,897 1,851,532 1,893,739 1,706,465
18.  Production Support 24,796,752 27,483,011 14,589,609 15,279,705 15,398,950 11,938,339
19. 0 0 0 0 0 0
20.  0 0 0 0 0 0
21. Support ECO 0 0 0 0 0 0
22. Support COST 37,262,497 38,906,061 20,035,528 21,322,603 21,579,601 17,507,778

23.  GROSS P-1 COST 490,527,000 318,381,000 314,916,000 233,694,000 247,775,000 359,971,000
24.  ADV PROC CREDIT -84,232,000 -45,156,000 -22,176,000 -18,829,000 -37,313,000 -112,202,000
25.  NET P-1 COST 406,295,000 273,225,000 292,740,000 214,865,000 210,462,000 247,769,000
26. ADV Procurement 129,388,000 22,176,000 18,829,000 182,413,000 172,554,000 68,148,000
27.  Weapon System Cost 535,683,000 295,401,000 311,569,000 397,278,000 383,016,000 315,917,000
28.  Initial Spares 3,217,000 2,007,000 6,017,000 16,978,000 12,497,000 4,968,000
29. Procurement Cost 538,900,000 297,408,000 317,586,000 414,256,000 395,513,000 320,885,000

FMS QTYS
94-0 95-0 96-2 97-0 98-0 99-0 00-0 01-0 02-0 03-0 04-0 05-0

Page 11-2
P-5 COST SHEET



REAL $

AIRCRAFT MODEL: E-2C

FY 2000/2001 President’s Budget

POPULAR NAME: HAWKEYE

DATE: February 1999

MANUFACTURER: NORTHROP GRUMMAN

MULTIYEAR MULTIYEAR MULTIYEAR MULTIYEAR TO COMPLETE
FY02 5 FY03 5 FY04 0 FY05 0 0 TOTAL

ITEM Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Total Cost COST

1.  Airframe/CFE 37,370,228 186,851,139 37,720,541 188,602,704 0 0 0 0 0 1,348,621,245
2. CFE Mission Electronics 18,132,708 90,663,541 18,302,686 91,513,431 0 0 0 0 0 721,305,282
3. GFE Electronics 7,164,247 35,821,233 7,265,410 36,327,049 0 0 0 0 0 168,555,787
4.  Engines/Acces 6,351,700 31,758,500 6,472,938 32,364,691 0 0 0 0 0 225,825,250
5. Armanent 0 0 0 0 0 0 0 0 0 0
6.  Other GFE 356,983 1,784,915 363,797 1,818,985 0 0 0 0 0 10,782,863
        Subtotal GFE 13,872,930 69,364,648 14,102,145 70,510,725 0 0 0 0 0 405,163,900
7.  Rec Flyaway ECO 0 0 0 0 0 0 0 0 0 0
8.  Recurr Flyaway Cost 69,375,866 346,879,328 70,125,372 350,626,860 0 0 0 0 0 2,475,090,427

9.   Nonrecurring Cost 0 0 0 0 0 31,065,694
10.  Ancillary Equipment 0 0 0 0 0 0
11. 0 0 0 0 0 0
12.  Total Flyaway Cost 69,375,866 346,879,328 70,125,372 350,626,860 0 0 0 0 0 2,506,156,121

13.  Airframe PGSE 2,330,232 3,196,371 0 0 0 23,184,946
14. Engine PGSE 0 0 0 0 0 91,000
15. Avionics PGSE 198,579 272,391 0 0 0 3,040,824
16.  Pec Training Equipment 1,317,552 1,807,281 0 0 0 16,805,520
17.  Pubs/Tech Data 1,699,127 2,330,687 0 0 0 17,157,632
18.  Production Support 15,140,182 20,522,410 0 0 0 145,148,958
19. 0 0 0 0 0 0
20.  0 0 0 0 0 0
21. Support ECO 0 0 0 0 0 0
22. Support COST 20,685,672 28,129,140 0 0 0 205,428,880

23.  GROSS P-1 COST 367,565,000 378,756,000 0 0 0 2,711,585,001
24.  ADV PROC CREDIT -142,963,000 -167,026,000 0 0 0 -629,897,000
25.  NET P-1 COST 224,602,000 211,730,000 0 0 0 2,081,688,001
26. ADV Procurement 36,389,000 0 0 0 629,897,000
27.  Weapon System Cost 260,991,000 211,730,000 0 0 0 2,711,585,001
28.  Initial Spares 7,617,000 10,114,000 0 0 0 63,415,000
29. Procurement Cost 268,608,000 221,844,000 0 0 0 2,775,000,001

FMS QTYS
94-0 95-0 96-2 97-0 98-0 99-0 00-0 01-0 02-0 03-0 04-0 05-0

Page 11-3
P-5 COST SHEET



CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

E-2C HAWKEYE February 1999
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy/BA-1, Combat Aircraft  E-2C HAWKEYE Y1A1
                                  

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?
 
Airframe

1997 Regular 4 60,120.00 NAVAIR SS FFP Northrop Grumman Aug 97 May 99 Yes N/A
St. Augustine, FI

     Advance T/L 12/1/96 AAC Dec 96
     (FY 97 for FY 98)

1998 Regular 3 61,949.00 NAVAIR SS FFP Northrop Grumman Nov 97 May 00 Yes N/A
     Cong. Plus-up 1 62,800.00 NAVAIR SS FFP St. Augustine, FI May 98 Feb 01 Yes N/A
    
     Advance T/L 2/27/98 AAC May 98
     (FY 98 for FY 99)

1999 Regular (Multi Year)* 3 58,415.00 NAVAIR SS FFP/MYP Northrop Grumman June 99 Sep 01 Yes N/A
St. Augustine, FI

     Advance (EOQ for MYP) T/L 12/1/98 AAC/MYP Feb 99
     (FY 99 for FY 00, 01, 02, 03)

2000 Regular (Multi Year)* 3 56,677.28 NAVAIR SS FFP/MYP Northrop Grumman Feb 99 Jun 02 Yes N/A
St. Augustine, FI

     Advance (EOQ for MYP) T/L 12/1/98 AAC/MYP Feb 99
     (FY 00 for FY 01, 02, 03)

2001 Regular (Multi Year)* 5 54,472.55 NAVAIR SS FFP/MYP Northrop Grumman Feb 99 Mar 03 Yes N/A
St. Augustine, FI

     Advance (EOQ for MYP) T/L 12/1/98 AAC/MYP Feb 99
     (FY 01 for FY 02, 03)

  

DD Form 2446-1, JUL 87 P-1 Shopping List - Item No 11-4 Page No.   
Exhibit P-5A, Procurement History and Planning

(Exhibit P-5A, page 1 of 2)

 

 
D.  REMARKS

*FY99 budget submitted as a multiyear profile.  If multiyear is approved, FY99 AAC will be converted to a multiyear AAC Contract for FY99-03 in Feb 99.



CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

E-2C HAWKEYE February 1999
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy/BA-1, Combat Aircraft  E-2C HAWKEYE Y1A1
                                  

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?

 
Engines

1997 Regular 8* 2,085.60 NAVAIR SS FFP Allison May 97 Oct 98 Yes N/A
Indianapolis, IN

     Advance T/L 1/1/97 AAC Jan 97
     (FY 97 for FY 98)

1998 Regular 6* 2,144.60 NAVAIR SS FFP Allison Nov 97 Oct 99 Yes N/A
     Cong. Plus-up 2* 2,100.00 NAVAIR SS FFP Indianapolis, IN Jul 98 Sep 00 Yes N/A
    
     Advance T/L 2/27/98 AAC Jul 98
     (FY 98 for FY 99)

1999 Regular 6* 2,189.60 NAVAIR SS FFP Allison May 99** Feb 01 Yes N/A
Indianapolis, IN

     Advance T/L 2/28/99 AAC Mar 99
     (FY 99 for FY 00)

2000 Regular 6* 2,217.00 NAVAIR SS FFP Allison Jan 00** Nov 01 Yes N/A
Indianapolis, IN

     Advance T/L 11/1/99 AAC Jan 00
     (FY 00 for FY 01)

2001 Regular 10* 2,288.00 NAVAIR SS FFP Allison Jan 01** Aug 02 Yes N/A
Indianapolis, IN

     Advance T/L 11/1/00 AAC Jan 01
     (FY 01 for FY 02)

D.    REMARKS
*Quantity is 2 per aircraft.
**Date reflects definitization of contract.
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE  February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA-1, Combat Aircraft E-2C HAWKEYE E-2C HAWKEYE

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
Airframe Northrop Grumman 4 6 18 6 5 40 45
 St. Augustine, FI

                                  FISCAL YEAR   1998 FISCAL YEAR   1999

ITEM / MANUFACTURER F S Q D B 1997 CALENDAR YEAR  1998 CALENDAR YEAR  1999

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Airframe 95 N 4 1 3 1 1 1 0
96 N 3 0 3 1 1 1 0
97 N 4 0 4 1 1 2
98 N 4 0 4 4
99 N 3 0 3 3
00 N 3 0 3 3
01 N 5 0 5 5
02 N 5 0 5   5
03 N 5 0 5 5

FISCAL YEAR   2000 FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B 1999 CALENDAR YEAR   2000 CALENDAR YEAR  2001

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Airframe (Cont.) 97 N 4 2 2 1 1 0
98 N 4 0 4 1 1 1 1 0
99 N 3 0 3 1 2
00 N 3 0 3 3
01 N 5 0 5 5
02 N 5 0 5 5
03 N 5 0 5 5
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE  February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA-1, Combat Aircraft E-2C HAWKEYE E-2C HAWKEYE

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
Airframe Northrop Grumman 4 6 18 6 5 40 45
 St. Augustine, FI

                                  FISCAL YEAR   2002 FISCAL YEAR   2003

ITEM / MANUFACTURER F S Q D B 2001 CALENDAR YEAR  2002 CALENDAR YEAR  2003

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Airframe (Cont.) 99 N 3 1 2 1 1 0
00 N 3 0 3 1 1 1 0
01 N 5 0 5 1 1 1 2
02 N 5 0 5 5
03 N 5 0 5 5

  

FISCAL YEAR   2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B 2003 CALENDAR YEAR   2004 CALENDAR YEAR  2005

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Airframe (Cont.) 01 N 5 3 2 1 1 0
02 N 5 0 5 1 1 1 1 1 0
03 N 5 0 5 1 1 1 2
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE  February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA-1, Combat Aircraft E-2C HAWKEYE E-2C HAWKEYE

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
Engines Allison Engine Company 6 12 42 9 5 32 32 37
 Indianapolis, IN

                                  FISCAL YEAR   1998 FISCAL YEAR   1999

ITEM / MANUFACTURER F S Q D B 1997 CALENDAR YEAR  1998 CALENDAR YEAR  1999

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Engines 96 N 6 0 6 2 2 2 0
97 N 8 0 8 2 2 2 2 0
98 N 8 0 8 8
99 N 6 0 6 6
00 N 6 0 6 6
01 N 10 0 10 10
02 N 10 0 10   10
03 N 10 0 10 10

FISCAL YEAR   2000 FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B 1999 CALENDAR YEAR   2000 CALENDAR YEAR  2001

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Engines (Cont.) 98 N 8 0 8 2 2 2 2 0
99 N 6 0 6 2 2 2 0
00 N 6 0 6 6
01 N 10 0 10 10
02 N 10 0 10 10
03 N 10 0 10 10
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE  February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA-1, Combat Aircraft E-2C HAWKEYE E-2C HAWKEYE

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
Engines Allison Engine Company 6 12 42 9 5 32 32 37
 Indianapolis, IN

                                  FISCAL YEAR   2002 FISCAL YEAR   2003

ITEM / MANUFACTURER F S Q D B 2001 CALENDAR YEAR  2002 CALENDAR YEAR  2003

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R
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R
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A
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U
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R
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U
L

A
U
G

S
E
P

B
A
L

Engines (Cont.) 00 N 6 0 6 2 2 2 0
01 N 10 0 10 2 2 2 2 2 0
02 N 10 0 10 2 8
03 N 10 0 10 10

  

FISCAL YEAR   2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B 2003 CALENDAR YEAR   2004 CALENDAR YEAR  2005

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B
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A
R
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P
R
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A
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A
N
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E
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M
A
R
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R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Engines (Cont.) 02 N 10 2 8 2 2 2 2 0
03 N 10 0 10 2 2 2 2 2 0
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UNCLASSIFIED

Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:
Aircraft Procurement, Navy/BA-1, Combat Aircraft February 1999

P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

E-2C HAWKEYE 2 MONTHS 34 MONTHS

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Buy Summary 4 4 3 3 5 5 5 0 0
Unit Cost 74.35 79.40 138.09 131.84 64.18 53.72 44.37 0.00 0.00
Total Cost 297.41 317.59 414.26 395.51 320.89 268.61 221.84 0.02 0.09
Asset Dynamics
Beginning Asset Position 85 75 75 75 75 75 75 75 75
Deliveries from all prior year funding 1 3 5 2
Deliveries from FY 1998 funding 2 2
Deliveries from FY 1999 funding 1 2
Deliveries from FY 2000 funding 2 1
Deliveries from subsequent years’ funding 3 5 5
Other Gains
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc. 11 3 5 4 3 4 4 5 5
End of Year Asset Position 75 75 75 75 75 75 75 75 75
Inventory Objective or Current Authorized Allowance 75 75 75 75 75 75 75 75 75

Aircraft:  Remarks:
TOAI: 78
PAA: 63
TAI 75
Attrition Res:
BAI 12
Inactive Inv:
Storage: 3

 
  P-1 Shopping List - Item No 11-10 Page No.     
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UNCLASSIFIED

  



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40  February 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/ Combat Aircraft, (BA-1) E-2C Advance Procurement
Program Element for Code B Items: Other Related Program Elements

 
Prior ID To

Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Total

COST   
(In Millions) 129.388 A 22.176 18.829 182.413 172.554 68.148 36.389 0.000 0.000 0.000 0.000 629.897

 

DD Form 2454, JUN 86   P-1 Shopping List - Item No 12-1 Page No. 
Exhibit P-40, Budget Item Justification

UNCLASSIFIED

MISSION AND DESCRIPTION:
 

The E-2C Hawkeye is an all weather, carrier-based, airborne early warning and command and control aircraft. It extends task force defense perimeters by providing early warning of approaching enemy units
and by vectoring interceptors into attack position. Additionally, the Hawkeye provides strike control, radar surveillance, search and rescue assistance, communications relay and automatic tactical data
exchange.

BASIS FOR  FY 2000 BUDGET REQUEST:
 
This line item funds long-lead requirements for the FY2001 E-2C production program. The MYP EOQ Airframe/CFE and Engine requirements are calculated on a termination liability basis, reflecting
contractor’s funding requirements for procurement of long-lead parts and materials necessary to protect the delivery schedule. Other government furnished equipment (GFE) requirements are determined on
a fully funded basis, procuring the long-lead quantity needed to protect the production schedule.



Exhibit P-10, Advance Procurement Requirements Analysis Date:

(Page 1 - Funding)

Appropriation (Treasury) Code/CC/BA/BSA/Item Control Number P-1 Line Item Nomenclature

Weapon System First System (BY1) Award Date Interval Between Systems

3 MONTHS

($ in Millions)

PLT When Rqd
Prior 
Years FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY2005

To 
Complete Total

E-2C Quantity 34 11 4 3 3 5 5 5 0 0 0 0 36

CFE/AIRFRAME Multiyear Multiyear Multiyear Multiyear

RADAR 24 10 14.6 2.8 2.8 0.0 0.0 0.0 0.0 20.2

PDS 24 10 5.9 1.8 1.8 0.0 0.0 0.0 0.0 9.5

ROTODOME 24 10 9.2 1.9 1.9 0.0 0.0 0.0 0.0 13.0

EMDU 24 10 1.3 0.0 0.0 0.0 0.0 0.0 0.0 1.3

IFF 24 10 5.1 1.7 1.7 0.0 0.0 0.0 0.0 8.5

LANDING GEAR 24 10 4.5 1.3 1.3 0.0 0.0 0.0 0.0 7.1

OTHER CFE 24 10 67.1 5.0 9.1 0.0 0.0 0.0 0.0 81.2

EOQ

   FOR FY99 0.0

   FOR FY00 30.0 30.0

   FOR FY01 48.2 54.3 102.5

   FOR FY02 48.7 54.3 28.2 131.1

   FOR FY03 48.2 54.3 28.2 23.7 154.3

TOTAL EOQ 175.1 162.8 56.3 23.7 0.0 417.9

GFE

ENGINE 24 10 6.6 3.0 0.1 2.2 3.8 3.8 3.9 0.0 0.0 0.0 0.0 23.4

JTIDS 24 10 6.8 1.7 0.1 1.2 1.9 1.9 1.9 0.0 0.0 0.0 0.0 15.5

OTHER GFE 24 10 8.3 3.0 0.1 3.9 4.1 6.1 6.9 0.0 0.0 0.0 0.0 32.4

TOTAL 129.4 22.2 18.8 182.4 172.6 68.1 36.4 0.0 0.0 0.0 0.0 629.9

Description:

*Totals do not add due to rounding.

Page No.

Exhibit P-10 Advance Procurement

(Exhibit P-10, page 1 of  2)

1506/-/BA1/-/NA E-2C ADVANCE PROCUREMENT

E-2C HAWKEYE

February 1999

Jan 1999

P-1 Shopping List - Item No 12-2



Exhibit P-10 Advance Procurement Requirements Analysis Date:  
(Page 2 - Budget Justification) February 1999
Appropriation (Treasury) Code/CC/BA/BSA/Item Control Number Weapon System P-1 Line Item Nomenclature
1506/-/BA1/-/NA E-2C HAWKEYE  E-2C ADVANCE PROCUREMENT

(TOA, $ in Millions)
FY 2001 UNIT FY 2000  FY 2000 ** FY 2000     FY 2001    

PLT QPA COST
For FY 2001 

Qty  
Contract 

Forecast Date
Total Cost 
Request For FY 2002 Qty 

FY 2001 Contract** 
Forecast Date

FY 2001 Total     
Cost Request

E-2C 34 N/A  FY00-5 Feb-99 N/A FY01-5 Feb-99
CFE/AIRFRAME MULTIYEAR MULTIYEAR

RADAR 24 1 5.2 5 Feb-99 5 Feb-99
PDS 24 1 3.1 5 Feb-99 5 Feb-99
ROTODOME 24 1 1.9 5 Feb-99 5 Feb-99
EMDU 24 1 0.0 0 N/A* 0 N/A
IFF 24 1 0.9 5 Feb-99 5 Feb-99
LANDING GEAR 24 1 0.4 5 Feb-99 5 Feb-99
OTHER CFE 24 1 - 5 Feb-99 5 Feb-99
EOQ 24 VAR - - Feb-99 162.8 - Feb-99 56.3
GFE

ENGINE 24 2 5.7 10 Mar-99 3.8 10 Jan-00 3.8
JTIDS 24 1 0.6 5 Feb-99 1.9 5 Jan-00 1.9
OTHER GFE 24 VAR - VAR Feb-99 4.0 LOT Jan-00 6.1
TOTAL 9.7 11.8
Total Advance Proc 172.6 68.1

Description:

P-1 Shopping List  Item No 12-3 Page No.
 Exhibit P-10, Advance Procurement Funding

(Exhibit P-10, pages 2 of 2)

*Starting in FY97, EMDUs will be provided as Government Owned Material.
**The FY2000 and FY2001 contract forecast date of Feb 99 reflects the MYP contract date.   The EOQ buys will be executed by the definitization of the Feb 99 contract 
during FY2000 and FY2001, respectively.



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/Airlift Aircraft (BA-2) CH-60S Vertical Replenishment (MYP)

Program Element for Code B Items:    Other Related Program Elements

0204453N N/A
Prior ID To Total
Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Program

QUANTITY 0 B 0 1 5 13 18 24 20 20 20 44 165

Net P-1 Cost ($M) $0.0 B 0 29.684 111.142 208.493 205.258 318.953 263.281 262.665 261.401 770.776 2,431.653

Advance Proc ($M) $0.0 B 0 26.084 73.792 73.789 74.918 76.694 77.287 78.521 102.816 583.901

Wpn Sys Cost ($M) $0.0 B 0 29.684 137.226 282.285 279.047 393.871 339.975 339.952 339.922 873.592 3,015.554

Initial Spares ($M) $0.0 B 0 4.999 8.381 19.397 17.122 16.186 3.744 8.867 21.323 100.019

Proc Cost ($M) $0.0 B 0 29.684 142.225 290.666 298.444 410.993 356.161 343.696 348.789 894.915 3,115.573

Unit Cost ($M) $0.0 B 0 29.684 28.445 22.359 16.580 17.125 17.808 17.185 17.439 20.339 18.882

 
  P-1 SHOPPING LIST CLASSIFICATION:

DD Form 2454, JUN 86 ITEM NO:  13 PAGE NO:  1

  UNCLASSIFIED

Mission & Description:
The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of  materials and personnel and to support amphibious 
operations through search and rescue coverage.  The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-to-ship  
external transfer of cargo; internal transport of passengers, mail and cargo, vertical onboard delivery (VOD); airhead operations, and day/night search and rescue (SAR).  The aircraft 
secondary roles include torpedo and drone recovery, noncombatant evacuation operations (NEO), SEAL and UDT support.

Basis for Request:
Funds are requested in FY00 for the procurement of 13 CH-60S aircraft.

Note:  Totals may be off due to rounding. 



Aircraft Cost Analysis P-5

Popular Name:  CH-60S

FISCAL YEAR FY98 FY99 FY00 FY01
QUANTITY 1 5 13 18
ITEM UNIT COST TOTAL COST UNIT COST TOTAL COST UNIT COST TOTAL COST UNIT COST TOTAL COST

1.  AIRFRAME/CFE 11,266,296 11,266,296 11,266,296 56,331,479 10,134,619 131,750,053 8,876,920 159,784,565
2.  ENGINES/ACCESSORIES 1,247,304 1,247,304 1,325,607 6,628,033 1,347,057 17,511,739 1,369,493 24,650,881
3.  CFE MISSION ELECTRONICS 0 0 0 0 0 0 0 0
4.  GFE ELECTRONICS 2,596,191 2,596,191 2,596,191 12,980,957 2,560,761 33,289,891 2,524,682 45,444,284
5.  ARMAMENT 0 0 0 0 0 0 0 0
6.  OTHER GFE 332,506 332,506 332,506 1,662,532 337,887 4,392,530 343,515 6,183,265
     GFE SUBTOTAL 4,176,002 4,176,002 4,254,304 21,271,522 4,245,705 55,194,160 4,237,691 76,278,430
7.  REC FLYAWAY ECO 675,978 675,978 675,978 3,379,889 405,385 5,270,002 177,538 3,195,691
8.  REC FLYAWAY COST 16,118,275 16,118,275 16,196,578 80,982,890 14,785,709 192,214,215 13,292,149 239,258,686

9.  NON-RECURRING 10,387,165 10,387,165 0 0 0 0 0 0
10.  ANCILLARY EQUIPMENT 0 0 0 0 0 0 0 0
11.  RESERVED

12.  TOTAL FLYAWAY COST 26,505,440 26,505,440 16,196,578 80,982,890 14,785,709 192,214,215 13,292,149 239,258,686

13.  AIRFRAME PGSE 0 1,956,426 4,864,351 10,698,075
14.  ENGINE PGSE 0 132,586 346,243 725,458
15.  AVIONICS PGSE 0 1,015,988 3,205,406 6,708,596
16.  PEC TRNG EQUIPMENT 0 13,723,440 14,162,195 1,591,316
17.  PUBS/TECH DATA 0 4,234,000 4,149,000 5,212,000
18.  WEAPON SYSTEM 0 0 966,418 820,600
19.  FIELD ACTIVITIES 0 4,796,670 8,392,272 9,044,269
20.  ILS/LSA/MES 0 4,300,000 6,276,900 4,991,000
21.  PRODUCTION SUPPORT 3,178,560 0 0 0
22.  SUPPORT COST 3,178,560 30,159,110 42,362,785 39,791,314

23.  GROSS P-1 COST 29,684,000 111,142,000 234,577,000 279,050,000
24.  ADV PROC CRED 0 (26,084,000) (73,792,000)
25.  NET P-1 COST 29,684,000 111,142,000 208,493,000 205,258,000
26.  ADV PROCUREMENT 0 26,084,000 73,792,000 73,789,000
27.  WEAPON SYSTEM COST 29,684,000 137,226,000 282,285,000 279,047,000
28.  INITIAL SPARES 0 4,999,000 8,381,000 19,397,000
29.  PROCUREMENT COST 29,684,000 142,225,000 290,666,000 298,444,000

P-1 Shopping List
Item No. 13   Page No. 2



                                                                                                                          Aircraft Cost Analysis P-5                                                       Date:  February 1999

Aircraft Model:  CH-60S

FISCAL YEAR FY02 FY03 FY04 FY05 COMPLETE PROGRAM
QUANTITY 24 20 20 20 44 165
ITEM UNIT COST TOTAL COST UNIT COST TOTAL COST UNIT COST TOTAL COST UNIT COST TOTAL COST UNIT COST TOTAL COST UNIT COST TOTAL COST

1.  AIRFRAME/CFE 9,192,925 220,630,202 9,096,502 181,930,036 9,032,284 180,645,684 9,195,119 183,902,388 9,841,609 433,030,814 9,450,130 1,559,271,518
2.  ENGINES/ACCESSORIES 1,394,459 33,467,016 1,422,591 28,451,825 1,452,466 29,049,329 1,482,968 29,659,363 1,534,405 67,513,799 1,443,511 238,179,288
3.  CFE MISSION ELECTRONICS 0 0 0 0 0 0 0 0 0 0 0 0
4.  GFE ELECTRONICS 2,490,541 59,772,995 2,540,785 50,815,699 2,594,143 51,882,857 2,648,620 52,972,393 2,740,486 120,581,401 2,608,101 430,336,669
5.  ARMAMENT 0 0 0 0 0 0 0 0 0 0 0 0
6.  OTHER GFE 349,777 8,394,647 356,833 7,136,669 364,327 7,286,543 371,978 7,439,560 384,880 16,934,718 362,200 59,762,970
     GFE SUBTOTAL 4,234,777 101,634,657 4,320,210 86,404,192 4,410,936 88,218,730 4,503,566 90,071,315 4,659,771 205,029,919 4,413,812 728,278,927
7.  REC FLYAWAY ECO 183,859 4,412,604 181,930 3,638,602 180,646 3,612,914 183,902 3,678,048 196,832 8,660,616 221,360 36,524,343
8.  REC FLYAWAY COST 13,611,561 326,677,463 13,598,641 271,972,830 13,623,866 272,477,328 13,882,588 277,651,752 14,698,212 646,721,349 14,085,302 2,324,074,789

9.  NON-RECURRING 150,000 3,600,000 1,012,717 20,254,345 0 0 0 0 0 0 207,524 34,241,510
10.  ANCILLARY EQUIPMENT 0 0 413,142 8,262,846 1,231,050 24,621,005 1,438,392 28,767,843 3,557,696 156,538,623 1,322,366 218,190,316
11

12.  TOTAL FLYAWAY COST 13,761,561 330,277,463 15,024,501 300,490,020 14,854,917 297,098,332 15,320,980 306,419,595 18,255,908 803,259,972 15,615,192 2,576,506,616

13.  AIRFRAME PGSE 12,798,165 7,772,936 12,864,593 7,027,032 12,390,205 70,371,783
14.  ENGINE PGSE 876,478 668,222 741,989 437,352 837,498 4,765,826
15.  AVIONICS PGSE 8,090,864 6,271,959 6,864,260 4,047,861 7,748,481 43,953,415
16.  PEC TRNG EQUIPMENT 20,817,000 3,865,644 1,054,890 1,078,097 7,886,711 64,179,293
17.  PUBS/TECH DATA 4,649,000 3,604,001 5,863,779 4,381,143 25,500,024 57,592,947
18.  WEAPON SYSTEM 821,276 716,623 844,372 859,421 4,564,806 9,593,516
19.  FIELD ACTIVITIES 9,514,754 10,587,193 8,473,947 8,788,363 59,926,673 119,524,141
20.  ILS/LSA/MES 4,897,000 4,222,401 5,552,838 5,649,136 29,999,404 65,888,679
21.  PRODUCTION SUPPORT 0 0 0 0 0 3,178,560
22.  SUPPORT COST 62,464,537 37,708,980 42,260,668 32,268,405 148,853,802 439,048,161

23.  GROSS P-1 COST 392,742,000 338,199,000 339,359,000 338,688,000 952,113,774 3,015,554,777
24.  ADV PROC CRED -73,789,000 -74,918,000 -76,694,000 -77,287,000 -181,337,661 -583,901,661
25.  NET P-1 COST 318,953,000 263,281,000 262,665,000 261,401,000 770,776,113 2,431,653,116
26.  ADV PROCUREMENT 74,918,000 76,694,000 77,287,000 78,521,000 102,816,661 583,901,661
27.  WEAPON SYSTEM COST 393,871,000 339,975,000 339,952,000 339,922,000 873,592,774 3,015,554,777
28.  INITIAL SPARES 17,122,000 16,186,000 3,744,000 8,867,000 21,323,000 100,019,000
29.  PROCUREMENT COST 410,993,000 356,161,000 343,696,000 348,789,000 894,915,774 3,115,573,777



CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

CH-60S VERTREP February 1999
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy/Airlift Aircraft (BA-2) CH-60S Vertical Replenishment (MYP) U2A2
                                  

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?

 
Airframe

  
 

FY 98 Reg. 1 11,266 ARMY 9/98 SS/MYP Sikorsky, Stratford, CT 4/99 3/00 Yes
FY 99 Reg. 5 11,266 ARMY 9/98 SS/MYP Sikorsky, Stratford, CT 4/99 4/00 Yes
FY 00 Reg 13 10,135 ARMY 9/98 SS/MYP Sikorsky, Stratford, CT 12/99 7/00 Yes
FY00 AP (TL) 18 ARMY 9/98 SS/MYP Sikorsky, Stratford, CT 12/99 Yes

D.  Remarks
The airframe is under an Army multiyear contract through FY 01.  

Note:   The amounts may be off due to rounding.
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

CH-60 VERTREP February 1999
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy/Airlift Aircraft (BA-2) CH-60S Vertical Replenishment (MYP) U2A2
                                    

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?

 
Engine

FY 98 Reg 2 624 ARMY 6/97 SS/FFP GE, Lynn, Mass. 8/98 11/99 Yes N/A
FY 99 Reg 10 663 ARMY 6/97 SS/FFP GE, Lynn, Mass. 1/99 12/99 Yes N/A
FY 99 AP 12 674 ARMY 6/97 SS/FFP GE, Lynn, Mass. 1/99 3/00 Yes N/A
FY 00 Reg 14 674 ARMY 6/97 SS/FFP GE, Lynn, Mass. 1/00 11/00 Yes N/A
FY 00 AP 36 685 ARMY 6/97 SS/FFP GE, Lynn, Mass. 1/00 3/01 Yes N/A

D.    REMARKS
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 FY 2000 PRESIDENT’S BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999

APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/Airlift Aircraft (BA2) CH-60S VERTREP CH-60S Vertical Replenishment (MYP)
Production Rate Procurement Leadtimes

Manufacturer’s ALT Prior ALT After Initial Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

Airframe Sikorsky Aircraft Div 18 24 60 9 3 18 18 21  

Stratford, CT

FISCAL YEAR 2000 FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B        CALENDAR YEAR  2000 CALENDAR YEAR 2001
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Airframe 98 N 1 0 1 1 0

Airframe 99 N 5 0 5 1 2 1 1 0

Airframe 00 N 13 0 13 1 0 1 1 1 0 1 1 1 1 1 2 1 1 0

Airframe 01 N 18 0 18 2 1 2 13

FISCAL YEAR  2002 FISCAL YEAR  2003

ITEM / MANUFACTURER F S Q D B CALENDAR YEAR  2002 CALENDAR YEAR 2003
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Airframe 01 N 18 5 13 1 2 1 2 1 2 1 2 1 0

Airframe 02 N 24 0 24 2 1 2 2 2 1 2 1 2 2 2 2 1 1 1 0

Airframe 03 N 20 0 20 2 1 2 15

          

      

Remarks:  This is the Army/Navy Multi-Year contract schedule.  
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P21a-AF (cont)

 FY 2000 PRESIDENT’S BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999

APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/Airlift Aircraft (BA2) CH-60S VERTREP CH-60S Vertical Replenishment (MYP)
Production Rate Procurement Leadtimes

Manufacturer’s ALT Prior ALT After Initial Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

Airframe Sikorsky Aircraft Div 18 24 60 9 3 18 18 21  
Stratford, CT

FISCAL YEAR 2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B        CALENDAR YEAR  2004 CALENDAR YEAR 2005
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Airframe 03 N 20 5 15 2 2 1 2 1 2 2 2 1 0

Airframe 04 N 20 0 20 2 1 2 2 2 1 2 1 2 2 2 1 0

Airframe 05 N 20 0 20 2 1 2 15

FISCAL YEAR  2006 FISCAL YEAR  2007

ITEM / MANUFACTURER F S Q D B CALENDAR YEAR  2006 CALENDAR YEAR 2007
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Airframe 05 N 20 5 15 2 2 1 2 1 2 2 2 1 0

          

      

Remarks:  This is the Army/Navy Multi-Year contract schedule.  
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 FY 2000 PRESIDENT’S BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/Airlift Aircraft (BA2) CH-60S VERTREP CH-60S Vertical Replenishment (MYP)
Production Rate Procurement Leadtimes

Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

Engines General Electric Co. 0 168 960 9 3 14 14 17  

Lynn, MA

                                  FISCAL YEAR  2000 FISCAL YEAR  2001

ITEM / 
MANUFACT

URER F S
Q D B

CALENDAR YEAR  2000 CALENDAR YEAR 2001
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Engines 98 N 2 0 2 2 0

Engines 99 N 10 0 10 2 4 2 2 0

Engines 00 N 26 0 26 2 0 2 2 2 0 2 2 2 2 2 4 2 2 0

Engines 01 N 36 0 36 4 2 4 2 4 2 4 14

FISCAL YEAR  2002 FISCAL YEAR  2003

ITEM / 
MANUFACT

URER F S
Q D B

CALENDAR YEAR  2002 CALENDAR YEAR 2003
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Engines 01 N 36 22 14 2 4 2 4 2 0

Engines 02 N 48 0 48 4 2 4 4 4 2 4 2 4 4 4 4 2 2 2 0

Engines 03 N 40 0 40 4 2 4 4 4 2 4 16

          

      

Remarks:  
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P21a-Eng (cont)1

 FY 2000 PRESIDENT’S BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy BA2 CH-60S VERTREP CH-60S Vertical Replenishment (MYP)
Production Rate Procurement Leadtimes

Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

Engines General Electric Co. 0 168 960 9 3 14 14 17  

Lynn, MA

                                  FISCAL YEAR  2004 FISCAL YEAR  2005

ITEM / 
MANUFACT

URER F S
Q D B

CALENDAR YEAR  2004 CALENDAR YEAR 2005
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Engines 03 N 40 24 16 2 4 4 4 2 0

Engines 04 N 40 0 40 4 2 4 4 4 2 4 2 4 4 4 2 0

Engines 05 N 40 0 40 4 2 4 4 4 2 4 16

FISCAL YEAR  2006 FISCAL YEAR  2007

ITEM / 
MANUFACT

URER F S
Q D B

CALENDAR YEAR  2006 CALENDAR YEAR 2007
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Engines 05 N 40 24 16 2 4 4 4 2 0

          

      

Remarks:  
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P21a-Avi

 FY 2000 PRESIDENT’S  BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999

APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/Airlift Aircraft (BA2) CH-60S VERTREP CH-60S Vertical Replenishment (MYP)
Production Rate Procurement Leadtimes

Manufacturer’s ALT Prior ALT After Initial Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

Avionics Lockheed Martin 18 24 60 9 3 21 21 24  
Owega, NY

FISCAL YEAR 2000 FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B        CALENDAR YEAR  2000 CALENDAR YEAR 2001
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Avionics 98 N 1 0 1 1     0

Avionics 99 N 5 0 5 1 2 1     1 0

Avionics 00 N 13 0 13 1 0 1 1 1 0 1 1 1 1 1 2 1 1 0

Avionics 01 N 18 0 18 2 1 2 1 2 1 2 7

FISCAL YEAR  2002 FISCAL YEAR  2003

ITEM / MANUFACTURER F S Q D B CALENDAR YEAR  2002 CALENDAR YEAR 2003
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Avionics 01 N 18 11 7 1 2 1 2 1 0

Avionics 02 N 24 0 24 2 1 2 2 2 1 2 1 2 2 2 2 1 1 1 0

Avionics 03 N 20 0 20 2 1 2 2 2 1 2 8

          

Remarks:
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P21a-Avio (cont)

 FY 2000 PRESIDENT’S BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999

APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/Airlift Aircraft (BA2) CH-60S VERTREP CH-60S Vertical Replenishment (MYP)
Production Rate Procurement Leadtimes

Manufacturer’s ALT Prior ALT After Initial Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

Avionics Lockheed Martin 18 24 60 9 3 21 21 24  
Owega, NY

FISCAL YEAR 2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B        CALENDAR YEAR  2004 CALENDAR YEAR 2005
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Avionics 03 N 20 12 8 1 2 2 2 1 0

Avionics 04 N 20 0 20 2 1 2 2 2 1 2 1 2 2 2 1 0

Avionics 05 N 20 0 20 2 1 2 2 2 1 2 8

FISCAL YEAR  2006 FISCAL YEAR  2007

ITEM / MANUFACTURER F S Q D B CALENDAR YEAR  2006 CALENDAR YEAR 2007
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Avionics 05 N 18 12 8 1 2 2 2 1 0

          

Remarks:

DD Form 2445, JUL 87 Previous editions are obsolete P-1 SHOPPING LIST

311 / 244 ITEM NO  13 PAGE  11 Exhibit P-21 Production Schedule

    



CLASSIFICATION:  UNCLASSIFIED
EXHIBIT P-43 DATE:

SIMULATOR AND TRAINING DEVICE JUSTIFICATION February 1999
Appropriation/P-1 Line Item Weapon System IOC Date

Aircraft Procurement, Navy/Airlift Aircraft (BA-2) CH-60S Vertical Replenishment (MYP)              FY02
Training Ready for Average
Device Delivery Training Student Prior Years FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Complete Total
by Type Site Date Date Throughput Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

TOFT #1 NORIS Jun-00 Sep-00 120 1 8,293,957 6,343,642 1 14,637,599
AMT #1 NORIS Jun-00 Sep-00 85 1 2,222,042 3,872,019 1,353,478 3,150,000 1 10,597,539
TOFT #2 (w/ CSAR Mod) JAX Jun-03 Sep-03 120 1 13,439,803 452,911 1 13,892,714
CSAR Mod (TOFT #1) NORIS Jun-03 Sep-03 187,838 3,000,000 153,050 3,340,888
Initial Cadre Factory Training (Sikorsky) VARIOUS 1,070,000 1,025,000 2,095,000
Pilot Courseware VARIOUS 927,914 8,730 936,644
Aircrew Courseware VARIOUS 536,783 7,528 544,311
CSAR Courseware VARIOUS 400,000 400,000
Maintenance Courseware VARIOUS 672,744 2,105,276 2,778,020
CBT Hardware VARIOUS 750,000 750,000
Trainer Engineering Change Proposals (TECP) VARIOUS 50,000 50,000 827,197 3,835,682 1,054,890 1,078,097 7,886,711 14,782,577
TOTAL 13,723,440 14,162,195 1,591,316 20,817,000 4,441,643 1,054,890 1,078,097 7,886,711 64,755,292

Total 2 13,723,440 14,162,195 1,591,316 1 20,817,000 4,441,643 1,054,890 1,078,097 7,886,711 3 64,755,292
Description:

Note:  The amounts may be off due to rounding.
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EXHIBIT P-43, Simulator Training Device Justification



 

CLASSIFICATION: UNCLASSIFIED

Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:
Aircraft Procurement, Navy/Airlift Aircraft (BA-2) February 1999

P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

CH-60S Vertical Replenishment (MYP) 4 Months  28 Months

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Buy Summary 1 5 13 18 24 20 20 20
Unit Cost $29,684 $27,445 $21,714 $15,503 $16,411 $16,999 $16,998 $16,996
Total Cost $29,684 $137,226 $282,285 $279,047 $393,871 $339,975 $339,952 $339,922
Asset Dynamics 0 0 0 0 0 0 0 0
Beginning Asset Position 0 0 0 7 24 42 66 86
Deliveries from all prior year funding 0 0 0 0 0 0 0 0
Deliveries from FY 1998 funding 0 0 1 0 0 0 0 0
Deliveries from FY 1999 funding 0 0 4 1 0 0 0 0
Deliveries from FY 2000 funding 0 0 2 11 0 0 0 0
Deliveries from subsequent years’ funding 0 0 0 5 18 24 20 20
Other Gains
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc.
End oy Year Asset Position 0 0 7 24 42 66 86 106
Inventory Objective or Current Authorized Allowance 0 0 7 24 42 66 78 98

Aircraft:  Remarks:
TOAI: 165
PAA:  
TAI 165
Attrition Res:
BAI
Inactive Inv:
Storage:
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  UNCLASSIFIED

The amounts may be off due to rounding.



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40  February 1999

APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/Airlift  Aircraft (BA-2)  CH-60S Advance Procurement (MYP)
Program Element for Code B Items: Other Related Program Elements

0204453N N/A
Prior ID To

Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Total

COST   
(In Millions) $0.000 B $0.000 $0.000 $26.084 $73.792 $73.789 $74.918 $76.694 $77.287 $78.521 $102.817 $583.902

 

DD Form 2454, JUN 86   P-1 SHOPPING LIST ITEM NO. 14 PAGE NO.    1
 CLASSIFICATION:

MISSION AND DESCRIPTION: The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and personnel and to support amphibious
operations through search and rescue coverage. The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-to-ship external transfer of cargo;
internal transport of passengers, mail and cargo, vertical onboard delivery (VOD); airhead operations, and day/night search and rescue (SAR). The aircraft secondary roles include torpedo and drone recovery,
noncombatant evacuation operations (NEO), SEAL and UDT support.

 

BASIS FOR  FY 2000 BUDGET REQUEST:  Advance procurement funds are requested for procurement of FY01 long lead airframe, engines, and avionics (includes common cockpit and misc. GFE avionics).

Note:  Amounts may be off due to rounding.
 



Exhibit P-10 Advance Procurement Requirements Analysis Date:  
(Page 1 - Funding) February 1999
Appropriation (Treas) Code/CC/BA/BSA/Item Control Number P-1 Line Item Nomenclature
Aircraft Procurement, Navy/Airlift Aircraft (BA 2) CH-60S Advance Procurement

Weapon System First System (BY1) Award Date Interval Between Systems

   
CH-60S VERTREP Oct-99 1 Month

($ in Millions)
When Prior To 

PLT Rqd Years FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY2005 Complete Total
End Item Qty 1 5 13 18 24 20 20 20 52 173

CFE - Airframe (TL) 18 24 0 0.000 6.340 20.780 21.188 21.634 22.110 22.597 27.814 142.463
GFE - Engine/APU 14 20 0 8.119 24.798 23.962 24.467 25.006 25.556 26.118 33.111 191.137
GFE - A/C Avionics 17 Var 0 17.965 42.654 29.047 29.263 30.054 29.621 29.806 41.892 250.302

Other * 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total AP 26.084 73.792 73.789 74.918 76.694 77.287 78.521 102.817 583.902

Description:   

Note:  Amounts may be off due to rounding.  
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 Exhibit P-10, Advance Procurement Requirements Analysis

FY99-05 Airframes, Engines, and Avionics (includes common cockpit and misc. GFE avionics) requirements reflect funding requirements for procurement of long 
lead parts and materials necessary to maintain the delivery schedule.   FY98 thru FY00 reflect strategy change in common cockpit CFE to GFE and current cost 
estimates.  



Exhibit P-10 Advance Procurement Requirements Analysis Date:  
(Page 2 - Budget Justification) February 1999
Appropriation (Treasury) Code/CC/BA/BSA/Item Control Number Weapon System P-1 Line Item Nomenclature
Aircraft Procurement, Navy/Airlift Aircraft (BA-2) CH-60S VERTREP CH-60S Advance Procurement

(TOA, $ in Millions)

UNIT FY 2000  FY 2000  FY 2000     FY 2001    

PLT QPA   COST
For FY 2001 

Qty  
Contract 

Forecast Date
Total Cost 
Request For FY 2002 Qty 

FY 2001 Contract 
Forecast Date

FY 2001 
Total       Cost 

Request
End Item  18 Oct-00 20 Oct-01

TERM LIABILITY 18 1 Dec-99 6.3 Dec-00 20.8
GFE - Engine/APU 14 2 1.3 36 Jan-99 24.8 34 Jan-01 23.9
GFE - A/C Avionics 17 1 2.4 18 Jan-00 42.7 9 Jan-01 29.1

 

Total Advance Proc 73.8 73.8
Description:

P-1 Shopping List  Item No. 14   Page No. 3 Exhibit P-10, Advance Procurement Funding
 

EOQ is not applicable to the VERTREP Program.  GFE A/C Avionics includes common cockpit and misc. GFE avionics.

Note:  Amounts may be off due to rounding.  



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 Feb-99
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy BA-2 C-40A
Program Element for Code B Items: Other Related Program Elements

N/A N/A
Prior ID To Total
Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Program

QUANTITY 1 2  3

Net P-1 Cost ($M) 49.029 95.069 144.098

Advance Proc ($M)

Wpn Sys Cost ($M) 49.029 95.069 144.098

Initial Spares ($M)

Proc Cost ($M) 49.029 95.069 144.098

Unit Cost ($M) 49 48

Description:

 
  P-1 SHOPPING LIST CLASSIFICATION:
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  UNCLASSIFIED

 The C-40A is a replacement for the C-9B/DC-9 aircraft.  The C-40A will provide the Navy  Reserve with a long range aircraft that will carry high priority passengers and cargo.  The C-40A will 
carry 121 passengers in the all passenger configuration, eight standard DOD cargo pallets in the all cargo configuration, or 3 pallets and 70 passengers in the "combination" configuration.  The 
C-40A is a commercial derivative of the Boeing 737-700C and all three configurations will be FAA Certified.  The C-40A will be Extended Twin-engined Operations (ETOPS) certified for over  
water operations.



Date:  February-99
AIRCRAFT COST ANALYSIS P-5 Cost Sheet

Aircraft model: C-40A                $ in thousands

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001
Prior Years Qty:  Qty:  Qty:  Qty: 1 Qty:  
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost

1 Airframe CFE       46,500 46,500
2 CFE Electronics
3 GFE Electronics
4 Engines/Eng Acc
5 Armament
6 Other GFE       
7 Rec Flyaway ECO
8 Rec Flyaway Cost 46,500 46,500

9 Non-Recur Cost
10 Ancillary Equip
11
12 Total Flyaway 46,500 46,500

13 Airframe PGSE  2,000
14 Engine PGSE
15 Avionics PGSE
16 Pec Trng Eq   
17 Pub/Tech Eq   
18 Other ILS    529
19 Prod Eng Supt      
20  
21 Support Cost 2,529

22 Gross P-1 Cost 49,029
23 Adv Proc Credit
24 Net P-1 Cost 49,029
25 Adv Proc CY
26 Weapon System Cost 49,029
27 Initial Spares
28 Procurement Cost 49,029
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                                        AIRCRAFT COST ANALYSIS Date:  February-99
P-5 Cost Sheet

 
Aircraft model: C-40A               $ in thousands

FY 2002 FY 2003 FY 2004 FY 2005 To
Prior Years Qty: 2 Qty:  Qty:  Qty:  Complete TOTAL 
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Cost COST

1 Airframe CFE 47,000 94,000      140,500
2 CFE Electronics
3 GFE Electronics
4 Engines/Eng Acc
5 Armament
6 Other GFE        
7 Rec Flyaway ECO
8 Rec Flyaway Cost 47,000 94,000 140,500

9 Non-Recur Cost
10 Ancillary Equip
11
12 Total Flyaway 47,000 94,000 140,500

13 Airframe PGSE 1,000   3,000
14 Engine PGSE
15 Avionics PGSE  
16 Pec Trng Eq
17 Pub/Tech Eq  
18 Other ILS 69  598
19 Prod Eng Supt   
20
21 Support Cost 1,069 3,598

22 Gross P-1 Cost 95,069 144,098
23 Adv Proc Credit
24 Net P-1 Cost 95,069 144,098
25 Adv Proc CY
26 Weapon System C 95,069 144,098
27 Initial Spares
28 Procurement Cost 95,069 144,098

  P-1 SHOPPING LIST
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

C-40A  February-99

B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy BA-2 C-40A TBD

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?

 
AIRFRAME REGULAR/ 1 46,500 NAVAIR N/A FFP BOEING SEATTLE WA 3/00 4/02 N/A N/A
FY00  

           
  

           
  

           
  

D.    REMARKS
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 FY 2000 BUDGET PRODUCTION SCHEDULE, P-21 DATE Feb 99

APPROPRIATION/BUDGET ACTIVITY 4  Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMEN NAVY C-40A C-40A

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
C-40A FY00 BOEING SEATTLE N/A N/A N/A 3 6 24 N/A 30 EA

                                  FISCAL YEAR   1997 FISCAL YEAR   1998

ITEM / MANUFACTURER F S Q D B  1996 CALENDAR YEAR  1997 CALENDAR YEAR  1998
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 FY 2000 BUDGET PRODUCTION SCHEDULE, P-21 DATE Feb-99



APPROPRIATION/BUDGET ACTIVITY 4  Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY C-40A C-40A

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

C-40A FY00 BOEING SEATTLE N/A N/A N/A 3 6 24 N/A 30 EA
C-40A FY02 BOEING SEATTLE N/A N/A N/A 0 6 N/A 24 30 EA

                                  FISCAL YEA 2001 FISCAL YEAR   2002

ITEM / MANUFACTURER F S Q D B  2000 CALENDAR YEAR  2001 CALENDAR YEAR  2002
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FISCAL YEAR   2003 FISCAL YEAR  2004
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CLASSIFICATION: UNCLASSIFIED

Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:
APN BA-2 Feb-99

P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

C-40A  6 Months   24 Months

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Buy Summary 1 2

Unit Cost 46,500 47,000

Total Cost 49,029 95,069

Asset Dynamics
Beginning Asset Position  0 3 4 4 6

Deliveries from all prior year funding 0 3 0  0

Deliveries from FY 2000 funding 1

Deliveries from FY 2001 funding
Deliveries from subsequent years’ funding  2

Other Gains
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc.
End of Year Asset Position 0 3 4 4 6 6

Inventory Objective or Current Authorized Allowance

Aircraft:  Remarks:Congressional Plus-ups in FY97and FY98 provided NG&RE funds to procure 3 aircraft.
TOAI: 6
PAA:  
TAI 6
Attrition Res: 0  
BAI 0
Inactive Inv: 0
Storage: 0
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CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy / B.A. 3  T45TS Goshawk 
Program Element for Code B Items: Other Related Program Elements

  
Prior ID To Total
Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Program

QUANTITY 96 A 12 15 15 15 15 15 15 15 15 6 234

Net P-1 Cost ($M) 2,228.785 A 256.997 276.551 292.181 325.476 306.527 305.638 334.834 341.367 342.062 288.031 5,298.449

Advance Proc ($M) 289.078 A 25.438 6.019 7.977 9.552 9.721 9.896 10.074 10.255 4.313 0 382.323

Wpn Sys Cost ($M) 2,517.863 A 282.435 282.570 300.158 335.028 316.248 315.534 344.908 351.622 346.375 288.031 5,680.772

Initial Spares ($M) 159.434 A 21.089 13.156 15.853 22.921 16.072 18.251 6.191 0 0 6.000 278.967

Proc Cost ($M) 2,677.297 A 303.524 295.726 316.011 357.949 332.320 333.785 351.099 351.622 346.375 294.031 5,959.739

Unit Cost ($M) 27.889 A 25.294 19.715 21.067 23.863 22.155 22.252 23.407 23.441 23.092 49.005 25.469

Description:
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 MISSION:  Develop, Procure & Support a Naval Jet Flight Training System capable of producing 335 Strike & 36 E2/C2 pilots through FY 2035.

DESCRIPTION:  The T45TS is an optimized replacement for the existing pilot training system that meets carrier pilot production requirements (TA-4J retires FY99 & T-2C retires FY03).
The fully integrated system includes: 234 T-45 A/C; 17 simulators; academic materials, training aids, & equipment; two computer based training integration systems; and contractor
logistics support of all system elements.

BASIS FOR REQUEST:   FY2000 procures 15 aircraft  with support.



Date:  Feb 1999
AIRCRAFT COST ANALYSIS P-5 Cost Sheet

Aircraft model:  T45TS Goshawk                 in Then Year $$

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001
Prior Years Qty: 12 Qty: 15 Qty: 15 Qty: 15 Qty: 15
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost

1 Airframe CFE 1,627,399,555 15,248,893 182,986,716 14,367,601 215,514,009 14,400,000 216,000,000 14,813,460 222,201,902 14,830,056 222,450,840
2 Engines/Eng Acc 65,963,565 1,824,208 21,890,492 1,744,966 26,174,495 1,845,519 27,682,780 2,010,888 30,163,320 2,043,820 30,657,301
3 GFE Electronics 7,897,007 161,961 1,943,536 141,127 2,116,905 146,104 2,191,566 152,729 2,290,929 170,498 2,557,465
6 Other GFE 45,079,898 571,838 6,862,053 519,684 7,795,262 542,564 8,138,458 562,529 8,437,935 597,306 8,959,597

Subtotal GFE 118,940,470 2,558,007 30,696,081 2,405,777 36,086,662 2,534,187 38,012,804 2,726,146 40,892,184 2,811,624 42,174,363
7 Rec Flyaway ECO 0 135,000 1,620,000 0 0 66,115 991,732 296,281 4,444,218 259,683 3,895,239
8 Rec Flyaway Cost 1,746,340,025 17,941,900 215,302,797 16,773,378 251,600,671 17,000,302 255,004,536 17,835,887 267,538,304 17,901,363 268,520,442

9 Non-Recur Cost 158,284,968 0 0 166,066      2,490,994 0 0 0 0 0 0
10 Ancillary Equip 0 303,531 3,642,373 207,223 3,108,343 180,502 2,707,524 193,409 2,901,135 202,147 3,032,210
11
12 Total Flyaway 1,904,624,993 18,245,431 218,945,170 17,146,667 257,200,008 17,180,804 257,712,060 18,029,296 270,439,439 18,103,510 271,552,652

13 Airframe PGSE 85,434,880 13,384,429 2,799,371 2,333,443 9,706,814 8,405,816
16 Pec Trng Eq 169,660,799 10,429,228 7,191,697 17,097,610 17,715,195 240,883
17 Pub/Tech Eq 39,707,708 2,177,744 2,175,000 2,505,507 2,517,715 2,520,914
18 Other ILS 158,953,995 27,418,036 18,488,819 4,587,409 19,059,326 20,059,127
19 Fac Mgmt/Fld Act 119,842,685 8,767,945 10,442,936 10,431,569 10,611,720 10,779,677
20 ISD/TIS/ACAD 10,636,223 4,876,583 3,691,169 3,532,402 3,402,791 2,519,931

21 Support Cost 584,236,290 67,053,965 44,788,992 40,487,940 63,013,561 44,526,348

22 Gross P-1 Cost 2,488,861,283 285,999,135 301,989,000 298,200,000 333,453,000 316,079,000
23 Adv Proc Credit -260,076,593 -29,002,000 -25,438,000 -6,019,000 -7,977,000 -9,552,000
24 Net P-1 Cost 2,228,784,690 256,997,135 276,551,000 292,181,000 325,476,000 306,527,000
25 Adv Proc CY 289,078,593 25,438,000 6,019,000 7,977,000 9,552,000 9,721,000
26 Weapon System Cost 2,517,863,283 282,435,135 282,570,000 300,158,000 335,028,000 316,248,000
27 Initial Spares 159,433,877 21,089,000 13,156,000 15,853,000 22,921,000 16,072,000
28 Procurement Cost 2,677,297,160 303,524,135 295,726,000 316,011,000 357,949,000 332,320,000
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                                        AIRCRAFT COST ANALYSIS Date:  Feb 1999
P-5 Cost Sheet

 
Aircraft model:  T45TS Goshawk                 in Then Year $$

FY 2002 FY 2003 FY 2004 FY 2005 To
Prior Years Qty: 15 Qty: 15 Qty: 15 Qty: 15 Complete TOTAL 
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Cost COST

1 Airframe CFE 14,849,882 222,748,231 14,869,592 223,043,878 15,032,385 225,485,780 15,147,189 227,207,831 104,185,255 3,689,223,997
4 Engines/Eng Acc 2,494,361 37,415,422 2,520,449 37,806,728 2,550,780 38,261,706 2,583,131 38,746,968 15,831,756 370,594,533
3 GFE Electronics 171,215 2,568,228 177,559 2,663,388 181,468 2,722,018 185,460 2,781,902 1,137,241 30,870,185
6 Other GFE 599,820 8,997,307 622,054 9,330,811 635,739 9,536,078 649,725 9,745,875 3,984,113 126,867,387

Subtotal GFE 3,265,397 48,980,957 3,320,062 49,800,927 3,367,987 50,519,802 3,418,316 51,274,745 20,953,110 528,332,105
7 Rec Flyaway ECO 220,344 3,305,161 297,392 4,460,878 300,648 4,509,716 302,944 4,544,157 2,083,705 29,854,806
8 Rec Flyaway Cost 18,335,623 275,034,349 18,487,046 277,305,683 18,701,020 280,515,298 18,868,449 283,026,733 127,222,070 4,247,410,908

9 Non-Recur Cost 0 0 695,041 10,425,614 670,077 10,051,151 372,851 5,592,765 45,262,677 232,108,169
10 Ancillary Equip 202,997 3,044,956 272,330 4,084,947 330,054 4,950,807 348,922 5,233,823 5,337,660 38,043,778
11
12 Total Flyaway 18,538,620 278,079,305 19,454,416 291,816,244 19,701,150 295,517,256 19,590,221 293,853,321 177,822,407 4,517,562,855

13 Airframe PGSE 81,462           13,976,270 14,571,076 14,058,441 2,978,891 167,730,893
16 Pec Trng Eq 0 0 0 0 0 222,335,412
17 Pub/Tech Eq 2,548,853 2,570,888 2,727,446 2,985,250 7,167,384 69,604,409
18 Other ILS 21,543,875 22,343,759 23,835,307 24,937,691 62,193,243 403,420,587
19 Fac Mgmt/Fld Act 10,995,631 11,623,055 12,265,555 13,513,401 42,182,000 261,456,174
20 ISD/TIS/ACAD 2,109,874 2,399,784 2,524,360 2,968,896 0 38,662,013

21 Support Cost 37,279,695 52,913,756 55,923,744 58,463,679 114,521,518 1,163,209,488

22 Gross P-1 Cost 315,359,000 344,730,000 351,441,000 352,317,000 292,343,925 5,680,772,343
23 Adv Proc Credit -9,721,000 -9,896,000 -10,074,000 -10,255,000 -4,313,000 (382,323,593)
24 Net P-1 Cost 305,638,000 334,834,000 341,367,000 342,062,000 288,030,925 5,298,448,750
25 Adv Proc CY 9,896,000 10,074,000 10,255,000 4,313,000 0 382,323,593
26 Weapon System Cost 315,534,000 344,908,000 351,622,000 346,375,000 288,030,925 5,680,772,343
27 Initial Spares 18,251,000 6,191,000 0 0 6,000,000 278,966,877
28 Procurement Cost 333,785,000 351,099,000 351,622,000 346,375,000 294,030,925 5,959,739,220
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

T45TS GOSHAWK Feb-99
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy / BA 3  T45 Airframe U3GH
                                  

CONTRACT DATE OF TECH DATE
Cost Element/* QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE** AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?

FY 1997 12 15.2 NAVAIR, Pax River 6/96 SS/ FP Boeing (MDA) 3/97 10/98 Yes N/A
     Regular St. Louis, MO

ADV PROCUREMENT NAVAIR, Pax River 6/96 SS/ FP Boeing (MDA) 9/97 Yes N/A
        (97 for 98) St. Louis, MO

FY 1998 15 14.4 NAVAIR, Pax River 6/96 SS/ FP Boeing (MDA) 12/97 10/99 Yes N/A
      Regular St. Louis, MO

ADV PROCUREMENT NAVAIR, Pax River 7/97 SS/ FP Boeing (MDA) 6/98 Yes N/A
        (98 for 99) St. Louis, MO

FY 1999 15 14.4 NAVAIR, Pax River 7/97 SS /FP Boeing (MDA) 3/99 10/00 Yes N/A

      Regular St. Louis, MO

ADV PROCUREMENT NAVAIR, Pax River 7/97 SS /FP Boeing (MDA) 3/99 Yes N/A
        (99 for 00) St. Louis, MO

FY 2000 15 14.8 NAVAIR, Pax River 7/97 SS /FP/OPT Boeing (MDA) 12/99 10/01 Yes N/A
      Regular St. Louis, MO

ADV PROCUREMENT NAVAIR, Pax River 7/97 SS /FP/OPT Boeing (MDA) 12/99 Yes N/A
        (00 for 01) St. Louis, MO

 REMARKS:  * Airframe/CFE and CFE Mission Electronics only.  Engine is GFE. 
** Sole Source because Boeing (MDA) is the designer, developer and sole manufacturer/integrator of the T-45 airplane.
Contract for FY99 expected to have option quantities/prices through FY03, which is the reason for repeated RFP dates and accelerated Award dates.
Only Boeing (MDA) possesses the unique experience and capabilities to fulfill this requirement.  Because Boeing is the sole source contractor, there are normally no formal RFP’s utilized,
and the process begins with Boeing submitting a proposal.  Therefore, the RFP dates above are not true RFP dates and reflect NAVAIR contracting estimates on when proposals began. 
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

T45TS GOSHAWK  Feb-99
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy / BA 3  T-45 Engine U3GH
                                  

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR* COST OF PCO DATE & TYPE** AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?

FY 1997 12 1.8 NAVAIR, Pax River 6/96 SS/ FP/ OPT Rolls Royce plc 3/97 3/98 YES N/A
      Regular Bristol, England

ADV Procurement NAVAIR, Pax River 6/96 SS/ FP/ OPT Rolls Royce plc 8/97 YES N/A
        (97 for 98) Bristol, England

FY 1998 15 1.7 NAVAIR, Pax River 6/96 SS/ FP/ OPT Rolls Royce plc 2/98 3/99 YES N/A
      (Regular) Bristol, England

ADV Procurement NAVAIR, Pax River 7/97 SS/ FP/ OPT Rolls Royce plc 6/98 YES N/A
        (98 for 99) Bristol, England

FY 1999 15 1.8 NAVAIR, Pax River 7/97 SS/ FP/ OPT Rolls Royce plc 3/99 3/00 YES N/A

      (Regular) Bristol, England

ADV Procurement NAVAIR, Pax River 7/98 SS/ FP/ OPT Rolls Royce plc 6/99 YES N/A
        (99 for 00) Bristol, England

FY 2000 15 2.0 NAVAIR, Pax River 7/98 SS/ FP/ OPT Rolls Royce plc 3/00 3/01 YES N/A
      (Regular) Bristol, England

ADV Procurement NAVAIR, Pax River 6/99 SS/ FP/ OPT Rolls Royce plc 6/00 YES N/A
        (00 for 01) Bristol, England

  REMARKS
* Engine / Access only.
** Sole source because Rolls Royce is the designer, developer and sole source manufacturer of the T-45 engine.
Only Rolls Royce possesses the unique experience and capabilities to fulfill this requirement.  Therefore, no formal RFP’s are utilized, and initial discussions begin on the RFP issue dates listed.
The FFP basic contract was awarded to Rolls Royce (Nov 93) and contains eight (8) options for the FY-94 through FY-01 procurements.  
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY 0 Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy / B.A. 3 Trainer Aircraft  T45TS AIRFRAME

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AIRFRAME BOEING (MDA) 12 15 48 0 9 38 27 36 each
 ST. LOUIS, MO

                                  FISCAL YEA 1998 FISCAL YEAR   1999

ITEM / MANUFACTURER F S Q D B  97 CALENDAR YEAR  1998 CALENDAR YEAR  1999

Y V
C
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G
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B
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L

AIRFRAME/BOEING (MDA) 96 N 12 0 12 1 1 1 1 1 1 2 1 1 2

AIRFRAME/BOEING (MDA) 97 N 12 0 12 1 1 1 1 1 1 1 1 1 1 1 1

        

FISCAL YEAR   2000 FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B  99 CALENDAR YEAR   2000 CALENDAR YEAR  2001

Y V
C

T
Y

E
L
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L
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N
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R
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M
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L
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G

S
E
P

B
A
L

AIRFRAME/BOEING (MDA) 98 N 15 0 15 1 1 1 2 1 1 1 2 1 1 1 2

AIRFRAME/BOEING (MDA) 99 N 15 0 15 1 1 1 2 1 1 1 2 1 1 1 2
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY 0 Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy / B.A. 3 Trainer Aircraft  T45TS AIRFRAME

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AIRFRAME BOEING (MDA) 12 15 48 0 9 38 27 36 each
 ST. LOUIS, MO

                                  FISCAL YEA 2002 FISCAL YEAR   2003

ITEM / MANUFACTURER F S Q D B  01 CALENDAR YEAR  2002 CALENDAR YEAR  2003

Y V
C

T
Y

E
L
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T
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B
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L

AIRFRAME/BOEING (MDA) 00 N 15 0 15 1 1 1 2 1 1 1 2 1 1 1 2

AIRFRAME/BOEING (MDA) 01 N 15 0 15 1 1 1 2 1 1 1 2 1 1 1 2

        

FISCAL YEAR   2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B  03 CALENDAR YEAR   2004 CALENDAR YEAR  2005

Y V
C

T
Y

E
L

A
L

O
C
T
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O
V

D
E
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J
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N
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M
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P
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M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

AIRFRAME/BOEING (MDA) 02 N 15 0 15 1 1 1 2 1 1 1 2 1 1 1 2

AIRFRAME/BOEING (MDA) 03 N 15 0 15 1 1 1 2 1 1 1 2 1 1 1 2
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY 0 Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy / B.A. 3 Trainer Aircraft  T45TS AIRFRAME

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AIRFRAME BOEING (MDA) 12 15 48 0 9 38 27 36 each
 ST. LOUIS, MO

                                  FISCAL YEA 2006 FISCAL YEAR   2007

ITEM / MANUFACTURER F S Q D B  01 CALENDAR YEAR  2006 CALENDAR YEAR  2007

Y V
C

T
Y

E
L
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P
R
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AIRFRAME/BOEING (MDA) 04 N 15 0 15 1 1 1 2 1 1 1 2 1 1 1 2

AIRFRAME/BOEING (MDA) 05 N 15 0 15 1 1 1 2 1 1 1 2 1 1 1 2

        

FISCAL YEAR   FISCAL YEAR  

ITEM / MANUFACTURER F S Q D B  CALENDAR YEAR   CALENDAR YEAR  

Y V
C

T
Y

E
L

A
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY 0 Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy B.A. 3 Trainer Aircraft  T45TS Engine

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
T45TS Engine Rolls Royce Bristol England 12 15 48 0 9 30 21 30 each
 

                                  FISCAL YEA 1998 FISCAL YEAR   1999

ITEM / MANUFACTURER F S Q D B  97 CALENDAR YEAR  1998 CALENDAR YEAR  1999

Y V
C

T
Y

E
L
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L
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C
T
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O
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M
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P
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M
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U
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S
E
P

B
A
L

T45TS Engines / Rolls Royce 97 N 12 0 12 1 1 0 1 1 1 2 1 1 1 1 1

T45TS Engines / Rolls Royce 98 N 15 0 15 1 1 1 2 1 1 1 7

        

FISCAL YEAR   2000 FISCAL YEAR  2001

ITEM / MANUFACTURER F S Q D B  99 CALENDAR YEAR   2000 CALENDAR YEAR  2001

Y V
C

T
Y

E
L

A
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M
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P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
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Y
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N
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U
L

A
U
G

S
E
P

B
A
L

T45TS Engines / Rolls Royce 98 N 15 8 7 2 1 1 1 2

T45TS Engines / Rolls Royce 99 N 15 0 15 1 1 1 2 1 1 1 2 1 1 1 2

T45TS Engines / Rolls Royce 00 N 15 0 15 1 1 1 2 1 1 1 7
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY 0 Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy B.A. 3 Trainer Aircraft  T45TS Engine

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
T45TS Engine Rolls Royce Bristol England 12 15 48 0 9 30 21 30 each
 

                                  FISCAL YEA 2002 FISCAL YEAR   2003

ITEM / MANUFACTURER F S Q D B  01 CALENDAR YEAR  2002 CALENDAR YEAR  2003

Y V
C

T
Y

E
L

A
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N
O
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M
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B
A
L

T45TS Engines / Rolls Royce 00 N 15 8 7 2 1 1 1 2

T45TS Engines / Rolls Royce 01 N 15 0 15 1 1 1 2 1 1 1 2 1 1 1 2

T45TS Engines / Rolls Royce 02 N 15 0 15 1 1 1 2 1 1 1 7

        

FISCAL YEAR   2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B  03 CALENDAR YEAR   2004 CALENDAR YEAR  2005

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

T45TS Engines / Rolls Royce 02 N 15 8 7 2 1 1 1 2

T45TS Engines / Rolls Royce 03 N 15 0 15 1 1 1 2 1 1 1 2 1 1 1 2

T45TS Engines / Rolls Royce 04 N 15 0 15 1 1 1 2 1 1 1 7
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 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY 0 Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy B.A. 3 Trainer Aircraft  T45TS Engine

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
T45TS Engine Rolls Royce Bristol England 12 15 48 0 9 30 21 30 each
 

                                  FISCAL YEA 2006 FISCAL YEAR   2007

ITEM / MANUFACTURER F S Q D B  05 CALENDAR YEAR  2006 CALENDAR YEAR  2007
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T45TS Engines / Rolls Royce 04 N 15 8 7 2 1 1 1 2

T45TS Engines / Rolls Royce 05 N 15 0 15 1 1 1 2 1 1 1 2 1 1 1 2

        

FISCAL YEAR   FISCAL YEAR  

ITEM / MANUFACTURER F S Q D B  CALENDAR YEAR   CALENDAR YEAR  
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EXHIBIT P-43 DATE:

SIMULATOR AND TRAINING DEVICE JUSTIFICATION  Feb-99
Appropriation/P-1 Line Item Weapon System IOC Date

Aircraft Procurement, Navy  T45TS  Apr-93
Training Ready for Average
Device Delivery Training Student Prior Years FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Complete Total
by Type Site Date Date Throughput Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

1 10,323
2F137 NAS Kingsville Feb-91 Feb-91 21.94 1 10,323 1 5,045
2F137 NAS Kingsville Aug-91 Aug-91 21.94 1 5,045 1 5,225
2F137 NAS Meridian Nov-98 Nov-98 21.94 1 5,225 1 5,975
2F137 NAS Meridian Mar-00 Mar-00 21.94 1 5,975 1 6,120
2F137 NAS Meridian May-01 May-01 21.94 1 6,120 1 6,400
2F137 NAS Kingsville May-02 May-02 21.94 1 6,400

5 70,375
2F138 NAS Kingsville Feb-91 Feb-91 21.94 5 70,375 1 20,460
2F138 NAS Kingsville Jul-91 Jul-91 21.94 1 20,460 2 16,015
2F138 NAS Meridian Jun-98 Jun-98 21.94 2 16,015 1 9,500
2F138 NAS Meridian Mar-99 Mar-99 21.94 1 9,500 1 9,779
2F138 NAS Meridian Mar-01 Mar-01 21.94 1 9,712 1 10,057
2F138 NAS Meridian Mar-02 Mar-02 21.94 1 9,990

Other 42,218 929 1,217 1,266 1,325 241 47,068
  Field Support
  Engineering Change Orders
  Ops/Maint. Courses
  PTE Logistics Support

Total 11 169,661 1 10,429 1 7,192 2 17,098 2 17,715 241 17 222,336

Description

Number of Simulators at each location is determined by projected student throughput.  There are more OFT’s at NAS Kingsville because the T45TS is used for both intemediate 
and advanced training.  At NAS Meridian, the T45TS will only be used for the advanced training while the T-2C and eventually the JPATS simulators will be used for intermediate training with those aircraft.

 
 

P-1 Shopping List Item No. 18 Page No 12

EXHIBIT P-43, Simulator Training Device Justification



 

CLASSIFICATION: UNCLASSIFIED

Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:
AIRCRAFT PROCUREMENT, NAVY FEB-99  

P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

T45TS Goshawk  9 months   27 months

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Buy Summary 12 15 15 15 15 15 15 15 15
Unit Cost 25.3$   19.7$  21.1$   23.9$   22.2$   22.3$  23.4$   $23.4 $23.1
Total Cost $303.5 $295.7 $316.0 $357.9 $332.3 $333.8 $351.1 $351.6 $346.4
Asset Dynamics
Beginning Asset Position 67 74 87 98 110 123 135 147 158
Deliveries from all prior year funding 9 16
Deliveries from FY 1998 funding 12
Deliveries from FY 1999 funding 15
Deliveries from FY 2000 funding 15
Deliveries from subsequent years’ funding 15 15  15 15
Other Gains  
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc. -2 -3 -1 -3 -2 -3 -3 -4 -3
End of Year Asset Position 74 87 98 110 123 135 147 158 170
Inventory Objective or Current Authorized Allowance 84 96 108 123 136 151 159 166 166

Aircraft:  Remarks:

TOAI: 234  

PAA:  

TAI 166  

Attrition Rees:     68

BAI    0

Inactive Inv:          0
Storage:   0
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  UNCLASSIFIED

  TOAI change based on approval of T-45 Service Life Extension to FY 2035



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy / B.A. 3 T-45 Advance Procurement 
 

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2005

QUANTITY 15 15 15 15 15 15 15 15
COST
(In Millions) 6.019 7.977 9.552 9.721 9.896 10.074 10.255 4.313
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  UNCLASSIFIED

Description: This line item funds long lead requirements for the T-45C aircraft production program. Airframe/CFE (EOQ) and engine requirements are calculated
on a funded termination liability basis, reflecting contractor’s funding requirements for procurement of long-lead parts and materials necessary to protect the delivery
schedule. Other government furnished equipment (GFE) requirements are determined on a fully funded basis, procuring the long-lead quantity needed to protect the
production schedule.

Basis for request:  The FY00 request is for advance procurement required for FY 01 airframe/CFE,  Engine and GFE long lead requirements.
 



Exhibit P-10 Advance Procurement Requirements Analysis Date: Feb-99
(Page 1 - Funding)
Appropriation (Treas) Code/CC/BA/BSA/Item Control Number P-1 Line Item Nomenclature
Aircraft Procurement, Navy / APN-3, Trainer Aircraft T-45 Advance Procurement

Weapon System T-45TS First System (BY1) Award Date Dec-99 Interval Between Systems 3.5 weeks

   
 

($ in Millions)
When Prior To 

PLT Rqd Years FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY2005 Complete Total
End Item Qty 108 15 15 15 15 15 15 15 15 6 234

CFE - Airframe 27 27 285.7 3.1 4.9 6.4 5.9 6.0 6.2 6.3 2.6 0.0 327.1
GFE - Engine 28 26 14.5 2.8 3.0 3.1 3.7 3.8 3.8 3.9 1.6 0.0 40.2
GFE - Other 27 26 14.3 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.0 15.1
EOQ N/A N/A 0 0.0 0.0 0.0 0.0 0.0 0.0

Other *
Total AP 314.5 6.0 8.0 9.6 9.7 9.9 10.1 10.3 4.3 382.4

Description: 

*  Specify other items for all pages of this exhibit.
P-1 Shopping List Item No. 19 page 2

 Exhibit P-10, Advance Procurement Requirements Analysis

Termination liability schedule inputs provided by Boeing.
Total may be different from P-40 exhibit due to rounding.



Exhibit P-10 Advance Procurement Requirements Analysis Date: Feb-99
(Page 2 - Budget Justification)
Appropriation (Treasury) Code/CC/BA/BSA/Item Control Number Weapon System P-1 Line Item Nomenclature
Aircraft Procurement, Navy / APN-3, Trainer Aircraft T-45TS T-45 Advance Procurement

(TOA, $ in Millions)
FY 2001 UNIT FY 2000  FY 2000  FY 2000     FY 2001    

PLT QPA   COST
For FY 2001 

Qty  
Contract 

Forecast Date
Total Cost 
Request For FY 2002 Qty 

FY 2001 Contract 
Forecast Date

FY 2001 Total     
Cost Request

End Item  

CFE - Airframe 27 1 14.8 15 Dec-99 6.4 15 Dec-00 5.9
TERM LIABILITY
GFE - Engine 28 1 2.0 15 Jun-00 3.1 15 Jun-01 3.7
GFE - Other 27 2 VAR 30 Jun-00 0.1 30 Jun-01 0.1

 
Total Advance Proc 9.6 9.7

Description:

P-1 Shopping List  Item No. Exhibit P-10, Advance Procurement Funding
19 page 3

 CFE-Airframe contract forecast dates anticipate exercising of contract option.   
PLT for Engines represents time line required to execute NTE option prices on current engine contract.



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February 1999
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/BA3 Joint Primary Aircraft Training System (JPATS)
Program Element for Code B Items: Other Related Program Elements

0603208N Training System Aircraft N/A
Prior ID To Total
Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Program

QUANTITY B 8 24 24 24 24 24 211 339

Net P-1 Cost ($M) 44.826 82.299 107.090 104.470 111.495 101.737 1177.550 1729.467

Advance Proc ($M) 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Wpn Sys Cost ($M) 44.826 82.299 107.090 104.470 111.495 101.737 1177.550 1729.467

Initial Spares ($M) 0.000 0.000 0.000 11.398 2.995 3.422 43.060 60.875

Proc Cost ($M) 44.826 82.299 107.090 115.868 114.490 105.159 1220.610 1790.342

Unit Cost ($M) 5.603 3.429 4.462 4.828 4.770 4.382 5.785 5.281
 

Description:   
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  UNCLASSIFIED

MISSION:  Supports Department of the Navy acquisition of the Joint Primary Aircraft Training System (JPATS) and transition to Department of Defense mandated Joint Primary Pilot Training 
(JPPT).  The principal mission of the JPATS is to train entry-level Navy/Air Force student pilots in primary flying skills.  JPATS also provides primary and intermediate training to entry-level 
USN Student Naval Flight Officers (SNFOs).  JPATS will also support the training of USAF and USN Instructor Pilots (IPs).  JPATS is a joint USAF/USN venture to replace the Services’ aging 
fleets of primary training aircraft (T-37B/T-34C respectively).  The USAF is the executive service.

DESCRIPTION:  JPATS is a joint USAF/USN Acquisition Category 1C program.  JPATS includes the T-6A Texan II (a single turboprop engine, stepped tandem seat, commercially derived 
aircraft), ground based training system (aircrew training devices, development courses, conversion courses, and operational support), and contractor logistics support.  The USAF has 
programmed procurement of 372 T-6A Texan II aircraft, with the first procurement in FY95.  The USN has programmed procurement of 339 aircraft beginning in FY00.  

BASIS FOR REQUEST: FY00 funding procures 8 aircraft, training equipment, and associated support.  



Date: February 1999
AIRCRAFT COST ANALYSIS P-5 Cost Sheet

Aircraft model:  JPATS                $ in thousands

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001
Prior Years Qty: Qty: Qty: Qty: 8 Qty: 24
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost

1 Airframe CFE 2,573 20,585 2,565 61,550
7 Rec Flyaway ECO 126 1,004 125 2,999
8 Rec Flyaway Cost 2,699 21,589 2,690 64,549

9 Non-Recur Cost
12 Total Flyaway 2,699 21,589 2,690 64,549

13 Airframe PGSE 0 0
16 Pec Trng Eq 21,236 14,801
17 Pub/Tech Eq 223 465
18 Other ILS 0 0
19 Prod Eng Supt 1,778 2,484
21 Support Cost 23,237 17,750

22 Gross P-1 Cost 44,826 82,299
23 Adv Proc Credit 0.0 0.0 0.0 0 0
24 Net P-1 Cost 44,826 82,299
25 Adv Proc CY 0.0 0.0 0.0 0 0
26 Weapon System Cost 0.0 0.0 0.0 44,826 82,299
27 Initial Spares 0.0 0.0 0.0 0 0
28 Procurement Cost 0.0 0.0 0.0 44,826 82,299

  P-1 SHOPPING LIST
ITEM NO  20 PAGE NO  2

  



                                        AIRCRAFT COST ANALYSIS Date: February 1999
P-5 Cost Sheet

 
Aircraft model:  JPATS                 $ in thousands

FY 2002 FY 2003 FY 2004 FY 2005 To
Prior Years Qty: 24 Qty: 24 Qty: 24 Qty: 24 Complete TOTAL 
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Cost COST

1 Airframe CFE 3,662 87,879 3,716 89,175 3,769 90,463 3,873 92,963 1,010,975 1,453,590
7 Rec Flyaway ECO 183 4,394 186 4,459 188 4,523 194 4,648 50,549 72,576
8 Rec Flyaway Cost 3,845 92,273 3,901 93,634 3,958 94,986 4,067 97,611 1,061,524 1,526,166

9 Non-Recur Cost
12 Total Flyaway 3,845 92,273 3,901 93,634 3,958 94,986 4,067 97,611 1,061,524 1,526,166

13 Airframe PGSE 0 3,660 1,434 1,465 14,353 20,912
16 Pec Trng Eq 12,136 6,012 13,934 1,857 75,076 145,052
17 Pub/Tech Eq 279 262 265 275 10,177 11,946
18 Other ILS 856 0 0 0 1,556 2,412
19 Prod Eng Supt 1,546 902 876 529 14,864 22,979
21 Support Cost 14,817 10,836 16,509 4,126 116,026 203,300

22 Gross P-1 Cost 107,090 104,470 111,495 101,737 1,177,550 1,729,466
23 Adv Proc Credit 0 0 0 0 0 0
24 Net P-1 Cost 107,090 104,470 111,495 101,737 1,177,550 1,729,466
25 Adv Proc CY 0 0 0 0 0 0
26 Weapon System Cost 107,090 104,470 111,495 101,737 1,177,550 1,729,466
27 Initial Spares 0 11,398 2,995 3,422 43,060 60,875
28 Procurement Cost 107,090 115,868 114,490 105,159 1,220,610 1,790,341

  P-1 SHOPPING LIST
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

JPATS February-99

B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy/BA3   
Joint Primary Aircraft Training System (JPATS) Not assigned

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?

AIR VEHICLE
FY00 8 2.7 ASC/YT  WPAFB OH May-94 FP opt w/EPA Raytheon Aircraft Feb 00* Nov 02 yes n/a

competitive Wichita, Kansas

D.    REMARKS

*Option award date
**Projected contract (beyond current contract)

DD Form 2446-1, JUL 87 P-1 SHOPPING LIST ITEM NO.  20 PAGE NO. 4
  



 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA3  Trainer Aircraft Joint Primary Aircraft Training System (JPATS

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AIR VEHICLE RAYTHEON AIRCRAFT CO 12 96 144 0 5 33 24 29 EACH
 WICHITA, KANSAS

                                  FISCAL YEAR  02 FISCAL YEAR   03

ITEM / MANUFACTURER F S Q D B  CALENDAR YEAR      2002 CALENDAR YEAR  2003
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A/V--RAYTHEON AIRCRAFT CO 00 N 8 0 8 2 3 3  0
A/V--RAYTHEON AIRCRAFT CO 01 N 24 0 24 2 2 2 2 2 2 2 2 8

        

FISCAL YEAR   04 FISCAL YEAR  05

ITEM / MANUFACTURER F S Q D B  CALENDAR YEAR   2004 CALENDAR YEAR     2005
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A/V RAYTHEON AIRCRAFT CO 01 N 24 16 8 2 2 2 2 0
A/V RAYTHEON AIRCRAFT CO 02 N 24 0 24 2 2 2 2 2 2 2 2 2 2 2 2  0
A/V RAYTHEON AIRCRAFT CO 03 N 24 0 24 2 2 2 2 2 2 2 2 8
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Initial production lead time of 36 months is for first production lot (Air Force) in FY95.  Delivery of first Navy aircraft occurs at end of production Lot 7, with a leadtime  
of 33 months.



 FY 2000/2001 BUDGET PRODUCTION SCHEDULE, P-21 DATE February 1999
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA3  Trainer Aircraft Joint Primary Aircraft Training System (JPATS)

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AIR VEHICLE RAYTHEON AIRCRAFT CO 12 96 144 0 5 33 24 29 EACH
 WICHITA, KANSAS

                                  FISCAL YEAR   06 FISCAL YEAR   07

ITEM / MANUFACTURER F S Q D B  CALENDAR YEAR      2006 CALENDAR YEAR  2007
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A/V--RAYTHEON AIRCRAFT CO 05 N 24 0 24 2 2 2 2 2 2 2 2 8

        

FISCAL YEAR      08 FISCAL YEAR   09

ITEM / MANUFACTURER F S Q D B  CALENDAR YEAR   2008 CALENDAR YEAR    2009
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A/V--RAYTHEON AIRCRAFT CO 05 N 24 16 8 2 2 2 2 0
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EXHIBIT P-43 DATE:

SIMULATOR AND TRAINING DEVICE JUSTIFICATION  Feb-99
Appropriation/P-1 Line Item Weapon System IOC Date

Aircraft Procurement, Navy/BA3 JPATS  Jun-03
Training Ready for Average
Device Delivery Training Student Prior Years FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Complete Total
by Type Site Date Date Throughput Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

OFT NAS Whiting Feb-03 Feb-03 20 1 2.9 2.9
OFT NAS Whiting Feb-04 Feb-04 20 2 4.4 4.4
OFT NAS Whiting Feb-05 Feb-05 20 1 2.3 2.3
OFT NAS Whiting Feb-06 Feb-06 20 2 4.7 4.7
OFT various 20 7 17.8 17.8
IFT NAS Whiting Feb-03 Feb-03 20 1 1.3 1.3
IFT NAS Whiting Feb-04 Feb-04 20 2 2.5 2.5
IFT NAS Whiting Feb-05 Feb-05 20 1 1.3 1.3
IFT NAS Whiting Feb-06 Feb-06 20 4 5.2 5.2
IFT NAS Whiting Feb-07 Feb-07 20 1 1.3 1.3
IFT various 20 18 25.8 25.8
UTD NAS Whiting Feb-03 Feb-03 20 1 0.9 0.9
UTD NAS Whiting Feb-04 Feb-04 20 2 1.6 1.6
UTD NAS Whiting Feb-05 Feb-05 20 1 0.8 0.8
UTD various 20 7 6.4 6.4
TIMS NAS Whiting Jun-01 Jun-01 1 4.1 4.1
TIMS NAS Corpus Christi Jun-01 Jun-01 1 3.7 3.7
TIMS NAS Kingsville Jun-02 Jun-02 1 2.2 2.2
TIMS NAS Pensacola Jun-01 Jun-01 1 3.3 3.3
TIMS NAS Meridian Jun-02 Jun-02 1 2.2 2.2
CBTS NAS Whiting Jun-01 Jun-01 1 0.7 0.7
CBTS NAS Corpus Christi Jun-01 Jun-01 1 0.4 0.4
CBTS NAS Kingsville Jun-02 Jun-02 1 0.3 0.3
CBTS NAS Pensacola Jun-01 Jun-01 1 0.4 0.4
CBTS NAS Meridian Jun-02 Jun-02 1 0.3 0.3
Other 8.6 4.7 3.6 1.6 4.0 0.6 25.1 48.2
    EPT, EST, PPT various
    Initial Training
    MUSS
    TIMS SS/ATD SS
    Engineering Change Orders
Total 6 21.2 7 14.8 6 12.1 3 6.0 6 13.9 1 1.9 32 75.1 61 145.0

Description

 
 

P-1 Shopping List Item No. 20 Page No 7

The operational flight trainer (OFT), instrument flight trainer (IFT), and unit training device (UTD) must be installed and ready for the required assets availability (RAA) date of May 03 at NAS Whiting.   Because the TIMS and CBTS 
terminals serve a need broader than just JPATS and primary pilot training, TIMS and the CBTS terminals will be deployed concurrently in 2001 to the Navy’s training locations after the TIMS development and test deployment at Randolph 
AFB, TX.  These locations are NAS Whiting, FL; NAS Corpus Christi, TX (training wing and CNATRA); and NAS Pensacola, FL (training wing and CNET).  NAS Meridian, MS and NAS Kingsville, TX will be procured and deployed in FY01.

EXHIBIT P-43, Simulator Training Device Justification



 

CLASSIFICATION: UNCLASSIFIED
Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:

Aircraft Procurement, Navy/BA3 February 1999
P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

Joint Primary Aircraft Training System (JPATS)  0*   24 months

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Buy Summary 0 0 0 8 24 24 24 24 24
Unit Cost 5.6 3.4 4.5 4.8 4.8 4.4
Total Cost 44.8 82.3 107.1 115.9 114.5 105.2
Asset Dynamics
Beginning Asset Position 0 0 0 0 24 48
Deliveries from all prior year funding 0 0 0
Deliveries from FY 1998 funding 0 0 0
Deliveries from FY 1999 funding 0 0 0
Deliveries from FY2000 funding 8 0 0
Deliveries from subsequent years’ funding 16 24 24
Other Gains 0 0 0
Combat Losses/Usage 0 0 0
Training Losses/Usage 0 0 1
Test Losses/Usage 0 0 0
Other Losses/Usage 0 0 0
Disposals/Retirements/Attritions/etc. 0 0 0
End of Year Asset Position 0 0 0 24 48 71
Inventory Objective or Current Authorized Allowance 0 0 0 24 48 72

Aircraft:  Remarks:
TOAI:  339
PAA:  
TAI  253
Attrition Res: 72
BAI 14
Inactive Inv: 0
Storage: 0
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  UNCLASSIFIED

  *Exercise of current options on contract requires no administrative leadtime.



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February-99  
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy BA-4 KC-130J
Program Element for Code B Items: Other Related Program Elements

N/A N/A
Prior ID To Total
Years Code FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Program

QUANTITY 3 2 2 1 1 9

Net P-1 Cost ($M) 205.113 117.143 112.072 12.257 4.799 73.302 73.165 597.851

Advance Proc ($M)

Wpn Sys Cost ($M) 205.113 117.143 112.072 12.257 4.799 73.302 73.165 597.851

Initial Spares ($M)

Proc Cost ($M) 205.113 117.143 112.072 12.257 4.799 73.302 73.165 597.851

Unit Cost ($M) 68 59 56 73 73

Description:
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  UNCLASSIFIED

  1.   The KC-130J aircraft is an all metal, high-wing, long-range, land-based monoplane.  It is designed for cargo, tanker and troop carrier operations.  For tanker operations, the aircrew will consist of a pilot, co-pilot, augmented 
crew member and two air refueling observers. Features include wing mounted refueling pods, an internal cargo ramp and door, crew and cargo compartment pressurization, ground and inflight refueling, thermal deicing systems 
and a Heads-Up Display (HUD).  It is designed to take off and land on unimproved runways.

2.   The mission of the KC-130J is to provide tactical inflight refueling and assault support transport.  As a tactical transport, it is capable of conventional or aerial delivery of personnel or cargo.  The aircraft is capable of carrying 92 
combat troops or 64 paratroopers with equipment or 74 litters when configured as an ambulance.  The aircraft is equipped for inflight refueling to service two aircraft simultaneously and has a removable 3,600 gallon (13,627 liter) 
fuel tank in the cargo compartment.

3.   The KC-130 has the capability to refuel low-speed helicopters and high-speed jet aircraft.  Aerial refueling of helicopters are normally conducted at 6,000 feet or below, at an airspeed of 115 KTS TAS and requires a ground 
change of the refueling basket.  The KC-130 aircraft will be powered by four Allison AE 2100D3 Turbo-Prop Engines with four six-bladed composite propellers.  The cockpit will include state-of-the-art electronics with Liquid Crystal 
Display (LCD) instrumentation. The improved power performance of the KC-130J will provide 40 percent greater range, 25 percent higher cruise ceiling, 46 percent decrease in time-to-climb, 21 percent increase in maximum 
speed and 41 percent decrease in maximum effort take-off run over the existing KC-130F/R/T models.



Date:  FEBRARY 1999
AIRCRAFT COST ANALYSIS P-5 Cost Sheet

Aircraft model:  KC-130J                $ in thousands

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001
Prior Years Qty: 3 Qty: 2 Qty: 2 Qty:  Qty:  
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost

1 Airframe CFE 56,100 168,300 55,300 110,600 54,300 108,600
2 CFE Electronics
3 GFE Electronics
4 Engines/Eng Acc
5 Armament
6 Other GFE *1,667 *5,000 1,000 2,000
7 Rec Flyaway ECO
8 Rec Flyaway Cost 57,767 173,300 55,300 110,600 55,300 110,600

9 Non-Recur Cost
10 Ancillary Equip
11
12 Total Flyaway 57,767 173,300 55,300 110,600 55,300 110,600

13 Airframe PGSE 1,655
14 Engine PGSE
15 Avionics PGSE
16 Pec Trng Eq 10,900 3,657
17 Pub/Tech Eq 3,000  
18 Other ILS 12,405 1,765 352 3,500
19 Prod Eng Supt 3,853 4,778 1,120 5,100 4,799
20  
21 Support Cost 31,813 6,543 1,472 12,257 4,799

22 Gross P-1 Cost 205,113 117,143 112,072 12,257 4,799
23 Adv Proc Credit
24 Net P-1 Cost 205,113 117,143 112,072 12,257 4,799
25 Adv Proc CY
26 Weapon System Cost 205,113 117,143 112,072 12,257 4,799
27 Initial Spares
28 Procurement Cost 205,113 117,143 112,072 12,257 4,799

*FY 1997 funding procured "Other GFE" requirement for all 5 KC-130J aircraft.  Unit cost per aircraft is actually $1,000 thousand.
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                                        AIRCRAFT COST ANALYSIS Date:  FEBRARY 1999
P-5 Cost Sheet

 
Aircraft model:  KC-130J                $ in thousands

FY 2002 FY 2003 FY 2004 FY 2005 To
Prior Years Qty:  Qty: 1 Qty:  Qty: 1 Complete TOTAL 
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Cost COST

1 Airframe CFE   62,275 62,275 66,067 66,067  515,842
2 CFE Electronics
3 GFE Electronics
4 Engines/Eng Acc
5 Armament
6 Other GFE   1,126 1,126 1,194 1,194  4,320
7 Rec Flyaway ECO
8 Rec Flyaway Cost 63,401 63,401 67,261 67,261 525,162

9 Non-Recur Cost
10 Ancillary Equip
11
12 Total Flyaway 63,401 63,401 67,261 67,261 525,162

13 Airframe PGSE  2,535 4,190
14 Engine PGSE 1,126 1,126
15 Avionics PGSE  2,251 2,251
16 Pec Trng Eq 1,671 16,228
17 Pub/Tech Eq  3,000
18 Other ILS  2,250 2,388  22,660
19 Prod Eng Supt  1,739 1,845  23,234
20
21 Support Cost 9,901 5,904 72,689

22 Gross P-1 Cost 73,302 73,165 597,851
23 Adv Proc Credit
24 Net P-1 Cost 73,302 73,165 597,851
25 Adv Proc CY
26 Weapon System C 73,302 73,165 597,851
27 Initial Spares
28 Procurement Cost 73,302 73,165 597,851
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

KC-130  FEBRARY 1999

B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy BA-4 KC-130J 44A9

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?

 
AIRFRAME REGULAR/ 3 $56,100 USAF WRIGHT PATT 3Q FY97 FFP LMAS MARIETTA,GA JUN 97 AUG 00 N/A N/A
FY97 OHIO

AIRFRAME REGULAR/ 2 $55,300 USAF WRIGHT PATT 1Q FY98 FFP LMAS MARIETTA, GA NOV 97 NOV 00 N/A N/A
FY98 OHIO

AIRFRAME REGULAR/ 2 $54,300 USAF WRIGHT PATT 2Q FY99 FFP LMAS MARIETTA, GA FEB 99 DEC 00 N/A N/A
FY99 OHIO

D.    REMARKS
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 FY 2000 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 1999

APPROPRIATION/BUDGET ACTIVITY 4  Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMEN NAVY KC-130J KC-130J

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
KC-130J - FY97 LMAS, MARIETTA, GA N/A N/A N/A 0 8 38 N/A 46 EA
KC-130J - FY98 LMAS, MARIETTA, GA N/A N/A N/A 0 2 N/A 36 38 EA
KC-130J - FY99 LMAS, MARIETTA, GA N/A N/A N/A 0 4 N/A 22 26 EA

                                  FISCAL YEAR   1997 FISCAL YEAR   1998

ITEM / MANUFACTURER F S Q D B  1996 CALENDAR YEAR  1997 CALENDAR YEAR  1998

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

LMAS 97 N 3 0 3 A 3
LMAS 98 N 2 0 2 A 2

        

FISCAL YEAR   1999 FISCAL YEAR    2000

ITEM / MANUFACTURER F S Q D B  1998 CALENDAR YEAR   1999 CALENDAR YEAR  2000

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

LMAS 97 N 3 0 3  3 0
LMAS 98 N 2 0 2 2
LMAS 99 N 2 0 2 A 2
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 FY 2000 BUDGET PRODUCTION SCHEDULE, P-21 DATE Feb-99

APPROPRIATION/BUDGET ACTIVITY 4  Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY KC-130J KC-130J

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

KC-130J - FY98 LMAS, MARIETTA, GA N/A N/A N/A 0 2 N/A 36 38 EA
KC-130J - FY99 LMAS, MARIETTA, GA N/A N/A N/A 0 4 N/A 22 26 EA
KC-130J - FY03 LMAS, MARIETTA, GA N/A N/A N/A 0 2 N/A 20 22 EA

                                  FISCAL YEA 2001 FISCAL YEAR   2002

ITEM / MANUFACTURER F S Q D B  2000 CALENDAR YEAR  2001 CALENDAR YEAR  2002

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
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A
Y
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U
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U
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U
G
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E
P
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C
T

N
O
V
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E
C
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A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

LMAS 98 N 2 0 2 1 1 0
LMAS 99 N 2 0 2 1 1 0

        

FISCAL YEAR   2003 FISCAL YEAR  2004

ITEM / MANUFACTURER F S Q D B  2002 CALENDAR YEAR   2003 CALENDAR YEAR  2004

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N
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U
L

A
U
G

S
E
P

O
C
T
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O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

LMAS 03 N 1 0 1 A 1
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 FY 2000 BUDGET PRODUCTION SCHEDULE, P-21 DATE Feb-99

APPROPRIATION/BUDGET ACTIVITY 4  Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY KC-130J KC-130J

Production Rate Procurement Leadtimes
Manufacturer’s ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

KC-130J - FY05 LMAS, MARIETTA, GA N/A N/A N/A 0 2 N/A 20 22 EA

                                  FISCAL YEA 2005 FISCAL YEAR   2006

ITEM / MANUFACTURER F S Q D B  2004 CALENDAR YEAR  2005 CALENDAR YEAR  2006

Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C
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M
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R
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Y
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J
U
L

A
U
G

S
E
P

B
A
L

LMAS 05 N 1 0 1 A 1

        

FISCAL YEAR   2007 FISCAL YEAR  2008

ITEM / MANUFACTURER F S Q D B  2006 CALENDAR YEAR   2007 CALENDAR YEAR  2008

Y V
C

T
Y

E
L
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L
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C
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L
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EXHIBIT P-43 DATE:

SIMULATOR AND TRAINING DEVICE JUSTIFICATION FEBRUARY 1999
Appropriation/P-1 Line Item Weapon System IOC Date

AIRCRAFT PROCUREMENT, NAVY BA-4 KC-130J  TBD
Training Ready for Average
Device Delivery Training Student Prior Years FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Complete Total
by Type Site Date Date Throughput Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost
Avionics VMGRT 253 4QFY00 4QFY01 30  10,900

Maint. Trnr MCAS

 CHERRY PT

Aircrew VMGRT 253 3QFY00 3QFY00 10  3,657
CBT MCAS

CHERRY PT

Aircrew VMGRT 253 3QFY06 3QFY06 15 1,671
CBT MCAS

Rev.&Maint. CHERRY PT

Total 10,900 3,657 1,671 16,228

Description
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EXHIBIT P-43, Simulator Training Device Justification



 

CLASSIFICATION: UNCLASSIFIED  

Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:
APN BA-4 FEBRUARY 1999

P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

KC-130J  8 Months   38 Months

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Buy Summary 3 2 2 1 1
Unit Cost 58,572 56,036 73,302        73,165
Total Cost 205,113 117,143 112,072 12,257 4,799 0 73,302 0 73,165
Asset Dynamics
Beginning Asset Position 0 3 7 7 7 8
Deliveries from all prior year funding 3
Deliveries from FY 1998 funding  2
Deliveries from FY 1999 funding 2
Deliveries from FY 2000 funding  1
Deliveries from subsequent years’ funding
Other Gains
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc.
End of Year Asset Position  3 7 7 7 8 8
Inventory Objective or Current Authorized Allowance  3 7 7 7 8 8

Aircraft:  Remarks:
TOAI: 9
PAA:  
TAI 9
Attrition Res: 0  
BAI 0
Inactive Inv: 0
Storage: 0
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  UNCLASSIFIED

68,371        

 


